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OVERVIEW

The 800 MHz Transition Administrator, LLC (“TA”) provides its Quarterly Progress
Report to the Federal Communications Commission (“FCC”) regarding the progress of the
reconfiguration of the 800 MHz band for the quarter ended December 31, 2011. Pursuant to the
FCC's Reconfiguration Orders,’ the TA, as the manager of the reconfiguration effort, is required
to report on a quarterly basis the progress of band reconfiguration.?

The band reconfiguration program in non-border areas has consisted of two broad stages
of activity: the clearing of 806-809 MHz/851-854 MHz (Channels 1-120)%in Stage 1 and the
relocation of Public Safety’s NPSPAC channel users to this vacated spectrum in Stage 2. There
are two phases of reconfiguration for each of these stages — the planning and negotiation phase
that results in a Frequency Reconfiguration Agreement (“FRA”) between the licensee and Sprint
Nextel and the implementation phase that consists of the physical retuning of the radio system.
The Canadian border reconfiguration is also occurring in two stages: Stage 1 is non-Public
Safety and Stage 2 is Public Safety. The exact frequencies being reconfigured vary in each FCC-
defined Canadian Border Region. Reconfiguration in the U.S.-Mexico border region is affected
by ongoing international discussions between the United States and Mexico, and the Mexican
border region band plan is under development.

Nearly al licensees in the program, except for those in the Mexican border region, have
completed FRA negotiations, with 99 percent of the FRAs anticipated for such licensees
submitted to the TA as of December 31, 2011. Physical retuning was complete for 83 percent of
all FRAS, except for those in the Mexican border region, as of December 31, 2011. The main
goal of the reconfiguration process — separating Public Safety and commercial cellular operations
— has been achieved for a substantial number of licensees.

Reconfiguration of Non-Border Stage 1 Licensees

In non-border Stage 1 (Channels 1-120 and Southeast ESMR channels), 99 percent of the
FRAs have been negotiated and submitted to the TA. Physica retuning is complete for 99
percent of the FRAS.

Y Improving Public Safety Communications in the 800 MHz Band, Report and Order, Fifth Report and Order,
Fourth Memorandum Opinion and Order, and Order, 19 FCC Rcd 14969 (2004), amended by Erratum, WT Docket
No. 02-55 (rel. Sept. 10, 2004), Second Erratum, 19 FCC Rcd 19651 (2004), and Third Erratum, 19 FCC Rcd
21818 (2004) (“Report and Order™); Supplemental Order and Order on Reconsideration, 19 FCC Rcd 25120
(2004), amended by Erratum, WT Docket No. 02-55 (rel. Jan. 19, 2005) (“Supplemental Order”); Second Report
and Order, 23 FCC Rcd 7605 (2008), amended by Erratum, WT Docket No. 02-55 (rel. May 28, 2008); Third
Report and Order and Third Further Notice of Proposed Rulemaking, 25 FCC Rcd 4443 (2010) (“Third Report and
Order”); Fourth Report and Order, 26 FCC Rcd 1937 (2011) (collectively “Reconfiguration Orders”).

% See 47 C.F.R. § 90.676(b)(3).

3 The references herein to Channels 1-120 should be understood to reflect the pre-rebanding channelization of the
806-809 MHz/851-854 MHz band segment. Post-rebanding, this band segment is the NPSPAC band channelized
into Channels 1-230.



] Transition Quarterly Progress Report
B Acdministrator for the Quarter Ended December 31,2011

Reconfiguration of Non-Border Stage 2 Licensees

With 99 percent of the FRAs for non-border Stage 2 (NPSPAC and Expansion Band)
licensees submitted to the TA, the main activities for these licensees are occurring in the
implementation phase.  Non-border Stage 2 licensees retuned, reflashed, or replaced
approximately 40,000 radios (first touches) in the fourth quarter, raising the total number to
approximately 1,385,000 radios as of December 31, 2011. The percentage of non-border Stage 2
FRAs with physical retuning complete increased over the past year from 61 percent as of
December 31, 2010 to 74 percent as of December 31, 2011.

Non-border licensees with executed FRAs that did not complete the physica
reconfiguration of their systems by March 31, 2011 were required to request additional time
from the FCC's Public Safety and Homeland Security Bureau (“PSHSB”) by filing a
supplemental request for waiver of the rebanding completion deadline.* During the fourth
quarter, the TA received 109 supplemental requests for waiver from non-border licensees that
were filed with the PSHSB. On October 3, 2011, the PSHSB released an Order addressing non-
border licensees supplemental requests for waiver that were filed since December 30, 2010.°
The PSHSB separately addressed the waiver requests of licensees with executed FRAs and
licensees without FRAs. The PSHSB granted waivers, in whole or in part, to licensees with
executed FRAs. It granted a specific waiver date to each licensee, with January 17, 2012 as the
latest waiver date granted. Licensees with executed FRAS that will not complete the physical
reconfiguration of their systems by their waiver date granted by the PSHSB must request
additiona time by filing a supplemental request for waiver. In addition, the PSHSB held in
abeyance the waiver requests of licensees without executed FRAs and directed such licensees to
take further action.

Reconfiguration of Canadian Border Region Licensees

FRA negotiations for Canadian border Stage 1 (non-Public Safety) licensees are complete
with 100 percent of the anticipated FRAs submitted to the TA. The percentage of Canadian
border Stage 1 FRAs with physica retuning complete increased over the past year from 72
percent as of December 31, 2010 to 80 percent as of December 31, 2011.

Canadian border Stage 2 (NPSPAC and non-NPSPAC Public Safety) licensees continued
to move forward with planning, negotiation, and implementation activities. The percentage of
Canadian border Stage 2 FRASs submitted to the TA increased over the past year from 77 percent
as of December 31, 2010 to 92 percent as of December 31, 2011. Severa key licensees in
Michigan and Ohio completed FRA negotiations during the fourth quarter, which will enable
those licensees, and licensees whose implementation activities are dependent upon them, to
proceed with their implementation work. Most of the remaining licensees without an FRA have
negotiated a Planning Funding Agreement (“PFA”) and are engaged in planning activities or

* See Improving Public Safety Communications in the 800 MHz Band; Supplemental Requests for Waiver of the
June 26, 2008 Rebanding Deadline, Order, 25 FCC Rcd 17776 (2010) (“December 2010 Waiver Order”).

® See Improving Public Safety Communications in the 800 MHz Band; Supplemental Requests for Waiver of the
June 26, 2008 Rebanding Deadline, Order, 26 FCC Rcd 14162 (2011) (“October 2011 Waiver Order”).
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FRA negotiations. With regard to implementation, Canadian border Stage 2 licensees retuned,
reflashed, or replaced approximately 6,000 radios (first touches) in the fourth quarter, raising the
total number to approximately 42,000 radios as of December 31, 2011. The percentage of
Canadian border Stage 2 FRAs with physical retuning complete increased over the past year
from 25 percent as of December 31, 2010 to 32 percent as of December 31, 2011. During the
first quarter of 2012, the TA conducted two Implementation Planning Sessions in NPSPAC
Region 33: Ohio. At the sessions, the TA worked with licensees, vendors, and Sprint Nextel to
develop a consolidated implementation schedule for the region that identifies key milestones and
dependencies associated with reconfiguration implementation activities.

With the completion of FRA negotiations for many key licensees and the resolution of
the frequency conflicts with Canadian stations, the TA expects to see an increase in the number
of Canadian border licensees conducting subscriber unit and infrastructure retuning activities.
Although some challenges remain that may impede progress in certain Canadian Border
Regions, such as completing negotiations for the remaining FRAS, the TA anticipates that
Canadian border licensees will make significant progress with their implementation activities in
2012.

Canadian border licensees that did not complete physical reconfiguration by April 14,
2011 wererequired to file arequest for waiver of that deadline with the PSHSB by May 31, 2011,
except for certain licensees for whom the requirement was tolled.® During the fourth quarter of
2011, the TA received seven requests for waiver from Canadian border licensees that were filed
with the PSHSB. On December 5, 2011, the PSHSB released an Order addressing Canadian
Border Region licensees requests for waiver.” The PSHSB separately addressed the waiver
requests of licensees with executed FRAs and licensees without FRAs. The PSHSB granted
waivers, in whole or in part, to licensees with executed FRAS, granting a specific waiver date to
each licensee. It granted the waiver dates requested by licensees that proposed to complete their
rebanding by June 1, 2012. For licensees seeking extensions beyond June 1, 2012, the PSHSB
granted partial waivers until June 1, 2012. The PSHSB granted waivers until December 3, 2012
to licensees with FRASs that cannot complete rebanding because a “downstream” licensee is
blocking their replacement channels. Licensees with executed FRAS that will not complete the
physical reconfiguration of their systems by their waiver date granted by the PSHSB must
request additional time by filing a supplemental request for waiver. In addition, the PSHSB held
in abeyance the waiver requests of licensees without executed FRAs and directed such licensees
to take further action.

® See “Public Safety and Homeland Security Bureau Provides Guidance for Submission of Requests for Waiver of
the April 14, 2011 Deadline for Completion of 800 MHz Rebanding in Regions Along the U.S.-Canada Border,”
Public Notice, 26 FCC Recd 5179 (2011) (“Canadian Border Waiver Request Public Notice”).

" See Improving Public Safety Communications in the 800 MHz Band; Requests for Waiver of the April 14, 2011
Rebanding Deadline in Regions Along the U.S.-Canada Border, Order, 26 FCC Rcd 16382 (2011) (“December
2011 Waiver Order™).
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Reconfiguration of Mexican Border Licensees

Although the band plan for the U.S.-Mexico border region is still under development,
Mexican border licensees can take actions to prepare and plan for reconfiguration. The FCC has
encouraged Wave 4 licensees in the U.S.-Mexico border region to engage in planning and
negotiation activities to the extent that they are not frequency-dependent and would not result in
unnecessary duplication of costs.® Mexican border licensees should consider conducting the
following non-frequency-dependent activities. submitting a Point of Contact Form to the TA,
identifying vendors and consultants to assist with reconfiguration, conducting subscriber unit
inventory, conducting infrastructure inventory, engaging in non-frequency-specific engineering
and implementation planning, and defining their interoperability environment. If a licensee
requires funding to conduct planning activities, it should submit a Request for Planning Funding
(“RFPF”) to the TA and negotiate a PFA with Sprint Nextel. Licensees may submit an RFPF
prior to receiving replacement frequencies. The TA encourages larger licensees in particular to
get an early start on their planning activities.

Reconfiguration of Puerto Rico Licensees

The 18-month transition period for reconfiguration of licensees in Puerto Rico began on
September 20, 2010 and ended on March 19, 2012. The percentage of FRAs for Puerto Rico
licensees that must be reconfigured from 816.5-821/861.5-866 MHz that were submitted to the
TA increased over the past year from O percent as of December 31, 2010 to 86 percent as of
December 31, 2011. Physica retuning was complete for 14 percent of these FRAs as of
December 31, 2011.

All of the NPSPAC licensees in Puerto Rico have negotiated and submitted FRAS to the
TA. Physical retuning was complete for 33 percent of Puerto Rico NPSPAC FRAS as of
December 31, 2011.

Puerto Rico licensees that did not complete physical reconfiguration by March 19, 2012
were required to file a request for waiver of that deadline with the PSHSB by March 19, 2012.
Such licensees were required to detail their progress to date and propose milestone dates for
completing each major reconfiguration step (e.g., subscriber unit deployment, infrastructure
retuning, system cut-over, and post-cutover modifications) that has not been completed.
Licensees should use the TA’s Request for Waiver template in preparing their requests for
waiver.® Licensees should email requests for waiver to the PSHSB at PSHSB800@fcc.gov and
provide copiesto the TA at Waivers@800TA .org and to Sprint Nextel at 800MHZ @sprint.com.

8 See “Public Safety and Homeland Security Bureau Extends 800 MHz Rebanding Negotiation Period for Wave 4
Border Area NPSPAC and Non-NPSPAC Licensees Along the U.S.-Mexico Border,” Public Notice, 26 FCC Rcd
17127 (2011) (“Mexican Border Public Notice”).

® The template is available on the TA’s website at http://www.800TA.org/content/resources/forms.asp.
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Closing Process

Licensees and Sprint Nextel must compl ete closing activities in atimely manner. Failure
to do so can result in significant program delays, lost or misplaced actual cost support
documentation, and other issues that could substantially impact amounts owed by or due to
Sprint Nextel. To the extent that licensees are unable to appropriately document costs (as
specified in the TA’s published guidance), this can result in either delayed payments to licensees
or refunds due from licensees to Sprint Nextel.

Closing process activities include modification of FCC licenses, equipment reconciliation,
Actual Cost Reconciliation (*ACR”), and the preparation, execution, and delivery of the closing
documents, including an FRA Completion Certification. ACR, which includes the true-up of
cost support documentation with the estimated costs in the FRA and reconciliation of payments
made or to be made by Sprint Nextel, is the last significant milestone in the reconfiguration
process before execution of the closing documents.*°

The TA continues to observe delay in the closing process. For those FRAS that have
closed, the average time to close the FRA after completion of physical reconfiguration activities
is 11.7 months.** For those licensees that have completed physical reconfiguration activities but
have not closed the FRA as of December 31, 2011, an average of 20.9 months has elapsed since
the completion of physical reconfiguration activities. The TA notes that of the 333 FRAs in the
closing process as of December 31, 2011, 221 FRASs (66.4 percent) are in the ACR process. Of
those, 77 FRAS (34.8 percent) are aged greater than 12 months, while the rest have been in the
ACR process for less than a year.

The TA encourages licensees and Sprint Nextel to expeditioudy complete ACR and other
closing activities. Licensees should document costs as they are incurred and not wait until after
the completion of physical retuning to begin the required documentation of costs. Licensees and
Sprint Nextel should complete ACR and other closing activities in accordance with the
timeframes established in the Actual Cost Reconciliation Fact Sheet.> The TA monitors the
closing process and will continue to track a licensee's reconfiguration until it has completed the
closing process and submitted an FRA Completion Certification.

19 jcensees are required to maintain cost support documentation for a minimum of 18 months after the closing of
the FRA.

! The completion of all physical reconfiguration activities includes the completion of physical retuning and, where
applicable, completion of the “second touch.” The completion of physical retuning means the individual licensee
has retuned its infrastructure to operate on its replacement frequencies and has cleared its old frequencies.
Completion of the “second touch” means that the licensee, if provided for in the FRA, has completed a second (or
subsequent) touch of its subscriber units to remove the pre-rebanding channels.

2 The Fact Sheet is available at http://www.800TA.org/content/resources ACR_Fact Sheet.pdf.
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l. PROGRAM-WIDE SNAPSHOT AND RECENT DEVELOPMENTS

This section provides a program-wide snapshot that summarizes the status of the 800
MHz band reconfiguration program. It describes two measures of program progress. Frequency
Reconfiguration Agreement negotiations and reconfiguration implementation. It also discusses
recent developments in the program, identifies program-wide issues, and, where applicable,
describes specific actions that the FCC and the TA have taken to address issues identified to date.

A. Program Wide Snapshot

1. Frequency Reconfigur ation Agreement Negotiations

The TA generally measures the progress of Frequency Reconfiguration Agreement
negotiations in two ways. (1) the number of FRAs that have been negotiated and agreed to
between licensees and Sprint Nextel and submitted to the TA; and (2) the number of call signs
included in those FRAS.

An FRA specifies the reconfiguration activities and related costs for each licensee as well
as the frequencies to be cleared. The bar chart below depicts the number of non-border FRAS
that have been negotiated and submitted to the TA for Stage 1 (Channels 1-120 and Southeast
ESMR channels) licensees and Stage 2 (NPSPAC and Expansion Band) licensees.

Chart 1: Non-border FRAs Submitted to the TA as of December 31, 2011%3
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200
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0

Number of FRAs

Stage 1 Stage 2
B Total Submitted 913 861

M Total Expected 914 863

e Stage1: 99 percent of non-border FRAS have been submitted to the TA
e Stage 2: 99 percent of non-border FRAS have been submitted to the TA

13 Sprint Nextel is the data source for the number of expected FRAs. The estimate of total FRAS expected does not
include FRAs for licensees affected by the international border areas for Canada and Mexico.
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Chart 2 shows the number of Canadian Border Region FRAS that have been negotiated
and submitted to the TA for Stage 1 (non-Public Safety) licensees and Stage 2 (NPSPAC and
non-NPSPAC Public Safety) licensees.

Chart 2: Canadian Border FRAs Submitted to the TA as of December 31, 2011

140
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Number of FRAs

40
20
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Stage 1 Stage 2

M Total Submitted 75 108
M Total Expected 75 118

e Stage 1. 100 percent of Canadian border FRAs have been submitted to the TA
e Stage 2. 92 percent of Canadian border FRAs have been submitted to the TA

Chart 3 shows the number of call signs with frequencies in the Channels 1-120 and
NPSPAC bands included in FRAs submitted to the TA.

14 Sprint Nextel is the data source for the number of expected FRAs. Subscriber Equipment Deployment (“SED”)
agreements are counted as submitted FRAs in this chart.
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Chart 3: Call Signsin Submitted FRAs by Band™
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Chart 3 includes non-border call signs and call signs within the Canadian and Mexican
border regions. The number of outstanding Channels 1-120 call signs not yet in FRAS reflects
the material number of call signs to be reconfigured that are located in, or affected by, the
Canadian and Mexican border areas. For NPSPAC call signs, the difference is again the border
factor (both Canadian and Mexican), as well as an indication that a number of the outstanding
non-border FRAs are for large systems with multiple call signs.

2. Reconfiqur ation | mplementation

The TA generaly measures the status of reconfiguration implementation, or physical
retuning, in two ways: (1) the number of FRAs for which physical retuning is complete; and (2)
the number of call signsthat Sprint Nextel reports as being cleared by licensees.*

Chart 4 depicts the number of non-border FRAS for Stages 1 and 2 licensees for which
Sprint Nextel has reported that physical retuning is complete.

5 Datais based on the FCC's Universal Licensing System (“ULS") database. This chart does not include Expansion
Band call signs.

16 As used in the context of implementation, the completion of physical retuning means the individual licensee has
retuned its infrastructure to operate on its replacement frequencies and has cleared its old frequencies. The licensee
may need to complete a second (or subsequent) touch of its subscriber units to remove the pre-rebanding channels.
Cleared means that the licensee has retuned its base stations to its new channel assignments and commenced system
operations on the new channels. Maps 2 and 3 and Appendix 2 have information on clearing by call sign.

8



HI][] | Transition Quoarterty Progress Report
Wl Administrator for the Quarter Ended December 31, 2011

Chart 4: Non-border FRAswith Physical Retuning Complete as of December 31, 2011
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® Total Expected 914 863

With physical retuning complete for 99 percent of non-border Stage 1 FRAS, Channels 1-
120 clearing is nearly complete. Furthermore, 85 percent of the Stage 1 Channels 1-120 site-
specific call signs were reported by Sprint Nextel as being cleared by licensees as of December
31, 2011. The difference between the percentages of call signs and FRAs is attributable to the
fact that the FRA statistics do not include agreements in border areas, while the call sign
statistics do include call signsin border areas.

NPSPAC system reconfigurations often involve complex system designs and
interoperability requirements among numerous licensees in a region and generaly require more
time and coordination than was needed for Stage 1 systems. As of December 31, 2011, the
licensees in 74 percent of non-border Stage 2 FRAs had completed their physical retunes and
transitioned to their new channels. Furthermore, 50 percent of Stage 2 call signs were reported
by Sprint Nextel as being cleared by licensees as of December 31, 2011. The difference between
the percentages of call signs and FRAs is attributable to the fact that the FRA statistics do not
include agreements in border areas, while the call sign statistics do include call signsin border
areas. The retuning of base stations to alicensee’ s new channel assignments and commencement
of system operations on the new channels is a significant milestone because it means that the
main goa of the reconfiguration process — separating Public Safety and commercial cellular
operations — has been achieved.

Chart 5 shows the number of Canadian Border Region FRASs for Stages 1 and 2 licensees
for which Sprint Nextel has reported that physical retuning is complete.
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Chart 5: Canadian Border FRAswith Physical Retuning Complete
as of December 31, 2011
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Physical retuning was complete for 80 percent of Canadian border Stage 1 FRAS as of
December 31, 2011.

As with non-border NPSPAC licensees, reconfiguration of Canadian border Stage 2
licensees often involves complex system designs and interoperability reguirements among
numerous licensees in aregion and generally requires more time and coordination than is needed
for Stage 1 reconfiguration. Furthermore, certain Stage 1 licensees need to complete their
physical retuning in order to clear replacement channels for NPSPAC licensees. As of
December 31, 2011, the licensees in 32 percent of Canadian border Stage 2 FRAs had compl eted
their physical retunes and transitioned to their new channels.

B. Recent Developments

1. Certifications of Completion of Band Reconfiquration

On December 6, 2011, the TA certified that band reconfiguration is complete in NPSPAC
Region 2: Alaska, NPSPAC Region 22: Minnesota, and NPSPAC Region 32: North Dakota
pursuant to the requirements in the Report and Order and the FCC's rules.’” The TA has
certified that band reconfiguration is complete in six NPSPAC regions. The certifications mean
that al licensees in the regions that were subject to reconfiguration have relocated to their new
channels and modified their FCC licenses to delete their old frequencies or cancelled their

17 See 800 MHz Transition Administrator, LLC, “Certification of Completion of Band Reconfiguration in NPSPAC
Region 2: Alaska,” WT Docket No. 02-55 (filed Dec. 6, 2011); 800 MHz Transition Administrator, LLC,
“Certification of Completion of Band Reconfiguration in NPSPAC Region 22: Minnesota,” WT Docket No. 02-55
(filed Dec. 6, 2011); 800 MHz Transition Administrator, LLC, “Certification of Completion of Band
Reconfiguration in NPSPAC Region 32: North Dakota,” WT Docket No. 02-55 (filed Dec. 6, 2011).
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licenses. This also includes modifications to Sprint Nextel’s network and licenses to cease
operations below the ESMR band and modify or cancel al relevant licenses to remove any
authority to operate below the ESMR band. Furthermore, all of the frequencies in all 800 MHz
sub-bands (i.e., NPSPAC, Interleaved, Expansion, Guard, and ESMR bands) in the regions that
were subject to reconfiguration have been cleared. The certifications do not mean that licensees
have completed all tasks associated with rebanding. Licensees in the regions still may need to
complete a second (or subsequent) touch of their subscriber units to remove the pre-rebanding
channels, submit final reconfiguration cost documentation to Sprint Nextel and/or the TA,
complete the Actual Cost Reconciliation process, or close their FRAs in order for them to
complete their individual reconfiguration activities.

2. Financial True-Up Date

On November 15, 2011, the TA filed a report with the PSHSB recommending that the
800 MHz reconfiguration financia reconciliation “true-up” deadline be extended from December
31, 2011 until June 30, 2012.*® After noting that there has been an increase in the 800 MHz
reconfiguration expenditures since June 2011, the TA stated that a true-up as of December 31,
2011 would not encompass a significant amount of Sprint Nextel’ s reconfiguration expenditures.
The TA stated that “additiona rebanding expenditures are required to provide a meaningful
report of Sprint Nextel’s total rebanding costs for both the 800 MHz rebanding and for the
relocation of BAS licensees.”*® The TA proposed to file a report with the PSHSB by May 15,
2012 with its recommendation: (1) whether reconfiguration has made sufficient progress that
conducting the true-up as of June 30, 2012 would be appropriate; or (2) whether the “true-up”
deadline should be extended for an additional period.

On December 9, 2011, the PSHSB released an Order postponing the true-up date from
December 31, 2011 until July 2, 2012.%° The PSHSB required the TA to file areport by May 15,
2012 with its recommendation on whether the true-up should be conducted as of July 2, 2012 or
be further postponed. In the event that the true-up is conducted based on expenditures as of July
2, 2012, the PSHSB directed the TA to submit itsfinal true-up report by December 31, 2012.

3. Requests for Waiver of Rebanding Completion Deadline

a Non-border licensees

Non-border licensees with executed FRAs that did not complete the physical
reconfiguration of their systems by March 31, 2011 were required to request additional time
from the PSHSB by filing a supplemental request for waiver of the rebanding completion
deadline®* Affected licensees filed supplemental requests for waiver with the PSHSB and were

18 See |_etter from Brett S. Haan, TA, to David L. Furth, PSHSB, WT Docket No. 02-55 (filed Nov. 15, 2011).
19
Id. at 3.

% See Improving Public Safety Communications in the 800 MHz Band, WT Docket No. 02-55, Order, 26 FCC Rcd
16506 11 (2011).

21 See December 2010 Waiver Order at 5.
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directed to provide copies of the filings to the TA and Sprint Nextel. During the fourth quarter,
the TA recelved 109 supplemental requests for waiver from non-border licensees that were filed
with the PSHSB.*

On October 3, 2011, the PSHSB released an Order addressing non-border licensees
supplemental requests for waiver of the rebanding completion deadline that were filed since
December 30, 2010. The PSHSB granted waivers, in whole or in part, to licensees with
executed FRAS. It granted a specific waiver date to each licensee, with January 17, 2012 as the
latest waiver date granted. For licensees seeking extensions beyond January 17, 2012, the
PSHSB granted partial waivers until January 17, 2012 for licensees to either complete
reconfiguration or file a supplemental request for waiver at that time. The PSHSB directed
licensees with executed FRAS that did not file a supplementa request for waiver or that filed a
waiver request in which the requested extension date has passed to either provide the TA with
documentation showing they have completed reconfiguration or file a supplemental request for
waiver by November 2, 2011.

The PSHSB held in abeyance the waiver requests of licensees without executed FRAS
and directed such licensees to take further action. The PSHSB directed licensees that have
submitted a cost estimate, but have not executed an FRA, to either execute an FRA by December
19, 2011 or submit to the TA a report regarding the status of FRA negotiations, including a
schedule for completing negotiations and a brief summary of the issues in dispute. Within 30
days of executing an FRA, such licensees must file a supplemental waiver request. The PSHSB
directed licensees without a cost estimate to either submit a cost estimate by December 2, 2011
or provide the TA with a report explaining why they cannot provide a cost estimate, together
with a schedule detailing when they anticipate submitting a cost estimate.

Non-border licensees with executed FRAs that will not complete the physical
reconfiguration of their systems by their waiver date granted by the PSHSB must request
additional time from the PSHSB by filing a supplemental request for waiver at that time. Such
licensees will be required to detail their progress to date and propose milestone dates for
completing each major reconfiguration step (e.g., subscriber unit deployment, infrastructure
retuning, system cut-over, and post-cutover modifications) that has not been completed.
Licensees should use the TA’s Request for Waiver template in preparing their supplemental
requests for waiver.?* Licensees should email supplemental requests for waiver to the PSHSB at
PSHSB800@fcc.gov.  Licensees must provide copies of the requests to the TA at
Waivers@800TA.org and to Sprint Nextel at 800M HZ @sprint.com.

% The TA has created a webpage that provides information on the requests for waiver received by the TA. The link
to this page can be found on the TA’ s website at http://www.800TA .org/content/resources/tools.asp.

% See October 2011 Waiver Order.
% The template is available on the TA’s website at http://www.800TA.org/content/resources/forms.asp.
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b. Canadian Border Region Licensees

Canadian Border Region licensees that did not complete physical reconfiguration by
April 14, 2011 were required to file a request for waiver of that deadline with the PSHSB by
May 31, 2011, except for certain licensees for whom the requirement is tolled.”® Affected
licensees filed requests for waiver with the PSHSB and were directed to provide copies of the
filings to the TA and Sprint Nextel. During the fourth quarter, the TA received seven requests
for waiver from Canadian Border Region licensees that were filed with the PSHSB.

On December 5, 2011, the PSHSB released an Order addressing Canadian Border Region
licensees requests for waiver.®® The PSHSB separately addressed the waiver requests of
licensees with executed FRAs and licensees without FRAs. The PSHSB granted waivers, in
whole or in part, to licensees with executed FRAS, granting a specific waliver date to each
licensee. It granted the waiver dates requested by licensees that proposed to complete their
rebanding by June 1, 2012. For licensees seeking extensions beyond June 1, 2012, the PSHSB
granted partial waivers until June 1, 2012. The PSHSB granted waivers until December 3, 2012
to licensees with FRASs that cannot complete rebanding because a “downstream” licensee is
blocking their replacement channels. Licensees with executed FRAS that will not complete the
physical reconfiguration of their systems by their waiver date granted by the PSHSB must
request additional time by filing a supplemental request for waiver.

The PSHSB held in abeyance the waiver requests of licensees without executed FRAS
and directed such licensees to take further action. The PSHSB directed licensees that have
submitted a cost estimate, but have not executed an FRA, to either execute an FRA by February
21, 2012 or submit to the TA a report regarding the status of FRA negotiations, including a
schedule for completing negotiations and a brief summary of the issues in dispute. Within 30
days of executing an FRA, such licensees must file a supplemental waiver request. The PSHSB
directed licensees without a cost estimate to either submit a cost estimate by February 3, 2012 or
provide the PSHSB with a report explaining why they cannot provide a cost estimate, together
with a schedule detailing when they anticipate submitting a cost estimate.

4. Vacated | nterleaved Band Channels and NPSPAC Clearing

The FCC tasked the TA with monitoring the NPSPAC clearing process in its October 30,
2008 Order.?” Sprint Nextel cleared channels in the 809-809.5/854-854.5 MHz band in non-
border NPSPAC regions, and this spectrum was made available to Public Safety licensees,
beginning on January 28, 2009.?® Based on additional clearing of channels in the old NPSPAC

% See Canadian Border Waiver Request Public Notice.
% See December 2011 Waiver Order.

%" See Improving Public Safety Communications in the 800 MHz Band; Relinquishment By Sprint Nextel of
Channels in the Interleaved, Expansion, and Guard Bands, Order, 23 FCC Rcd 15966 18 (2008) (“October 2008
Interleaved Order”).

% See “Public Safety and Homeland Security Bureau Announces Application and Licensing Procedures for
Channels Relinquished by Sprint Nextel Corporation in the 809-809.5/854-854.5 MHz Band,” Public Notice, 23
FCC Rcd 18343 (2008).
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band in certain NPSPAC regions, channels in the 809.5-815/854.5-860 MHz band in certain
NPSPAC regions were relinquished by Sprint Nextel and made available to Public Safety
licensees starting on December 2, 2009 and additional channels were made available on
December 16, 2010.*° Additional locations were made available on June 1, 2011.%°

The FCC's October 2008 Interleaved Order also required Sprint Nextel to relinquish all
of its non-border spectrum in the interleaved band (809-815/854-860 MHz) by March 31, 2010.
Sprint Nextel filed a request for waiver,* and the PSHSB, in a March 31, 2010 Order, extended
the deadline for Sprint Nextel to vacate the interleaved band until March 31, 2011 in the 21
regions for which Sprint Nextel sought relief.** The PSHSB aso required Sprint Nextel to
relinquish “Stage 2" channels (809.5-810.5/854.5-855.5 MHz) in the 21 regions “on an
accelerated basis, by lowering the threshold for Stage 2 clearing from 25 percent to 10
percent.”® Sprint Nexte filed a further request for waiver,* and the PSHSB, in a March 31,
2011 Order, extended the deadline for Sprint Nextel to vacate the interleaved band until March
31, 2012 in the nine regions for which Sprint Nextel sought further relief.®

As NPSPAC licensees modify their licenses to clear channels in the old NPSPAC band
and reach certain clearing benchmarks in certain regions, Sprint Nextel will vacate additional
interleaved band spectrum in those regions. The TA is monitoring the clearing of channelsin the
old NPSPAC band. During the fourth quarter, nine NPSPAC regions showed increased clearing,

% See “Public Safety and Homeland Security Bureau Announces Application and Licensing Procedures for Certain
Channels Relinquished by Sprint Nextel Corporation in the 809.5-815/854.5-860 MHz Band,” Public Notice, 24
FCC Rcd 13236 (2009); see also “Public Safety and Homeland Security Bureau Announces Application and
Licensing Procedures for Certain Channels Relinquished by Sprint Nextel Corporation in the 809.5-815/854.4-860
MHz Band,” Public Notice, 25 FCC Rcd 16038 (2010).

% See “Public Safety and Homeland Security Bureau Announces the Opening of Filing Window for Additional
Locations Relinquished by Sprint Nextel Corporation in the 809.5-815/854.4-860 MHz Band Segment,” Public
Notice, 26 FCC Rcd 6639 (2011).

3 On January 27, 2010, Sprint Nextel filed a request for waiver of the March 31, 2010 deadline in 21 NPSPAC
regions and proposed to relinquish additional interleaved channelsin those regions in accordance with the thresholds
for staged interleaved spectrum clearing set forth in the FCC’'s October 2008 Interleaved Order. See Letter from
Lawrence R. Krevor, Sprint Nextel Corporation, to Marlene H. Dortch, Secretary, FCC, WT Docket No. 02-55
(filed Jan. 27, 2010).

% See Improving Public Safety Communications in the 800 MHz Band; Relinquishment By Sprint Nextel of
Channels in the Interleaved, Expansion, and Guard Bands, Order, 25 FCC Rcd 3270 (2010) (“March 31, 2010
Interleaved Order”).

B 1d. at 3274 1 14.

% 0On February 11, 2011, Sprint Nextel filed a request for waiver seeking an extension of the March 31, 2011
deadline in nine NPSPAC regions and proposing to relinquish additional interleaved channels in those regions in
accordance with the thresholds for staged interleaved spectrum clearing set forth in the FCC's Orders. See Letter
from Lawrence R. Krevor, Sprint Nextel Corporation, to Marlene H. Dortch, Secretary, FCC, WT Docket No. 02-55
(filed Feb. 11, 2011).

% See Improving Public Safety Communications in the 800 MHz Band; Relinquishment By Sprint Nextel of
Channels in the Interleaved, Expansion, and Guard Bands, Order, 26 FCC Rcd 5004 (2011) (“March 31, 2011
Interleaved Order”).
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with two advancing to a higher stage.** Map 1 contains information about the status of clearing
of channelsin the old NPSPAC band in each region.

Map 1: NPSPAC Clearing Progress as of December 31, 2011%

NPSPAC Band (866-869 MHz) Clearing Progress i s i
25 kHz Channel Equivalents B See1-0010%
ULS Data as of 12/31/2011 0 Stage 35010 75%

[1 Stage 4 -75t0 90%

O Stage 5-90to 100% **
B Stage 6 - 100%

1 allothers

** Stage 5 clearing may also be per
FCC Order DA 10-576 or DA 11-585

(c) 2012, 800 MHz Transition Administrator, LLC
01122012

Additional information is available in Appendix 2.

% The two NPSPAC regions achieving a higher stage through additional clearing are Region 8: New York -
Metropolitan (from Stage 2 to 3) and Region 40: Texas - Dallas (from Stage 2 to 3). In addition, seven other regions
increased clearing without moving to a higher stage. Notable among these were Region 10: Georgia with an 11
percent increase and Region 39: Tennessee with a 13 percent increase.

3" The percentages for the stages noted in Map 1 were modified by the FCC’s March 31, 2010 Interleaved Order
and the data in the map reflects the new percentages and stages. Pursuant to that Order and the FCC’'s March 31,
2011 Interleaved Order, certain NPSPAC regions were classified as Stage 5 without regard to the percentage of
actual clearing of NPSPAC channels. Appendix 2 contains a map that shows stages based on actual clearing of
NPSPAC channels.
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5. U.S.-Mexico Border Region

The band plan for the U.S.-Mexico border region is still under development. Rebanding
of Wave 4 licensees in the U.S.-Mexico border region is affected by ongoing international
discussions with Mexico. Accordingly, the PSHSB issued a Public Notice on December 29,
2011, modifying the schedule for non-NPSPAC (Stage 1) and NPSPAC (Stage 2) licensees in
the U.S.-Mexico border region.® The PSHSB extended the negotiation period until April 2,
2012 and postponed the start of the mediation period until April 3, 2012 for such licensees. The
PSHSB aso extended the filing freeze on new applications in the U.S.-Mexico border region
until May 14, 2012. Extending the negotiation period for these licensees is expected to alleviate
administrative burdens on licensees, avoid unnecessary rebanding expenditures, and provide
additional time for resolution of border issues and issuance of frequency designations by the TA.
The extension of negotiations and the application freeze does not apply to Wave 4 licensees
along the U.S.-Mexico border that have received proposed replacement frequencies from the TA.

During the extended negotiation period, the FCC has encouraged Wave 4 licensees
affected by the Mexican border region to engage in planning and negotiation activities to the
extent that they are not frequency-dependent and would not result in unnecessary duplication of
costs.® Licensees should consider conducting the following non-frequency-dependent activities:
submitting a Point of Contact Form to the TA, identifying vendors and consultants to assist with
reconfiguration, conducting subscriber unit inventory, conducting infrastructure inventory,
engaging in non-frequency-specific engineering and implementation planning, and defining their
interoperability environment. If planning funding is required, licensees should submit a Request
for Planning Funding (“RFPF”) to the TA and negotiate a PFA with Sprint Nextel. Licensees
may submit an RFPF prior to receiving replacement frequencies. As of December 31, 2011, 15
PFAs, with atotal contract value, including amendments, of $6.5 million, were approved by the
TA for licensees in or adjacent to the Mexican border region. In addition, as of December 31,
2011, the TA had approved SED agreements and FRAs with a total contract value, including
amendments, of $10.9 million for licenseesin or adjacent to the Mexican border region.*

38 See Mexican Border Public Notice.
¥ Seeid.

“0 The agreements do not include frequency-dependent activities.
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. QUARTERLY UPDATE

This section highlights the key areas within each stage and provides financial and support
information about the program.

A. Update by Stage and Wave

The status of implementation for Stage 1 systems has a direct effect on the pace of
reconfiguration for Stage 2 systems. Stage 1 licensees must be relocated off their frequenciesin
the lower 1-120 channel portion of the 800 MHz band before Stage 2 NPSPAC licensees can
move to their new frequencies in that portion of the 800 MHz band. This interdependency of
reconfiguration progress between Stages 1 and 2 is consistent across all four waves.

1. Stage 1 (Channels 1-120)

a Planning and Negotiations

Most Stage 1 licensees included planning costs (if any) in their FRAs, but some
negotiated Planning Funding Agreements with Sprint Nextel. As of December 31, 2011, 54
PFAs, with atotal contract value, including amendments, of $7.7 million, were approved by the
TA for non-border Stage 1 licensees.

The negotiation of FRAs for non-border Stage 1 licensees is virtually completed. As of
December 31, 2011, 913 FRAS (99 percent) have been submitted to the TA out of the 914 FRAs
anticipated for non-border Stage 1 licensees. The TA has approved 913 FRAs with a contract
value, including amendments, totaling $82.5 million. Appendix 1A provides additional
information about the status of FRA negotiations for non-border Channels 1-120 licensees.

In Stage 1, there were no mediation dockets (or “cases’) pending as of December 31,
2011.

b. Reconfiqur ation | mplementation

As of December 31, 2011, Sprint Nextel reported that physical retuning is complete for
906 non-border Stage 1 FRASs out of the 914 FRAs anticipated for Stage 1, which is 99 percent
of non-border Channels 1-120 FRAs. Certain Public Safety licensees in Stage 1 have elected to
retune their Stage 1 facilities along with their Stage 2 facilities.

As of December 31, 2011, 85 percent of the Stage 1 Channels 1-120 site-specific call
signs were reported by Sprint Nextel as being cleared by licensees. The difference between the
percentages of call signs and FRASs is due to the FRA statistics not including agreements in
border areas, while the call sign statistics do include call signs in border areas, with the majority
of outstanding call signs being in border-affected areas as shown in Map 2. As of December 31,
2011, there were 42 NPSPAC regions in which 100 percent of the Channels 1-120 call signs
were cleared.
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Map 2 shows the progress of clearing Channels 1-120 to allow relocation of the NPSPAC
band, with material progressin all areas of the country outside the areas affected by international
borders.

Map 2: Channels 1-120 L ocations and Reconfiguration Status, by NPSPAC Region as of
December 31, 2011*

800 MHz Reconfiguration Progress 1:120 clearing progress

851-854 MHz (Channels 1-120) Site-specific Call Signs THASIRIOE ORI st = oo
Clearing Progress by Public Safety Region and
Call Sign location as of 12/31/11 (Q4 2011)

Ty Ly ) . 3 ) A
7 L A

Incumbent has reported as cleared but FRA not closed
Reconfigured (FRA closed)
Active 1-120 license with no signed FRA

Cancelled/Dropped or assigned to Nextel without FRA

EEEDOM

Towers represent a licensed 1-120 freguency location

(c) 2012, 800 MHz Transition Administrator, LLC
011712

2. Stage 2 (NPSPAC and Expansion Band)

a Planning and Negotiations

In Stage 2, nearly half of the licensees sought planning funding and negotiated PFAs. As
of December 31, 2011, 430 PFAs, with a total contract value, including amendments, of $77.2
million, were approved by the TA for non-border Stage 2 licensees.

! The licensee clearing information is provided by Sprint Nextel. Some regions adjacent to international borders
will not reach 100 percent until revised border area band plans are available. Locations noted on the map are based
upon UL S data regarding Channels 1-120 licensing as of November 2004.
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During the fourth quarter of 2011, parties completed negotiations on and submitted to the
TA one additional Stage 2 FRA. Asshown in Table 1, as of December 31, 2011, 861 FRAs (99
percent) have been submitted to the TA out of the 863 FRAS anticipated for non-border Stage 2
licensees. The TA has approved 861 FRAs with a contract value, including amendments,
totaling $784.5 million. One of the remaining licensees without an FRA is in the process of
negotiating an FRA with Sprint Nextel, and the other licensee has reached verbal agreement with
Sprint Nextel, but has not yet executed an FRA.

Table 1. Status of Reconfiguration for Stage 2 (NPSPAC and Expansion Band) Licensees
as of December 31, 2011 (milestones achieved by number of FRAS)*

FRA Negotiations and Approval

Reconfiguration Implementation
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Wave 1 354 353 353 99% 247 70% 152 151 43%
Wave 2 226 226 226 100% 183 81% 99 97 43%
Wave 3 237 236 236 99% 173 73% 59 58 24%
Wave 4 46 46 46 100% 36 78% 19 19 41%
Total 863 861 861 99% 639 74% 329 325 38%

* Thistable does not include any estimate of FRAs that will include call signsin or affected by the FCC-defined
border areas.

Table 2 provides Stage 2 status information in terms of the number of call signs that have
achieved particular milestones.

“2 Sprint Nextel is the data source for the estimated number of anticipated FRAs in column 2 and the number of
FRAs with physical retunes reported as completed in column 6. The figures have not been verified by the TA. Any
changes to the number of anticipated FRAS from previous Quarterly Progress Reports are the result of how Sprint
Nextel structures deals with licensees (i.e., deals cancelled or consolidated). Given that some FRAS noted in the
table are for licensees with mobile-only systems, there will be a difference between the number of FRAs and the
number of FRASs reporting frequencies cleared.
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Table 2: Status of Reconfiguration for Licenseesin Stage 2 (NPSPAC and Expansion Band)
as of December 31, 2011 (milestones achieved by number of call signs)

FRA Negotiations and Approval Reconfiguration Implementation
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Wave 1 2244 2211 2211 99% 1452 65% 513 511 23%
Wave 2 947 935 935 99% 720 76% 181 177 19%
Wave 3 1242 1230 1230 99% 575 46% 99 97 8%
Wave 4 1955 1148 1148 59% 421 22% 121 120 6%
Total 6388 5524 5524 86% 3168 50% 914 905 14%

* Includes call signsin the FCC-defined international border areas.
() Wave 1

Wave 1, Stage 2 is the largest of the NPSPAC channel reconfiguration waves. As shown
in Table 1 above, as of December 31, 2011, approximately 99 percent of the FRASs expected for
Wave 1, Stage 2 have been approved by the TA.

The Wave 1, Stage 2 mediation period began on November 1, 2006. As of December 31,
2011, of the 337 mediation dockets opened for Wave 1, Stage 2 licensees, 336 mediation dockets
had been resolved (an increase from 335 resolved as of September 30, 2011). The parties in the
one remaining mediation docket had reached verbal agreement, but had not yet negotiated an
FRA.

@i) Wave?

As shown in Table 1 above, as of December 31, 2011, 100 percent of the FRAS expected
for Wave 2, Stage 2 have been approved by the TA. As of December 31, 2011, all of the 235
mediation dockets opened for Wave 2, Stage 2 licensees had been resolved.

(i) Wave3

Besides NPSPAC licensees, Wave 3, Stage 2 includes certain licensees with Southeast
ESMR Band frequencies that were deferred from Wave 3, Stage 1 at the licensee’s request.”® As
shown in Table 1 above, as of December 31, 2011, approximately 99 percent of the FRAs
expected for Wave 3, Stage 2 have been approved by the TA.

* Wave 3, Stage 1 licensees whose Wave 3 ESMR Negotiation Deferral Requests were granted in June 2006 had
their negotiations and reconfiguration implementation deferred to Wave 3, Stage 2.
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The Wave 3, Stage 2 mediation period began on May 1, 2007. Asof December 31, 2011,
of the 272 mediation dockets opened for Wave 3, Stage 2 licensees, 271 mediation dockets had
been resolved (an increase from 270 resolved as of September 30, 2011). The licensee in the one
mediation had submitted a cost estimate to, and was negotiating an FRA with, Sprint Nextel.

(iv) Wave4d

Asshown in Table 1 above, as of December 31, 2011, 100 percent of the non-border area
FRAs expected for Wave 4, Stage 2 have been approved by the TA. The expected FRAS for
Wave 4, Stage 2 licensees with systems located in, or affected by, the international border areas
with Canada and Mexico are not included in the FRA statistics for Wave 4. As of December 31,
2011, al of the 66 mediation dockets opened for non-border area Wave 4, Stage 2 licensees had
been resolved.

b. Reconfiquration | mplementation

Non-border Stage 2 licensees continue to make progress with their implementation
activities.

(1) | mplementation Planning Sessions

One of the TA’s methods for facilitating implementation activities has been to conduct
regiona Implementation Planning Sessions (“IPS’ or “sessions’). These sessions bring together
Public Safety licensees, their equipment vendors, technical consultants, and Sprint Nextel to
develop consolidated implementation schedules. The FCC requires licensees that have not
completed reconfiguration to participate in IPSin their region, if offered.*

During the sessions, the TA works with licensees to develop implementation schedules
for the regions that identify key milestones and dependencies associated with reconfiguration
implementation activities. The sessions help licensees adjust implementation schedules to deal
with complicated interconnections and interdependencies of shared networks — particularly
regarding setting dates for retuning mutual aid channels used by neighboring municipalities. 1PS
have also been successful in enabling parties to reach an understanding on the timing of clearing
and surrendering frequencies for those licensees that are ready to transition to the new channels.

During the fourth quarter, the TA did not conduct any sessions; however, to date, the TA
has held 45 IPS in 31 NPSPAC regions, which have been attended by 630 licensees, operating
approximately 1.4 million radios.* Licensees that have participated in IPS should continue to

“ See Improving Public Safety Communications in the 800 MHz Band; Supplemental Requests for Waiver of the
June 26, 2008 Rebanding Deadline, Order, 24 FCC Rcd 7761, 7765 1 9 (2009); see also “FCC Announces
Supplemental Procedures and Provides Guidance for Completion of 800 MHz Rebanding,” Public Notice, 22 FCC
Red 17227, 17230 (2007) (stating that NPSPAC licensees “are expected to participate” in IPS).

*> The TA conducted 19 IPS in Wave 1 NPSPAC regions attended by 202 licensees, 12 IPS in Wave 2 NPSPAC
regions attended by 185 licensees, and 14 IPS in Wave 3 NPSPAC regions attended by 224 licensees.
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move forward with and complete their implementation activities in accordance with the regional
schedule devel oped at the session.

The TA will continue to hold IPS for NPSPAC regions in all waves, and follow-up
sessions when needed. The TA is gathering and analyzing information to assess future IPS for
Wave 4. The TA conducted two IPS in Region 33: Ohio during the first quarter of 2012. In
some regions, the TA will hold a session to develop an initial regional schedule, with the
understanding that follow-up IPS may be necessary. In aregion where accelerating a session is
not viable, or where the TA has determined that a session may not be necessary, the TA will
communicate with licensees to document the interoperability environment, dependencies, and
any other relevant issues and develop aregional schedule.

(i) Reconfiguration of Subscriber Equipment

A key component of reconfiguration implementation is the retuning, reflashing, and/or
replacement of subscriber equipment. Non-border Stage 2 licensees retuned, reflashed, or
replaced approximately 40,000 radios (first touches) in the fourth quarter of 2011, raising the
total number to approximately 1,385,000 radios (first touches) as of December 31, 2011.

(iii)  Infrastructure Retuning and System Cutover

Another significant milestone in the implementation process is the retuning of base
stations to the licensee’s new channel assignments and commencement of system operations on
the new channels. During the fourth quarter of 2011, there were an additional 35 non-border
Stage 2 FRAs for which licensees reported their physical retunes as complete. Of the 863 FRAS
expected for non-border Stage 2, there were 639 FRAs as of December 31, 2011 for which
licensees had completed their physical retunes and transitioned to their new channels. This does
not consider licensees with post-cutover subscriber unit second touches or other technical work.
As of December 31, 2011, physical retuning was complete for 74 percent of non-border Stage 2
FRASs (an increase from 70 percent as of September 30, 2011).

As of December 31, 2011, 50 percent of Stage 2 call signs were reported by Sprint Nextel
as being cleared by licensees, which includes call signs in the border areas. The difference
between the numbers by percentages of call signs and FRAs is again due to the fact that the FRA
statistics do not include agreements in border areas, while the call sign statistics do include
border area cal signs.

The following map graphically depicts NPSPAC reconfiguration progress, as of

December 31, 2011, by licensed NPSPAC locations. Progress on Expansion Band clearing is
detailed in Appendix 2.
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Map 3: NPSPAC L ocations and Reconfiguration Status, by NPSPAC Region as of
December 31, 2011%
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3. | mplementation Schedule | mplications

In prior quarters, the TA identified certain NPSPAC regions where one or more key non-
border licensees and Sprint Nextel had not yet reached agreement on an FRA, and where the
resulting delay was impeding program progress and delaying implementation by other licensees
within their region and, in some cases, outside their region due to interoperability and
dependencies between licensees. Licensees in the two regions listed last quarter completed FRA
negotiations during the fourth quarter. As of December 31, 2011, there are no non-border
licensees without FRAS that are impeding program progress or delaying implementation of other
licensees within or beyond their region.

“® This map shows frequency clearing as reported by the licensee to Sprint Nextel. Licensees generally report
clearing before they file license modifications to delete cleared frequencies. Map 1 reflects clearing based on ULS
licensing data, which is the basis for determining the release of additional interleaved band spectrum by Sprint
Nextel.
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4. Canadian Border Regions

The 30-month transition period for reconfiguration of licensees in the U.S.-Canada
border regions began on October 14, 2008.*" The TA’s Implementation Plan and Timetable for
the Reconfiguration of the 800 MHz Band in the U.S.-Canada Border Regions (* Implementation
Plan”) established two stages for the reconfiguration of Canadian border licensees.”® Stage 1
includes non-Public Safety licensees, such as Business, Industrial and Land Transportation
(“B/ILT”) and Specialized Mobile Radio (“SMR") licensees. Stage 2 is comprised of both
NPSPAC and non-NPSPAC Public Safety licensees. The Canadian border reconfiguration also
includes clearing of channels in the 854-860 MHz range for Public Safety use and
reconfiguration of frequencies in the 861-865 MHz range to separate ESMR systems into the
higher portion of the band. The exact frequencies being reconfigured vary in each FCC-defined
Canadian Border Region. The TA continued its efforts to support Canadian border region
reconfiguration during the fourth quarter by using the mediation process to assist licensees and
Sprint Nextel in negotiating FRAs and by addressing frequency issues raised by licensees.

Canadian Border Region licensees were required to complete reconfiguration by April 14,
2011. Licensee requests for waiver of this deadline were discussed in Section 1.B.2.b. of this
report.

a Frequency Proposals

The TA’ s frequency planning activities in the Canadian border-affected area in the fourth
guarter of 2011 continued to focus on addressing issues raised by licensees, such as combiner
spacing or unique equipment limitations such as with vehicular repeater systems, and providing
replacement frequencies for STAs granted after the initial frequency planning was completed.
Additional information about Frequency Proposal Reports (“FPRS’) is provided in Appendix 5.

b. Planning

As of December 31, 2011, 67 PFAs, with atotal contract value, including amendments,
of $15.3 million, were approved by the TA for licensees in or adjacent to the Canadian Border
Regions. After reaching agreement on a PFA, licensees and their vendors conduct planning
activities, such as system inventory, frequency analysis, and development of a reconfiguration
plan, and prepare a cost estimate for their reconfiguration. Licensees are required to complete
planning and submit a cost estimate to Sprint Nextel within 90 to 110 days, depending on the
number of subscriber units in their system, of the later of TA approval of the PFA or receipt of

" See “Public Safety and Homeland Security Bureau Announces that the 30-Month Transition Period for 800 MHz
Band Reconfiguration in Regions Along the U.S.-Canada Border will Commence on October 14, 2008,” Public
Notice, 23 FCC Rcd 14877 (2008) (“ Canadian Border Public Notice”).

“8 See 800 MHz Transition Administrator, LLC, “Implementation Plan and Timetable for the Reconfiguration of the
800 MHz Band in the U.S.-Canada Border Regions,” WT Docket No. 02-55 (filed Oct. 1, 2008), available at
http://www.800TA .org/content/resources/| mplementation_Plan_CBR_10.01.08.pdf, approved by Canadian Border
Public Notice.
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an FPR. If alicensee needs additional time to complete planning, it should request an extension
from the PSHSB.

C. Negotiations

After a licensee submits a cost estimate to Sprint Nextel, the licensee and Sprint Nextel
have 30 days for FRA negotiations. If they are unable to negotiate an FRA within the 30-day
period, the parties actively participate in mediation for 20 days. Table 3 provides information
about the status of FRA negotiations and approval for Canadian border licensees.

Table 3: Status of Reconfiguration for Canadian Border Licensees as of December 31, 2011
(milestones achieved by number of FRAs)*

FRA Negotiations and Approval Reconfiguration Implementation
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Stage 1 75 75 75 100% 60 80% 52 52 69%
Stage 2 118 108 108 92% 38 32% 25 24 20%
Total 193 183 183 95% 98 51% 77 76 39%

Appendices 1B and 3B provide additional information about the status of FRA
negotiations for Canadian border licensees.

() Stage 1

Most Canadian border Stage 1 licensees included planning costs (if any) in their FRAS.
Seven Stage 1 licensees negotiated PFAS.

The negotiation and mediation period for Canadian border region Stage 1 licensees
without a PFA began on January 12, 2009. As of December 31, 2011, al of the 129 mediation
dockets opened for Stage 1 licensees had been resolved.

During the fourth quarter, parties submitted one additional Stage 1 FRA to the TA. Asof
December 31, 2011, 75 FRAs (100 percent) were submitted to the TA out of the 75 FRAS

9 SED agreements are counted as submitted FRAs in this chart. Sprint Nextel is the data source for the estimated
number of anticipated FRAs in column 2 and the number of FRAS with physical retunes reported as completed in
column 6. The figures have not been verified by the TA. Any changes to the number of anticipated FRAs from
previous Quarterly Progress Reports are the result of how Sprint Nextel structures deals with licensees (i.e., deals
cancelled or consolidated).
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anticipated for Canadian border region Stage 1 licensees.™® The TA has approved 75 Canadian
Border Stage 1 FRAs with a contract value, including amendments, totaling $12.0 million.

(i) Stage 2

Approximately half of the Canadian border Stage 2 licensees submitted an RFPF and
negotiated a PFA. Some of these licensees are currently engaged in activities to plan for their
reconfigurations and prepare reconfiguration cost estimates, and many licensees have already
submitted cost estimates and entered into or completed FRA negotiations with Sprint Nextel.

For Canadian border region Stage 2 licensees that do not require a PFA, the negotiation
and mediation period began on April 15, 2009. After submitting a cost estimate, a licensee and
Sprint Nextel had 30 days to negotiate an FRA under the monitoring of a TA mediator. If, at the
end of the 30-day period, there was no agreement on an FRA, the licensee and Sprint Nextel
actively participated in mediation for 20 days.

As of December 31, 2011, of the 156 mediation dockets opened for Stage 2 licensees,
146 mediation dockets had been resolved (an increase from 144 resolved as of September 30,
2011). The licensees in eight mediations had negotiated PFAs. two of these were in various
stages of planning; four had submitted cost estimates to Sprint Nextel; and two had reached
agreement with Sprint Nextel regarding, but had not yet executed, FRAS.

During the fourth quarter of 2011, parties completed negotiations on and submitted to the
TA one additional FRA for a Stage 2 licensee. As of December 31, 2011, 108 FRAS (92 percent)
were submitted to the TA out of the 118 FRASs anticipated for Canadian border region Stage 2
licensees. The TA has approved 108 FRAs with a contract value, including amendments,
totaling $96.7 million.

d. Reconfiqur ation | mplementation

Canadian border licensees continue to make progress with their implementation
activities.

() Stage 1

As of December 31, 2011, there were 60 Canadian border Stage 1 FRAS for which
licensees had completed their physical retunes and transitioned to their new channels. As of
December 31, 2011, physical retuning was complete for 80 percent of Canadian border Stage 1
FRAs. The map below shows the progress of Canadian border Stage 1 licensees.

0 SED agreements are counted as submitted FRAs in this number.
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Map 4. Canadian Border Region Stage 1 Clearing Progress
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(i) Stage?

Reconfiguration of Stage 2 Public Safety licensees, often with complex system designs
and interoperability requirements among numerous licensees in a region, requires more time and
coordination than is needed for Stage 1 reconfiguration. Furthermore, certain Stage 1 licensees
need to complete their physical retuning in order to clear replacement channels for Stage 2
licensees. Canadian border Stage 2 licensees retuned, reflashed, or replaced approximately 6,000
radios (first touches) in the fourth quarter, raising the total number to approximately 42,000
radios (first touches) as of December 31, 2011. During the fourth quarter, there were three
additional Canadian border Stage 2 FRASs for which the licensee reported its physical retune as
complete. As of December 31, 2011, there were 38 Canadian border Stage 2 FRAS for which
licensees had completed their physical retunes and transitioned to their new channels. As of
December 31, 2011, physical retuning was complete for 32 percent of Canadian border Stage 2
FRAs. The map below shows the progress of Canadian border Stage 2 licensees.
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Map 5: Canadian Border Region Stage 2 Clearing Progress
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5. Puerto Rico

The 18-month transition period for reconfiguration of licensees in Puerto Rico began on
September 20, 2010 and ended on March 19, 2012.>* The PSHSB's Third Report and Order
established three stages for reconfiguration in Puerto Rico. Stage 1 is the relocation of non-
Public Safety licensees in Channels 1-120. In Stage 2, NPSPAC licensees relocate 15 MHz
lower to the new NPSPAC band; high-site incumbent licensees rel ocate from the ESMR Band to
the Interleaved Band; and Economic Area (“EA”) and site-based ESMR licensees that are part of
an EA Election relocate from the Interleaved, Expansion, and Guard Bands into the ESMR Band.
There are two EA licensees that have made elections to move frequencies into the ESMR band.
Stage 3 may include the relocation of the licenses of Preferred Communication Systems, Inc. and
Preferred Acquisitions, Inc. (“Preferred”) and, if necessary, pro rata apportionment of ESMR
spectrum in accordance with the PSHSB’ s directions in the Third Report and Order. Pursuant to

*! See “Public Safety and Homeland Security Bureau Announces that the 18-Month Transition Period for 800 MHz
Band Reconfiguration in Puerto Rico (Region 47) will Commence on September 20, 2010,” Public Notice, 25 FCC
Rcd 13110, 13113 (2010).
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the FCC’s direction, Preferred’s reconfiguration is deferred pending the resolution of a pending
show cause proceeding and Preferred’s request for waiver of its 800 MHz construction
obligations.>

The TA’s Implementation Timetable for the Reconfiguration of the 800 MHz Band in
Puerto Rico (“Implementation Timetable’) set forth the timeframe and sequence for the
reconfiguration of Puerto Rico licensees.®® It established the timelines for affected licensees to
file Guard Band Elections, submit cost estimates, negotiate FRAS, and complete implementation.

a Negotiations

All of the NPSPAC licensees in Puerto Rico have negotiated and submitted FRAS to the
TA. The 90-day mandatory negotiation period for the remaining high-site non-Public Safety
incumbent licensees in Puerto Rico that must be reconfigured from the 816.5-821/861.5-866
MHz portion of the band began on September 20, 2010. If alicensee and Sprint Nextel did not
negotiate and submit to the TA an FRA by the end of the negotiation period on December 20,
2010, they entered mediation.

The mediation period for Puerto Rico licensees began on December 21, 2010. As of
December 31, 2011, of the eight mediation dockets opened for Puerto Rico licensees, seven
mediation dockets had been resolved (an increase from six resolved as of September 30, 2011).
The licensee in one mediation docket had negotiated a PFA, was still in planning, and had not
yet submitted a cost estimate to Sprint Nextel.

As of December 31, 2011, six FRASs (86 percent) were submitted to the TA out of the
seven FRAs anticipated for Puerto Rico licensees that must be reconfigured from 816.5-
821/861.5-866 MHz. The TA has approved six FRAs with a contract value, including
amendments, totaling approximately $663,821. Appendices 2 and 3C provide additiona
information.

b. Reconfiqgur ation | mplementation

The PSHSB required high-site licensees clearing the ESMR band to complete
reconfiguration by September 20, 2011 and all Puerto Rico licensees to complete reconfiguration
by March 19, 2012.

As of December 31, 2011, there was one FRA for which a Puerto Rico licensee that must
be reconfigured from 816.5-821/861.5-866 MHz had completed its physica retune and
transitioned to its new channels. As of December 31, 2011, physical retuning was complete for
14 percent of these FRAS.

*2 See Third Report and Order, 25 FCC Red at 4447 1 12.

%3 See 800 MHz Transition Administrator, LLC, “Implementation Timetable for the Reconfiguration of the 800 MHz
Band in Puerto Rico,” WT Docket No. 02-55, at 12 (filed Aug. 20, 2010).
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As of December 31, 2011, there were two FRAs for which Puerto Rico NPSPAC
licensees had completed their physical retunes and transitioned to their new channels. As of
December 31, 2011, physica retuning was complete for 33 percent of Puerto Rico NPSPAC
FRAS.

6. ESMR Band Licensees

There are some non-border high-site licensees located in the ESMR Band (817-821/862-
866 MHZz) that are required to relocate to frequencies in the non-ESMR band below 816/861
MHz. The TA placed these licensees on the same schedule for FRA negotiations and mediation
as the Puerto Rico licensees. As of December 31, 2011, all of the five mediation dockets opened
for ESMR Band licensees had been resolved. As of December 31, 2011, the one FRA
anticipated for an ESMR Band licensee was submitted to the TA. Appendix 3C provides
additional information.

7. U.S. Virgin Islands

The 12-month transition period for completion of rebanding in the U.S. Virgin Islands
(“USVI") began on March 21, 2011 and ended on March 20, 2012. The PSHSB'’s Fourth Report
and Order and February 18, 2011 Public Notice established timelines for planning, negotiation,
and implementation for USV| licensees.>

Channels 1-120 have been cleared of incumbent site-specific licensees and there are no
NPSPAC licensees to retune in the USVI. The remaining reconfigurations are for a small
number of high-site incumbent licensees that need to relocate out of the 816.5-821/861.5-866
MHz portion of the band and for EA licensees.

a Negotiations

For USVI licensees that had not completed FRA negotiations, the PSHSB established a
90-day mandatory negotiation period to complete planning and negotiations, which began on
March 21, 2011. The mediation period for USVI licensees began on June 21, 2011. As of
December 31, 2011, the one mediation docket opened for the USV1 had had been resolved.

As of December 31, 2011, the one FRA anticipated for a USVI licensee that must be
reconfigured from 816.5-821/861.5-866 MHz was submitted to the TA. The TA has approved
one FRA with a contract value, including amendments, totaling approximately $27,600.
Appendix 3C provides additional information.

b. Reconfiqur ation | mplementation

The PSHSB required high-site licensees clearing the ESMR band to complete
reconfiguration by September 20, 2011 and all USVI licensees to complete reconfiguration by

> See Fourth Report and Order; see “Public Safety and Homeland Security Bureau Announces that the 12-Month
Transition Period for 800 MHz Band Reconfiguration in the United States Virgin Islands (Region 48) will
Commence on March 21, 2011,” Public Notice, 26 FCC Rcd 1948 (2011).
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March 20, 2012. As of December 31, 2011, there was one FRA for which aUSVI licensee that
must be reconfigured from 816.5-821/861.5-866 MHz had completed its physical retune and
transitioned to its new channels. As of December 31, 2011, physical retuning was complete for
100 percent of these FRAS.

8. Change Notices and Amendments

When a licensee encounters an emergency or unforeseeable need to change the scope or
cost of its planning or reconfiguration implementation activities after it has signed its TA-
approved PFA or FRA, it must submit a Change Notice to Sprint Nextel and the TA. Change
Notices generaly seek modifications to the services and equipment provided for in the PFA or
FRA and the associated costs. The TA encourages licensees to use the Change Notice Form
available on the TA’s website when submitting a Change Notice.> Licensees and Sprint Nextel
negotiate the Change Notice and, in most cases, submit an amendment to the PFA or FRA to the
TA for review and approval.

During the fourth quarter of 2011, licensees submitted 76 Change Notices. Some Change
Notices are resolved quickly, but others can take time to negotiate and result in an amendment.
In some cases, the TA uses the mediation process to assist licensees and Sprint Nextel in
reaching agreement on Change Notices.

Most Change Notices result in an amendment to the licensee's PFA or FRA. During the
fourth quarter of 2011, licensees and Sprint Nextel negotiated and submitted to the TA five PFA
amendments and 73 FRA amendments.

B. Program Financial I nformation

This section provides information for the fourth quarter of 2011 regarding
reconfiguration expenditures, the Letter of Credit, the externa audit, the TA’s fees and expenses,
and the closing process and reconfiguration Completion Certifications.

1. Reconfiqur ation Expenditures

a 800 MHz Incumbent Licensee Reconfiguration Costs

As of December 31, 2011, Sprint Nextel and incumbent licensees had executed FRAs and
PFAs pursuant to TA-approved cost estimates, as adjusted to reflect TA-approved actual costs,
totaling approximately $1,083.0 million, and Sprint Nextel had paid approximately $690.6
million of this amount as both advance payments and for work completed to date. This
compares to $1,044.9 million in executed FRAs and PFAs and $662.0 million paid as of
September 30, 2011.

Sprint Nextel has reported to the TA that, as of December 31, 2011, it had incurred, on a
cash basis, approximately $1,559.9 million in costs for: (1) payments made to incumbent

% Theformisavailable at http://www.800TA .org/content/resources/Change Notice Form.doc.
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licensees or their vendors in accordance with TA-approved agreements executed by incumbent
licensees and Sprint Nextel; and (2) replacement equipment costs, including costs related to the
development of software for certain incumbent licensee subscriber equipment that enables such
subscriber equipment to be retuned rather than replaced and costs related to replacement
equipment to be provided to incumbent licensees by Sprint Nextel (collectively “800 MHz
Incumbent Licensee Reconfiguration Costs’). To date, Sprint Nextel had requested that the TA
assess approximately $727.9 million of the 800 MHz Incumbent Licensee Reconfiguration Costs
(submitted as of December 31, 2011) for the purpose of determining whether those costs are
creditable against the payment Sprint Nextel will make to the United States Treasury at the
completion of reconfiguration (“Creditable Costs’). The status of these costsis as follows:

e $624.8 million is determined by the TA to be Creditable Costs pending the Fina
Accounting to be performed at completion of reconfiguration and the results of the
externa audit.

e The remaining $103.1 million requires additiona information from Sprint Nextel or
incumbent licensees to determine whether these costs are creditable.

Sprint Nextel has not submitted the remaining $832.0 million of the 800 MHz Incumbent
Licensee Reconfiguration Costs, which consists primarily of payments for replacement radios
and other equipment, to the TA for credit assessment or for external audit.

b. Sprint Nextel Costs

Sprint Nextel has reported to the TA that, as of December 31, 2011, it had incurred, on a
cash basis, approximately $324.2 million in costs to support: (1) incumbent licensee
negotiations; (2) systems development costs for tracking and reporting of program activity,
(3) Sprint Nextel’s program and financial management activities; (4) other program costs, and
(5) reconfiguration of Sprint Nextel’s systems in the 800 MHz band (collectively “ Sprint Nextel
Costs’). The Sprint Nextel Costs exclude certain amounts incurred related to Sprint Nextel’s
internal network costs that Sprint Nextel may submit for credit at a later date (“To Be
Determined Sprint Nextel Costs’). To date, Sprint Nextel has requested that the TA assess
approximately $259.2 million of the Sprint Nextel Costs (submitted as of September 30, 2011)
for the purpose of determining whether those costs are Creditable Costs. The TA has performed
areview of approximately $256.2 million in costs (submitted as of September 30, 2011). The
status of these costsis as follows:

e $199.7 million was determined by the TA to be Creditable Costs pending the Final
Accounting to be performed at completion of reconfiguration and the results of the
external audit.

e The remaining $56.5 million requires additional information from Sprint Nextel to
determine whether these costs are creditable.

Sprint Nextel has not submitted the remaining $65.0 million of the Sprint Nextel Costs or
any of the To Be Determined Sprint Nextel Coststo the TA for credit assessment or for external
audit.
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C. 1.9 GHz Clearing Costs

On October 5, 2011, Sprint Nextel filed with the FCC its Schedule of Costs Expended in
Connection with Clearance of the 1.9 GHz Band for the 10 months ended October 31, 2010 and
for the inception-to-date period from January 1, 2005 to October 31, 2010, in which it reported
approximately $730.0 million in costs expended to clear the 1.9 GHz band.*® Subsequently,
Sprint Nextel has reported to the TA that, as of December 31, 2011, it had incurred
approximately $745.6 million in costs, on a cash basis, associated with reconfiguration of the 1.9
GHz band from the inception-to-date period January 1, 2005 to December 31, 2011. Pursuant to
the Report and Order and the September 29, 2010 Fifth Report and Order, Sprint Nextel is
entitled to seek reimbursement from Mobile Satellite Service (“MSS”) licensees and Advanced
Wireless Services entrants for their pro rata portion of the costs to clear the 1.9 GHz spectrum.””
As of December 31, 2011, Sprint Nextel received approximately $135 million in reimbursements
from the MSS entrants in the fourth quarter of 2011, which satisfies all the reimbursements
Sprint Nextel expects to receive.® These costs are reported for informational purposes only.
The TA does not conduct an analysis of these costs.

d. Estimated Total Reconfigur ation Expenditures

On February 27, 2012, Sprint Nextel filed with the Securities and Exchange Commission
(“SEC”) itsAnnua Report on Form 10-K for the fiscal year ended December 31, 2011 and
disclosed that its total payments directly attributable to its performance under the Report and
Order, from the inception of the program through December 31, 2011, are approximately $3.1
billion, of which $252 million was incurred during 2011, before any reimbursements from the
MSS entrants.*

2. Letter of Credit

For the quarter ended December 31, 2011, Sprint Nextel made its required payments to
licensees and vendors. Accordingly, there has been no need to draw on the Letter of Credit
through December 31, 2011. Sprint Nextel has reported to the TA that, as of December 31, 2011,
it had incurred, on a cash basis, approximately $206.0 million in Letter of Credit Fees.

The TA has continued to monitor the amount of the Letter of Credit in view of Sprint
Nextel’s programmatic obligations. On October 5, 2011, the TA recommended that the Letter of
Credit be further reduced by $37.7 million based on costs paid through June 30, 2011. The FCC

* See Sprint Nextel Corporation, “Schedule of Costs Expended in Connection with Clearance of the 1.9 GHz
Band,” at 2, attached to Letter from Trey Hanbury, Sprint Nextel Corporation, to Marlene H. Dortch, Secretary,
FCC, WT Docket No. 02-55 (filed Oct. 5, 2011).

*" See Report and Order, 19 FCC Red at 15099  261; see also Improving Public Safety Communications in the 800
MHz Band, Fifth Report and Order, Eleventh Report and Order, Sxth Report and Order, and Declaratory Ruling,
25 FCC Rcd 13874, 13881 1 20 (2010).

*® See Sprint Nextel Corporation, Annual Report (Form 10-K), at F-29 (filed Feb. 27, 2012), available at
http://www.sec.gov/Archives'edgar/data/101830/000010183012000015/sprint201110-k.htm.

% Seeid. at 47.
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concurred with the TA’s request on October 12, 2011, and the Letter of Credit was reduced from
$1.061 billion to $1.023 billion. On December 22, 2011, the TA recommended that the Letter of
Credit be further reduced by $42.2 million based on costs paid through September 30, 2011. The
FCC concurred with the TA’s request on January 3, 2012, and the Letter of Credit was reduced
from $1.023 billion to $980.7 million.

3. External Audit

In the fourth quarter of 2011, Reznick Group, the external auditors selected by the TA,
continued certain activities for the annual audit of program expenditures for the year ended
December 31, 2011 and for the period from inception (August 6, 2004) through December 31,
2011 (“the 2011 Audit”). As discussed previously, certain 800 MHz Incumbent Licensee
Reconfiguration Costs and Sprint Nextel Costs have not been submitted by Sprint Nextel to the
TA for credit assessment or for external audit. Accordingly, these costs may be included in a
subsequent period audit.

4. Transition Administrator

a Fees, Expenses, and Staffing

The TA’'s fees and expenses for the quarter ended December 31, 2011 were
approximately $6.78 million in fees and $0.13 million in expenses, for a total of approximately
$6.91 million, which is $0.19 million less than the forecast for the fourth quarter. Additional
details are provided in Appendix 10. TA staffing as of December 31, 2011 consisted of 52 Full
Time Equivalents (“FTES").

The TA’s fees and expenses for the quarter ending March 31, 2012 are estimated at $7.2
million in fees and $0.2 million in expenses, for atotal of $7.4 million.

b. Disclosur e of Non-Reconfigur ation Fees

In accordance with the TA’s Independence Management Plan, the TA reports that
Deloitte Consulting LLP, a subsidiary of Deloitte LLP, received $1.77 million from Sprint
Nextel in non-TA fees and costs for the quarter ended December 31, 2011; other member firms
of De(l5 gitte LLP did not receive any non-TA fees and costs for the quarter ended December 31,
2011.

% See “I ndependence Management Plan for 800 MHz Transition Administrator Team Members (Version 1.4),” at 4,
attached to Letter from Robert B. Kelly, Squire, Sanders & Dempsey (US) LLP, to Marlene H. Dortch, Secretary,
FCC, WT Docket No. 02-55 (filed Apr. 21, 2011). As used in this context, other member firms of Deloitte LLP
means Deloitte & Touche, LLP, Deloitte Financial Advisory Services, LLP, or Deloitte Tax, LLP, each a subsidiary
of Deloitte LLP. Please see http://www.deloitte.com/us/about for a detailed description of the legal structure of
Deloitte LLP and its subsidiaries.
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5. Closing Process and Reconfiqur ation Completion Certifications

While the completion of planning activities or physical reconfiguration activities is an
important achievement, licensees and Sprint Nextel must complete all closing process activities
in order to complete reconfiguration and perform all contractual requirements in the PFA or
FRA. The closing process ensures that the parties have met al of their obligations to each other.
For FRAS, the closing process consists of the following activities:

1. License Modification — The modification of the licensee’ s FCC licenses to delete
old frequencies.

2. Equipment Reconciliation — The true up of loaned, replaced, and replacement
equipment.

3. Actua Cost Reconciliation — The true up of cost support with amounts paid or to
be paid by Sprint Nextel.

4. Closing — The preparation, execution, and delivery of the closing documents,
including an FRA Completion Certification.

During the ACR process, a licensee provides Sprint Nextel with supporting
documentation for the actual costs incurred for its planning or reconfiguration, and Sprint Nextel
validates the costs incurred and performs a true-up of the actual costs as compared to the
estimated costs in the PFA or FRA. The result is an ACR Statement documenting the actual
costs incurred and payments made to the licensee, including final amounts due from or to the
parties. Licensees owed additional funds by Sprint Nextel will generally not be paid those
amounts until the ACR statements have been executed by both the licensee and Sprint Nextel.

Once the ACR Statement is complete, Sprint Nextel sends the licensee closing
documents, including a Completion Certification. A licensee is required by its PFA or FRA to
execute and return the closing documents to Sprint Nextel. It is important for licensees and
Sprint Nextel to complete these activities in a timely manner. Failure to conduct closing
activities in a timely manner can result in significant program delays, lost or misplaced actual
cost support documentation, and other issues that could substantially impact amounts owed from
or due to Sprint Nextel.

In the Actual Cost Reconciliation Fact Sheet, which is posted on the TA’s website, the
TA provides specific timeframes by which licensees and Sprint Nextel should complete ACR
and other closing activities. To minimize the effort and times associated with the closing process,
licensees should a'so review the following TA guidance:

e The Change Notice Process Fact Sheset;
e The Incumbent Labor Reimbursement Policy; and
e The Reconfiguration Completion Checklist.

Each of these documents is available on the TA’'s website at www.800TA.org. In addition,
Webinars (online training seminars) regarding closing process topics, such as ACR and
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Reconfiguration Completion, to assist licensees in understanding the key activities in the process
may be found on the TA’ s website at http://www.800TA .org/content/ipswebinars.

As outlined in Table 4 below, there continue to be delays between the time licensees
complete physical reconfiguration activities and the closing of the FRA.®* For those FRAS that
have closed as of December 31, 2011, the closing process has taken an average of 11.7 months to
complete following the completion of physical reconfiguration activities, compared to an average
of 11.6 months through September 30, 2011. For those licensees that have completed physical
reconfiguration activities but have not closed the FRA as of December 31, 2011, an average of
20.9 months has elapsed since the completion of physical reconfiguration activities compared to
an average of 20.2 months as of September 30, 2011.

Table 4: FRAsin the Closing Process by Pending Activity®
Length of Time Pending Activity Open

% Greater
Pending FRA Activity Quantity than or
to be Completed of FRAs Equal to 12
Months
Equipment Reconciliation 91 23 8 11 8 41 33.6%
License Modification 1 1 0 0 0 0 0.0%
@Ct“a] Cost Reconciliation 221 51 33 27 33 77 63.1%
roCess
Closing 20 14 1 0 1 4 3.3%
Total FRAsPendingin
. 333
Closing Process
Closed FRAS** 1,265
Total FRAsfor which
physical reconfiguration 1,598
activities are complete***

* Includes 30 FRASs that are also pending License Modification.
** |ncludes 9 FRAs that are pending TA review of the TA Completion Certifications.
*** |ncludes 19 FRAs without infrastructure to reconfigure that have closed or are pending closing.

During the quarter ended December 31, 2011, 22 PFA Completion Certifications, which
indicates that work required to plan for the reconfiguration has been completed and parties have
agreed on sums paid, were submitted to the TA, increasing the total submitted over the life of the
program to 370.%% Of these, the TA reviewed and found 367 PFA Completion Certifications

® The completion of all physical reconfiguration activities includes the completion of physical retuning and, where
applicable, completion of the “second touch.” The completion of physical retuning means the individual licensee
has retuned its infrastructure to operate on its replacement frequencies and has cleared its old frequencies.
Completion of the “second touch” means that the licensee, if provided for in the FRA, has completed a second (or
subsequent) touch of its subscriber units to remove the pre-rebanding channels.

%2 Thistableis created from data provided by Sprint Nextel and collected by the TA directly from licensees.

8 Of these, 45 were for Stage 1 licensees and 325 were for Stage 2 licensees.
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sufficient, subject to post-close audit adjustments, with the remaining three under review as of
December 31, 2011. Of the 565 PFAs that have been executed between licensees and Sprint
Nextel, approximately 34.5 percent of executed PFAS remain open as of December 31, 2011.
Appendix 8 contains a summary of PFAs that have closed, and Appendix 9 contains a listing of
PFAs that have not closed as of the end of the fourth quarter.

The FRA Completion Certification certifies that the licensee has relinquished its original
800 MHz frequencies and reconfigured its facilities to operate on replacement frequencies; that
all reconfiguration work required has been satisfactorily completed; and that the licensee and
Sprint Nextel have agreed on the amount paid by Sprint Nextel for such work. A licensee's
reconfiguration is not complete until this certification has been executed and delivered by the
licensee to Sprint Nextel.

During the fourth quarter of 2011, 22 FRA Completion Certifications were submitted to
the TA, increasing the total submitted over the life of the program to 1,265.%* Of these, the TA
reviewed and found 1,256 FRA Completion Certifications sufficient, subject to post-close audit
adjustments, with the remaining nine under review as of December 31, 2011. Of the 1,970 FRAs
that have been executed between licensees and Sprint Nextel, approximately 35.8 percent of
executed FRAs remain open as of December 31, 2011. Appendix 8 contains a summary of FRAS
that have closed. Appendix 9 contains a listing of FRAs for which physical reconfiguration
activities are complete but the FRA has not closed as of the end of the fourth quarter.

The TA reviewed the amounts expended on activities for the above-referenced PFAs and
FRAS, pending any results of the TA’s post-close review rights or external audit, to determine
(2) that the amounts paid by Sprint Nextel do not exceed TA-approved contract amounts, and
(2) that the reconciliation (“true-up”) of any additional amount due to the licensee or its vendor
or any refund due Sprint Nextel, as determined by Sprint Nextel and the licensee, is properly
reflected in the 800 MHz accounting records and is consistent with payments made. The TA will
continue to monitor the closing process, and make inquiries of licensees and Sprint Nextel, to
facilitate adherence to the timelines and guidance.

C. Specialized Support Functions

This section outlines additional information about TA activities that support the program,
such as the Contact Center, the website, outreach, and FRA review.

To facilitate successful 800 MHz band reconfiguration, licensees and other stakeholders
must have rapid and consistent access to accurate reconfiguration information, processes, and
procedures. Assuch, the TA executes an approach that isintended to engage, educate, and equip
the impacted stakeholders with the knowledge necessary to plan and implement reconfiguration
activities. The TA employs a multi-pronged approach, including direct calling campaigns,
conference and event attendance (“ Stakeholder Outreach™), Webinars (online training seminars),
and interaction with industry press to accomplish these goals.

% Of these, 909 were for Stage 1 licensees and 356 were for Stage 2 licensees.
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1. Stakeholder Inquiries

The TA maintains a “Contact Center” to receive and process questions and requests for
information regarding reconfiguration and the TA’s activities. The TA receives inquiries from a
variety of stakeholders: licensees, vendors, consultants, associations, and the trade press.
During the fourth quarter, the TA received a total of 4,665 inquiries to the Contact Center (1
Contact Center (1,438 in October 2011; 1,388 in November 2011; and 1,839 in December 2011).

Severa parties have contacted the TA regarding possible investment opportunities in 800
MHz band spectrum following reconfiguration. The TA has no role in the allocation of
frequencies following the completion of the 800 MHz band reconfiguration. The TA does not
provide advice on investments, acquisitions, or usage of licenses in the 800 MHz band. Parties
interested in such matters may wish to consult the FCC's rules and regulations and visit the
FCC's website a  http://transition.fcc.gov/pshs/public-safety-spectrum/800-MHz/  and
http://wireless.fcc.gov/index.htm? ob=wt_investment_scams.

2. TA-Produced Materials, TA’s Website, and Outreach Activities

During the fourth quarter, the TA continued to distribute informational materials to
stakeholders relating to the reconfiguration process, including fact sheets, licensee forms, direct
mailings, and other materias as listed below. Many of these items are posted on the TA’s
website (www.800TA.org).

e Website Updates — The TA posted information about the FCC’'s Orders regarding
non-border and Canadian Border Region licensees filing requests for waiver of ther
respective rebanding compl etion deadlines.

e Cost Metrics — The TA published monthly updates to the FRA Cost Metrics, which
are a set of metrics comprised of licensee reconfiguration implementation costs and
rates, based on system size.

These new or modified materials, in addition to materials previousy published, are
intended to provide stakeholders with sufficient information to effectively plan, negotiate, and
implement reconfiguration.

The TA’swebsite is a significant component of the Stakeholder Outreach efforts. During
the fourth quarter, updates were made to the TA’s website to post and advertise new and updated
TA-produced materials and guidance for licensees and to post copies of FCC Public Notices and
Orders. The TA’swebsite received an estimated 7,583 visits during the fourth quarter.®®

 The TA has adopted “visits’ instead of “hits’ as a more accurate metric to utilize in identifying unique website
traffic.
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3. Freguency Reconfigur ation Agreement Review

The TA continues to meet its service-level goas for reviewing FRAs.®® Detailed
information about the time required by the TA to review and approve Stages 1 and 2 FRAS
submitted to the TA isavailablein Appendices 6 and 7.

® The TA’s service-level targets for FRA review are review of 80 percent of FRAs within 5 business days, 95
percent within 10 business days, and 100 percent within 15 business days.
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Appendix 1A
Status of Reconfiguration for Non-Border Licensees in Channels 1-120: Milestones Completed by Number of
Frequency Reconfiguration Agreements, Per Wave, Per Region, as of December 31, 2011

P extel and
ber o ensee Re RA D ed to RAs Approved R i °
PSPAC Regio anne 0 Pre-Co a a D A Re .. -..:...-.'
RA Adreeme
ber o eque Reconfiguration Agreeme RA
Wave 1 354 354 354 354 351
6 44 44 44 44 44
7 17 17 17 17 17
8 37 37 37 37 37
9 1 1 1 1
11
13 23 23 23 23 23
14 13 13 13 13 13
19 26 26 26 26 26
20 23 23 23 23 21
27 26 26 26 26 26
28 25 25 25 25 25
35 16 16 16 16 16
41 7 7 7 7 7
42 18 18 18 18 17
45 8 8 8 8 8
54 20 20 20 20 20
Multiregion 41 41 41 41 41
Wave 2 205 205 205 205 205
4 11 11 11 11 11
12 6 6 6 6 6
15 6 6 6 6 6
16 12 12 12 12 12
17 12 12 12 12 12
22 34 34 34 34 34
24 16 16 16 16 16
25 4 4 4 4 4
26 4 4 4 4 4
32 1 1 1 1 1
34 2 2 2 2 2
38 1 1 1 1 1
39 25 25 25 25 25
40 12 12 12 12 12
44 2 2 2 2 2
49 3 3 3 3 3
51 14 14 14 14 14
52 8 8 8 8 8
Multiregion 32 32 32 32 32
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Appendix 1A
Status of Reconfiguration for Non-Border Licensees in Channels 1-120: Milestones Completed by Number of
Frequency Reconfiguration Agreements, Per Wave, Per Region, as of December 31, 2011

ber o ensee Re RA D eda to RAs Approved
PSPAC Regio anne 0 Pre-Co a a D A Re .. -..:...-.'
RA Adreeme
ber o eque Reconfiguration Agreeme RA
Wave 3 241 241 240 240 238
15 15 15 15 15
88 88 88 88 86
10 45 45 45 45 45
18 17 17 17 17 17
23 17 17 17 17 17
31 23 23 23 23 23
37 6 6 6
47 6 6 5
48 3 3 3 3 3
Multiregion 21 21 21 21 21
Wave 4 114 114 114 114 112
2 4 4 4 4 4
24 24 24 24 24
5
10 1 1 1 1 1
18 15 15 15 15 14
21 1 1 1 1 1
23
29 10 10 10 10 10
30 5 5 5 5 5
33 10 10 10 10 10
36 5 5 5 5 5
43 5 5 5 5 5
50 8 8 8 8 8
53 6 6 6 6 6
54 4 4 4 4 4
63 2 2 2 2 1
Multiregion 9 9 9 9 9
TOTAL 914 914 913 913 906

* Sprint Nextel is the data source for this column. The figures have not been verified by the TA.
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Appendix 1B

Status of Reconfiguration for Canadian Border Region Licensees in Stage 1: Milestones Completed by Number of
Frequency Reconfiguration Agreements, Per Wave, Per Region, as of December 31, 2011

Sprint Nextel
Initiated

Number of Contact with

NPSPAC Region

Sprint Nextel
and Licensee
Reach Pre-

FRAs
Submitted to

FRAs

Approved by FRAs with Physical

Retunes Reported

Stage 1 FRAs* Licensee* contract A as Completed*
Agreement*
Number of Frequency Reconfiguration Agreements (FRAS)

2 2 2 2 2 2 2
12 1 1 1 1 1 0
19 7 7 7 7 7 7
21 6 6 6 6 6 4
22 3 3 3 3 3 3
25 2 2 2 2 2 1
30 4 4 4 4 4 4
32 4 4 4 4 4 4
33 17 17 17 17 17 15
36 2 2 2 2 2 2
43 15 15 15 15 15 12
54 1 1 1 1 1 1

55 3 3 3 3
Multiregion 8 8 8 8 2
TOTAL 75 75 75 75 7% 60

* Sprint Nextel is the data source for this column. The figures have not been verified by the TA.
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Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of December 31, 2011

Appendix 2

Status of Reconfiguration for Licensees in Channels 1-120:

afe PSR Name Pop 0 0 DA . e Reconfiguratio eco eco 0 ende de
Regio a 0 Reco 0 Adreeme Applica App e eq e Applicatio ADD o
PSR . Agreeme Agree A b ed b ed to )
be a
Wave 1 Subtotal 790 789 789 790 790 788 788 787 781 782 777
6 CA - North 107 107 107 107 107 107 107 107 107 107 107
7 Colorado 27 27 27 27 27 27 27 27 27 27 27
8 NY - Metro (CT, NJ, NY, PA) 96 96 96 96 96 96 96 96 96 96 96
11 Hawaii 55 55 55 55 55 55 55 55 55 55 55
13 lllinois 40 40 40 40 40 40 40 40 40 40 40
14 Indiana 27 27 27 27 27 27 27 27 27 27 27
19 ME, NH, VT, MA, RI, CT 72 71 71 72 72 70 70 69 69 70 70
20 MD; DC; VA - Northern 66 66 66 66 66 66 66 66 63 61 60
27 Nevada 63 63 63 63 63 63 63 63 63 63 63
28 NJ, PA, DE 67 67 67 67 67 67 67 67 67 67 67
35 Oregon 48 48 48 48 48 48 48 48 48 48 48
41 Utah 21 21 21 21 21 21 21 21 21 21 21
42 Virginia 52 52 52 52 52 52 52 52 49 51 47
45 Wisconsin 13 13 13 13 13 13 13 13 13 13 13
54 Chicago 36 36 36 36 36 36 36 36 36 36 36
Wave 2 Subtotal 469 469 469 469 469 468 468 469 469 466 466
4 Arkansas 38 38 38 38 38 38 38 38 38 38 38
12 Idaho 14 14 14 14 14 14 14 14 14 14 14
15 lowa 16 16 16 16 16 16 16 16 16 16 16
16 Kansas 33 33 33 33 33 33 33 33 33 33 33
17 Kentucky 16 16 16 16 16 16 16 16 16 16 16
22 Minnesota 74 74 74 74 74 74 74 74 74 74 74
24 Missouri 37 37 37 37 37 37 37 37 37 37 37
25 Montana 19 19 19 19 19 19 19 19 19 19 19
26 Nebraska 10 10 10 10 10 10 10 10 10 10 10
32 North Dakota 6 6 6 6 6 6 6 6 6 6 6
34 Oklahoma 25 25 25 25 25 25 25 25 25 25 25
38 South Dakota 1 1 1 1 1 1 1 1 1 1 1
39 Tennessee 43 43 43 43 43 43 43 43 43 41 41
40 TX - Dallas 38 38 38 38 38 38 38 38 38 38 38
44 West Virginia 3 3 3 3 3 3 3 3 3 3 3
46 Wyoming 1 1 1 1 1 1 1 1 1 1 1
49 TX - Austin 11 11 11 11 11 11 11 11 11 11 11
51 TX - Houston 42 42 42 42 42 41 41 42 42 41 41
52 TX - Lubbock 42 42 42 42 42 42 42 42 42 42 42
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Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of December 31, 2011

Appendix 2

Status of Reconfiguration for Licensees in Channels 1-120:

are beD a A Pop 0 0 Pa Dro e e Reco q atio eco 0] eco 0] enae de
Regio a 0 Reco guratio Adreeme App a App e eq e App atio ADD o
PSR Ancan Agreeme Agreeme o TA b ed b ed to )
oe a
Wave 3 Subtotal 511 511 511 511 511 509 509 510 502 500 492
1 Alabama 9 9 9 9 9 9 9 9 9 9 9
9 Florida 216 216 216 216 216 214 214 215 209 208 205
10 Georgia 49 49 49 49 49 49 49 49 49 49 48
18 Louisiana 79 79 79 79 79 79 79 79 77 76 74
23 Mi ippi 23 23 23 23 23 23 23 23 23 23 21
31 North Carolina 67 67 67 67 67 67 67 67 67 67 67
37 South Carolina 37 37 37 37 37 37 37 37 37 37 37
47 Puerto Rico 18 18 18 18 18 18 18 18 18 18 18
48 US Virgin Islands 13 13 13 13 13 13 13 13 13 13 13
Wave 4 Subtotal 830 612 612 622 607 486 486 520 510 465 444
2 Alaska 22 22 22 22 22 22 22 22 22 22 22
3 Arizona* 73 51 51 51 51 51 51 51 51 51 51
5 CA - South* 97 6 6 6 6 5 5 5 5 5 5
21 Michigan 58 42 42 47 33 15 15 19 18 14 11
29 New Mexico* 25 22 22 22 22 22 22 22 22 22 22
30 NY - Albany 90 87 87 88 88 81 81 86 86 81 76
33 Ohio 105 93 93 97 97 50 50 57 55 42 34
36 Pennsylvania 11 11 11 11 11 11 11 11 11 11 11
43 Washington 146 79 79 79 79 41 41 55 48 30 29
50 TX - El Paso* 10 10 10 10 10 10 10 10 10 10 10
53 TX - San Antonio* 16 16 16 16 16 16 16 16 16 15 15
54 MI portion of Chicago 9 9 9 9 8 5 5 5 5 5 5
55 New York - Buffalo 168 164 164 164 164 157 157 161 161 157 153
61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0 0 0 0 0 0
Total for Waves 1-4 2600 2381 2381 2392 2377 2251 2251 2286 2262 2213 2179

Notes:

* Data includes call signs in the U.S.-Mexico border region. Data may change depending upon the border area band plan.

a. Data for Channels 1-120 call signs does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint Nextel credit.

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let
them expire without entering into an FRA.

c. Data includes call signs with fixed locations authorized for frequencies in the 851-854 MHz range with adequate geographic data to determine a Public Safety Region.

d. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may

be cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.
e. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional time lags in the

reporting on licensee frequency clearing.
f. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear frequencies;
or the replacement channels were not currently in operation in Sprint Nextel's network.

Page 2 of 2




Appendix 2
Percentage of Channels 1-120 Call Signs Reported Cleared, by NPSPAC Region as of December 31, 2011
(displayed as 4th quarter percentage/3rd quarter percentage)

800 MHz Reconfiguration Progress

851-854 MHz (Channels 1-120) Site-specific Call Signs

Percent of Call Signs Reported by Sprint Nextel as Cleared by Licensee,
By Public Safety Region - as of 12/31/11 (Q4'11 / Q3'11)

Wave 1, 15 Regions
Wave 2, 19 Regions
Wave 3, 9 Regions
Wave 4, 12 Regions

B ]

33%1’33% 100%/100% 100%/100%
100%/100%
a
100%/100% m
100%/100% 100%/100% Sqs2ge, Fetuiaze,  96%/96%
100%/100% 100%/100% . ? ;
b n 0,
100%100% 100%/100%2°*[°6™ eR%
100/100% ' 100%/100%7 =~
o e
J100%/100% 100%:/100% 529147 % 100%/100%
100%/100% ; .
2 100%/100% 100%/100% ;{95%!9{%
100%/100% 100%/100% 100%/100%: 100%/100%
100%/100% ~ 94%/94%

100%/100%

100%/100% _,f"‘/ 100%/100%

5%/5%

5

100%/100%

70%/7T0% 88%/88%  100%/100%

§ - oy
: 100%/100% L e
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100%/100% 100%/100%7
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97%I9T% | bl T
100%/1,00% o™
97%/96%
S
-
O o DT
L T 100%/100%. o
1009.700% 100%/100%
[ i (c) 2012, 800 MHz Transition Administrator, L1L.C
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Appendix 2
Status of Reconfiguration for Licensees in the Expansion Band:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of December 31, 2011

Pub a g . . . D . . g e pe g
are . . Populatio o oa o e e o aquratio g 0 e ende de
Regio as o o Reco atio AGreeme a e equencie atio o
PSR can Adreeme Agreeme o TA ed ed to .
be a
Wave 1 Subtotal 304 298 298 298 298 254 254 214 161 174 114
6 CA - North 92 89 89 89 89 71 71 12 12 38 19
7 Colorado 15 15 15 15 15 15 15 15 15 14 7
8 NY - Metro (CT, NJ, NY, PA) 36 35 35 35 35 35 35 35 35 28 27
11 Hawaii 5 5 5 5 5 5 5 5 5 5 5
13 lllinois 12 12 12 12 12 11 11 11 11 11 3
14 Indiana 34 34 34 34 34 25 25 34 12 11 6
19 ME, NH, VT, MA, RI, CT 24 24 24 24 24 20 20 22 6 6 5
20 MD; DC; VA - Northern 5 5 5 5 5 2 2 5 5 2 1
27 Nevada 5 5 5 5 5 5 5 5 5 5 3
28 NJ, PA, DE 7 5 5 5 5 5 5 5 5 5 3
35 Oregon 1 1 1 1 1 1 1 1 1 1 1
41 Utah 3 3 3 3 3 3 3 3 3 3 3
42 Virginia 23 23 23 23 23 19 19 20 13 14 7
45 Wisconsin 10 10 10 10 10 10 10 10 10 9 9
54 Chicago 32 32 32 32 32 27 27 31 23 22 15
Wave 2 Subtotal 175 175 175 175 175 173 173 174 132 128 73
4 Arkansas 45 45 45 45 45 45 45 45 7 11 10
12 Idaho 0 0 0 0 0 0 0 0 0 0 0
15 lowa 16 16 16 16 16 16 16 16 16 16 14
16 Kansas 6 6 6 6 6 6 6 6 6 1 0
17 Kentucky 13 13 13 13 13 13 13 13 13 13 11
22 Minnesota 10 10 10 10 10 10 10 10 10 10 10
24 Missouri 11 11 11 11 11 10 10 11 9 8 5
25 Montana 0 0 0 0 0 0 0 0 0 0 0
26 Nebraska 4 4 4 4 4 4 4 4 4 4 3
32 North Dakota 0 0 0 0 0 0 0 0 0 0 0
34 Oklahoma 3 3 3 3 3 2 2 2 2 1 1
38 South Dakota 0 0 0 0 0 0 0 0 0 0 0
39 Tennessee 28 28 28 28 28 28 28 28 28 28 10
40 TX - Dallas 21 21 21 21 21 21 21 21 20 19 1
44 West Virginia 1 1 1 1 1 1 1 1 1 1 1
46 Wyoming 2 2 2 2 2 2 2 2 2 2 2
49 TX - Austin 9 9 9 9 9 9 9 9 8 9 4
51 TX - Houston 5 5 5 5 5 5 5 5 5 4 1
52 TX - Lubbock 1 1 1 1 1 1 1 1 1 1 0
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Status of Reconfiguration for Licensees in the Expansion Band:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of December 31, 2011

Appendix 2

Pub a g . . . A g e pe g
are . . Populatio o oa o e o aquratio g 0 ende de
Regio as o o Reco 0 AQreeme a e eq e atio 0
PSR . . Adreeme Agree A ed ed to .
oe a
Wave 3 Subtotal 201 199 199 199 199 164 164 177 144 149 50
1 Alabama 28 28 28 28 28 21 21 27 25 19 10
9 Florida 61 61 61 61 61 58 58 61 39 56 13
10 Georgia 29 29 29 29 29 25 25 25 23 23 10
18 Louisiana 16 15 15 15 15 15 15 15 10 10 1
23 Mi ippi 18 18 18 18 18 16 16 17 15 14 7
31 North Carolina 23 23 23 23 23 18 18 21 21 16 7
37 South Carolina 24 23 23 23 23 10 10 10 10 10 2
47 Puerto Rico 2 2 2 2 2 1 1 1 1 1 0
48 US Virgin Islands 0 0 0 0 0 0 0 0 0 0 0
Wave 4 Subtotal 285 172 172 174 174 133 133 120 115 84 66
2 Alaska 1 1 1 1 1 1 1 1 1 1 1
3 Arizona* 22 2 2 2 2 2 2 2 2 2 2
5 CA - South* 92 24 24 24 24 17 17 0 0 5 2
21 Michigan 0 0 0 0 0 0 0 0 0 0
29 New Mexico* 5 5 5 4 4 5 3 3 0
30 NY - Albany 62 62 62 62 62 62 62 62 61 29 29
33 Ohio 37 36 36 37 37 6 6 10 8 3 0
36 Pennsylvania 9 8 8 9 9 9 9 8 8 9 6
43 Washington 15 6 6 6 6 6 6 6 6 6 6
50 TX - El Paso* 4 2 2 2 2 2 2 2 2 2 1
53 TX - San Antonio* 18 6 6 6 6 6 6 6 6 6 1
54 MI portion of Chicago 5 5 5 5 5 3 3 3 3 3 3
55 New York - Buffalo 15 15 15 15 15 15 15 15 15 15 15
61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0 0 0 0 0 0
Total for Waves 1-4 965 844 844 846 846 724 724 685 552 535 303

Notes:

* Data includes call signs in the U.S.-Mexico border region. Data may change depending upon the border area band plan.

a. Data does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint Nextel credit.

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let
them expire without entering into an FRA.

c. Data includes call signs with fixed locations authorized for frequencies in the Expansion Band with adequate geographic data to determine a Public Safety Region.

d. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may

be cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.
e. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional

time lags in the reporting on licensee frequency clearing.
f. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear

frequencies; or the replacement channels were not currently in operation in Sprint Nextel's network.
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Appendix 2
Public Safety Expansion Band Locations and Reconfiguration Status, by NPSPAC Region as of December 31, 2011

800 MHz Reconfiguration Progress Expansion Band clearing progress
= = == = B FRA approved but incumbent has not reported as cleared
Expar_lSlon Band Slte-spec!flc Ca" Slgns: O Incumbent has reported as clearsd but FRA not closed
Clearing Progress by Public Safety Region and Bl Reconfigursd (FRA closed)
= = B Active EB license with no signed FRA
ca" Slgn 'ocatton as Of 12"3111 1 (Q4 201 1"' B Elected to stay/Canceled or assigned to Nextel without FRA
A Towers represent a licensed Expansion Band frequency location|

(c) 2012, 800 MHz Transition Administrator, LLC
01/18/12
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Appendix 2
Status of Reconfiguration for Licensees in NPSPAC Channels:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of December 31, 2011

pdate P p exte p exte oug oug 0 oug
Pub a g exe a ensee b A Approve a g a g p exte be a -
afe Pop 0 ate CE Pre e eque econfig 0 eco 0 ea de d
Regio PSR Name a on'a 0 Reco 0 Reconfiguratio Applica App e equencie App 0 ende
PSR N Adreeme Adree A Agreeme b " b o App .‘o
oe a
Wave 1 Subtotal 1940 1911 1911 1913 1913 1655 1652 1779 1291 1392 1392
6 CA - North 142 132 132 133 133 99 99 68 68 49 49
7 Colorado 224 224 224 224 224 220 220 224 224 218 218
8 NY - Metro (CT, NJ, NY, PA) 389 388 388 388 388 383 383 386 341 372 372
11 Hawaii 28 28 28 28 28 28 28 28 28 28 28
13 lllinois 139 139 139 139 139 134 134 139 138 133 133
14 Indiana 149 147 147 147 147 94 94 147 16 15 15
19 ME, NH, VT, MA, RI, CT 136 131 131 131 131 105 104 127 55 85 85
20 MD; DC; VA - Northern 99 96 96 96 96 44 42 90 37 14 14
27 Nevada 38 36 36 36 36 33 33 36 36 30 30
28 NJ, PA, DE 216 215 215 215 215 186 186 195 57 160 160
35 Oregon 39 37 37 37 37 35 35 37 22 31 31
41 Utah 146 146 146 146 146 146 146 146 146 144 144
42 Virginia 58 57 57 57 57 38 38 37 24 20 20
45 Wisconsin 3 3 3 3 3 3 3 3 3 3 3
54 Chicago 134 133 133 133 133 107 107 116 96 90 90
Wave 2 Subtotal 772 760 760 760 760 700 700 737 588 455 441
4 Arkansas 95 95 95 95 95 79 79 95 4 54 46
12 Idaho 0 0 0 0 0 0 0 0 0 0 0
15 lowa 7 7 7 7 7 7 7 7 7 7 7
16 Kansas 280 280 280 280 280 271 271 280 278 100 100
17 Kentucky 18 16 16 16 16 15 15 15 12 11 11
22 Minnesota 50 50 50 50 50 49 49 50 50 49 49
24 Missouri 19 19 19 19 19 19 19 19 17 16 15
25 Montana 1 1 1 1 1 1 1 1 1 1 1
26 Nebraska 32 32 32 32 32 31 31 32 32 31 30
32 North Dakota 0 0 0 0 0 0 0 0 0 0 0
34 Oklahoma 39 36 36 36 36 14 14 15 10 10 10
38 South Dakota 0 0 0 0 0 0 0 0 0 0 0
39 Tennessee 56 56 56 56 56 56 56 56 55 51 50
40 TX - Dallas 45 44 44 44 44 44 44 44 39 36 36
44 West Virginia 10 10 10 10 10 5 5 9 5 5 5
46 Wyoming 7 7 7 7 7 7 7 7 7 7 7
49 TX - Austin 68 67 67 67 67 63 63 67 35 55 53
51 TX - Houston 43 38 38 38 38 37 37 38 34 20 19
52 TX - Lubbock 2 2 2 2 2 2 2 2 2 2 2
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Appendix 2
Status of Reconfiguration for Licensees in NPSPAC Channels:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of December 31, 2011

p e P p e e p e e 0] 0] 0] oug
P a g € € e ee 0 A Approve a g a e oe a “
afe Pop 0 ate CE Pre eque eque econfig 0 eco 0 ea de d
Reqgio PSR ‘ € © N 0] d Reco g atio Reco g atlo App d App e eque e App o) € €
PSR N Adreeme Adreeme o TA Agreeme b " b o App .‘o
ne a
Wave 3 Subtotal 1041 1031 1031 1031 1031 634 633 612 431 477 472
1 Alabama 32 32 32 32 32 19 19 24 22 15 15
9 Florida 330 330 330 330 330 302 302 329 205 290 290
10 Georgia 82 82 82 82 82 80 80 81 77 69 69
18 Louisiana 74 74 74 74 74 48 47 59 35 21 21
23 Mi ippi 25 22 22 22 22 18 18 19 15 8 8
31 North Carolina 309 309 309 309 309 58 58 58 38 37 37
37 South Carolina 176 169 169 169 169 101 101 31 31 29 29
47 Puerto Rico 13 13 13 13 13 8 8 11 8 8 3
48 US Virgin Islands 0 0 0 0 0 0 0 0 0 0 0
Wave 4 Subtotal 1670 995 995 974 974 615 614 559 306 502 501
2 Alaska 1 1 1 1 1 1 1 1 1 1 1
3 Arizona* 107 2 2 2 2 1 1 1 1 1 1
5 CA - South* 380 89 89 64 64 19 19 3 3 3 3
21 Michigan 323 219 219 226 226 73 73 8 3 4 3
29 New Mexico* 9 7 7 7 7 7 7 7 7 6 6
30 NY - Albany 189 189 189 189 189 183 183 188 185 182 182
33 Ohio 171 159 159 160 160 52 51 63 44 32 32
36 Pennsylvania 231 231 231 231 231 230 230 231 6 227 227
43 Washington 173 47 47 46 46 8 8 16 15 5 5
50 TX - El Paso* 3 2 2 2 2 2 2 2 2 2 2
53 TX - San Antonio* 33 17 17 17 17 17 17 17 17 17 17
54 MI portion of Chicago 24 7 7 7 7 0 0 0 0 0 0
55 New York - Buffalo 26 25 25 22 22 22 22 22 22 22 22
61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0 0 0 0 0 0
Total for Waves 1-4 5423 4697 4697 4678 4678 3604 3599 3687 2616 2826 2806

Notes:

* Data includes call signs in the U.S.-Mexico border region. Data may change depending upon the border area band plan.

a. Data does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint Nextel credit.

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let them
expire without entering into an FRA.
c. Data includes call signs with fixed locations authorized for frequencies in the 866-869 MHz range, and those with adequate geographic data to determine a Public Safety Region.
d. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be

cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.

e. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional

time lags in the reporting on licensee frequency clearing.
f. As of the second quarter of 2007, the NSPAC call sign data includes STA NPSPAC call signs and call signs without fixed locations (e.g., mobile-only authorizations).
g. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear

frequencies; or the replacement channels were not currently in operation in Sprint Nextel's network.
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Appendix 2
Status of NPSPAC Channels
Cleared, Per Region, Per Wave as of December 31, 2011

Category in
Public ﬁl'fsa;i((’: FgC'g
Safety Percentage Percentage Reliquishment 3/31/2010
Region Chankn:ls (25 Clear Encumbered | Stage Attained and
(PSR) equivalzen - 3/31/2011
Orders**
1 Alabama 3 67 55.83 44.17 3 2
2 Alaska 4 120 100 0 6 0
3 Arizona 4 0 0 100 1 3
4 Arkansas 2 0 0 100 5 0
5 California - South 4 0 100 1 3
6 Califormia - North 1 9 7.5 925 1 2
7 Colorado 1 120 100 0 6 0
8 New York - Metropolitan 1 73 60.83 39.17 3 2
9 Florida 3 21 17.5 82.5 2 2
10 |Georgia 3 52 43.33 56.67 5 0
11 |Hawaii 1 120 100 0 6 0
12 |ldaho 2 120 100 0 6 0
13 |[lllinois 1 110 91.67 8.33 5 0
14  |Indiana 1 2 1.67 98.33 5 1
15 |lowa 2 120 100 0 6 0
16 Kansas 2 3 25 97.5 5 1
17  |Kentucky 2 87 72.5 275 5 0
18 Louisiana 3 3 25 97.5 1 2
Maine, New Hampshire, Vermount,
19 Massachusetts, Rhode Island, Connecticut 1 17 14.17 85.83 5 1
20 Maryland; Washington, DC; Virginia - Northern 1 0 0 100 1 2
21 Michigan 4 0 0 100 1 3
22 Minnesota 2 120 100 0 6 0
23 Mississippi 3 27 225 77.5 5 0
24 |Missouri 2 91 75.83 24.17 5 0
25 Montana 2 120 100 0 6 0
26  |Nebraska 2 107 89.17 10.83 5 0
27 |Nevada 1 117 97.5 25 5 1
28 New Jersey, Pennsylvania, Delaware 1 0 0 100 5 1
29 |New Mexico 4 96 80 20 5 0
30 |New York - Albany 4 102 85 15 4 3
31 North Carolina 3 0 0 100 5 1
32  |North Dakota 2 120 100 0 6 0
33 |Ohio 4 0 0 100 1 3
34  |Oklahoma 2 18 15 85 5 1
35 |Oregon 1 113 94.17 5.83 5 0
36 Pennsylvania 4 1 0.83 99.17 5 1
37 |South Carolina 3 0 0 100 5 1
38 |South Dakota 2 120 100 0 6 0
39 Tennessee 2 111 925 7.5 5 1
40 |Texas - Dallas 2 83 69.17 30.83 3 2
41 |Utah 1 120 100 0 6 0
42  |Virginia 1 24 20 80 5 1
43  |Washington 4 0 0 100 1 3
44  |West Virginia 2 87 72.5 275 5 0
45  |Wisconsin 1 120 100 0 6 0
46  |Wyoming 2 120 100 0 6 0
47  |Puerto Rico 3 32 26.67 73.33 5 0
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Appendix 2
Status of NPSPAC Channels
Cleared, Per Region, Per Wave as of December 31, 2011

Cleared
NPSPAC
Channels (25
kHz
equivalents)*

Percentage
Clear

Percentage
Encumbered

Reliquishment
Stage Attained

Category in
FCC's
3/31/2010
and
3/31/2011
Orders**

48 U.S. Virgin Islands 3 120 100 0 6 0
49 |Texas - Austin 2 3 25 97.5 5 1
50 |Texas - El Paso 4 107 89.17 10.83 4 3
51 Texas - Houston 2 2 1.67 98.33 1 2
52 |Texas - Lubbock 2 112 93.33 6.67 5 0
53 |Texas - San Antonio 4 48 40 60 2 3
54  |Chicago - Metropolitan 1 1 0.83 99.17 1 2
55 |New York - Buffalo 4 113 94.17 5.83 5 3
61 |Gulf of Mexico 4 120 100 0 6 N/A
62 Marianas 4 120 100 0 6 N/A
63 |Guam 4 120 100 0 6 N/A
64 |American Samoa 4 120 100 0 6 N/A

* There are 120 25 kHz channel equivalents in the 821-824/866-869 MHz band. For a 25 kHz channel to be cleared, the center NPSPAC channel as
well as the adjacent offset channels must be cleared. For instance, to clear 821/866.0625, 821/866.0500 and 821/866.0750 must also be cleared.

** 0 = Sprint Nextel vacates Interleaved Band channels by 3/31/2010 per FCC Order; 1 = Sprint Nextel vacates Interleaved Band channels by 3/31/2011
per FCC Order; 2 = Sprint Nextel vacates Interleaved Band channels in stages; 3 = Border; N/A = not addressed in FCC's March 31, 2010 or March 31,
2011 Interleaved Orders (DA 10-576 and DA 11-585)
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Appendix 2
Status of NPSPAC Channels Cleared,
Per Region, as of December 31, 2011

NPSPAC Band (866-869 MHz) Clearing Progress

25 kHz Channel Equivalents

ULS Data as of 12/31/2011

STAGES BASED ONLY ON ACTUAL NPSPAC CLEARING

NPSPAC Clearing Stages, By NPSPAC Region
Clearing Based on FCC ULS Data Ony, not FCC Qrders

Stage 1-010 10%
Stage 2 - 1010 50%
Stage 3-5010 75%
Stage 4 - 7510 90%
Stage 5-90 to 100%
Stage 6 - 100%

all others

OmoOoom

(c) 2012, 800 MHz Transition Administrator, LLC
01/12/2012

Page 1 of 1




Appendix 2
Status of Reconfiguration for Licensees in the Southeast ESMR Band:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of December 31, 2011

Updated | SPYint |SprintNextel| o i Nextel Through 12/31/11 |Through 12/31/11 Through 12/31/11 | __1rough
. . Nextel and . TA Approves . . . K . . K 12/31/11 Call
Public Call Sign L . Submits Call Signs with Call Signs with Sprint Nextel Incumbent Call Signs with . X
_ Initiated Licensee Frequency N . N . signs with
Safety Population Frequency " . Reconfiguration Reconfiguration Clears Clears Surrender
K PSR Name Contact Reach Pre- . . Reconfiguration L Lo . . L Surrender
Region as of with Contract Reconfiguration Agreement Applications Applications Frequencies Frequencies Applications Aoplications
(PSR) 128111 | Agreement to TA 9 Submitted to FCC Granted Submitted to Fcc | PP
Licensee | Agreement Granted
Number of Call Signs
Wave 1 Subtotal 0 0 0 0 0 0 0 0 0 0
Wave 2 Subtotal 7 7 7 7 7 7 7 7 7 7
39 Tennessee 7 7 7 7 7 7 7 7 7 7
Wave 3 Subtotal 239 239 239 239 239 214 214 221 197 202 143
1 Alabama 56 56 56 56 56 47 47 53 50 44 33
9 Florida 32 32 32 32 32 32 32 32 16 32 9
10 Georgia 76 76 76 76 76 73 73 73 71 69 52
18 Louisiana 5 5 5 5 5 5 5 5 4 4 4
23 Mississippi 51 51 51 51 51 48 48 49 47 45 38
31 North Carolina 7 7 7 7 7 2 2 2 2 2 2
37 South Carolina 12 12 12 12 12 7 7 7 7 6 5
Wave 4 Subtotal 0 0 0 0 0 0 0 0 0
Total for Waves 1-4 246 246 246 246 246 221 221 228 204 209 148
Notes:

a. Data for the Southeast ESMR Band call signs does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint
Nextel credit.

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let
them expire without entering into an FRA.

c. Data includes call signs with fixed locations authorized for frequencies in the Southeast ESMR Band with adequate geographic data to determine a Public Safety Region.

d. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that
may be cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.

e. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional

time lags in the reporting on licensee frequency clearing.

f. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear

frequencies; or the replacement channels were not currently in operation in Sprint Nextel's network.
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Appendix 2
Southeast ESMR Locations and Reconfiguration Status, by NPSPAC Region as of December 31, 2011

800 MHz Reconfiguration Progress ESMR Clearing Progress
—SOUth east—ESM R S’!tﬁeESPECifiCYCE"_SignS FRA approved but incumbent has not reported as cleared
Clearing Progréss-by Public Safety Region and
Call Sign locationias of 12/31/11 (Q4 2011)

Incumbent has reported as cleared but FRA not closed
Reconfigured (FRA closed)
Cancelled/Dropped or assigned to Nextel without FRA

Active ESMR license with no signed FRA
Towers represent a licensed ESMR frequency location

*EEOON

South East ESMR Boundary

) (c) 2012, 800 MHz Transition Administrator, LLC
01/18/12
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Appendix 2
Status of Reconfiguration for Licensees in the ESMR Band:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of December 31, 2011

Sprint Sprint Nextel Through

Updated

Sprint Nextel

Through 12/31/11 | Through 12/31/11 Through 12/31/11

Public Call Sign Ngxtel . and Submits TA Approves Call Signs with Call Signs with Sprint Nextel Incumbent Call Signs with 12(31/11 Qall
. Initiated Licensee Frequency N . N . signs with
Safety Population Frequency 8 ; Reconfiguration Reconfiguration Clears Clears Surrender
. PSR Name Contact Reach Pre- 8 ; Reconfiguration - ST . . - Surrender
Region as of with Contract Reconfiguration Agreement Applications Applications Frequencies Frequencies Applications Aoplications
(PSR) 12/31/11 . Agreement to TA 9 Submitted to FCC Granted Submitted to FCC pp
Licensee | Agreement Granted
Number of Call Signs
Wave 1 Subtotal 0 0 0 0 0 0 0 0 0 0 0
Wave 2 Subtotal 8 8 8 ) 8 8 S) 8 0 0 0
4 Arkansas 3 3 3 3 3 3 3 3 0 0 0
Wave 3 Subtotal 41 39 39 39 39 12 12 24 S 8 2
47 Puerto Rico 36 34 34 34 34 7 7 22 1 1 0
48 US Virgin Islands 5 5 5 5 5 5 5 2 2 7 2
Wave 4 Subtotal 0 0 0 0 0 0 0 0 0 0 0
Total for Waves 1-4 44 42 42 42 42 15 15 27 S 8 2
Notes:

a. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let
them expire without entering into an FRA.

b. Data includes call signs with fixed locations authorized for frequencies in the ESMR Band with adequate geographic data to determine a Public Safety Region.

c. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that
may be cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.

d. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional

time lags in the reporting on licensee frequency clearing.

e. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear

frequencies; or the replacement channels were not currently in operation in Sprint Nextel's network.
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Appendix 3A
Status of Reconfiguration for Non-Border Licensees in NPSPAC Channels: Milestones Completed by Number of
Frequency Reconfiguration Agreements, Per Wave, Per Region, as of December 31, 2011

Sprint Nextel and

. . FRAs with Physical
Licensee Reach |FRAs Submitted | FRAs Approved Y
Number of Stage 2 Retunes Reported as
Pre-Contract

* I *
FRAs Agreement* Completed

NPSPAC Region

Number of Frequency Reconfiguration Agreements (FRAS)

Wave 1 354 354 353 353 247
40 40 40 40 36
7 9 9 9 9 9
48 48 47 47 40
11 3 3 3 3 3
13 8 8 8 8 7
14 19 19 19 19 18
19 53 53 53 53 40
20 33 33 33 33 3
27 4 4 4 4
28 18 18 18 18 11
35 5 5 5 5 5
41 9 9 9 9 3
42 23 23 23 23 10
45 4 4 4 4 4
54 39 39 39 39 35
Multiregion 39 39 39 39 19
Wave 2 226 226 226 226 183
4 9 9 9 9 8
15 16 16 16 16 16
16 20 20 20 20 17
17 17 17 17 17 16
22 15 15 15 15 15
24 13 13 13 13 11
26 17 17 17 17 17
34
38 1 1 1
39 24 24 24 24 21
40 33 33 33 33 24
44 1 1 1 1
46 2
49 14 14 14 14 6
51 10 10 10 10 9
52 2 2 2 2 1
Multiregion 24 24 24 24 13
Wave 3 237 237 236 236 173
18 18 18 18 11
58 58 58 58 45
10 46 46 46 46 43
18 29 29 29 29 19
23 15 15 14 14 9
31 32 32 32 32 22
37 15 15 15 15 11
47 6 6 6 6 2
Multiregion 18 18 18 18 11
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Appendix 3A
Status of Reconfiguration for Non-Border Licensees in NPSPAC Channels: Milestones Completed by Number of
Frequency Reconfiguration Agreements, Per Wave, Per Region, as of December 31, 2011

Sprint Nextel and
Licensee Reach |FRAs Submitted | FRAs Approved
Pre-Contract

FRAs with Physical

Number of Stage 2 Retunes Reported as

NPSPAC Region

* I *
FRAs Agreement* Completed

Number of Frequency Reconfiguration Agreements (FRAS)

Wave 4 46 46 46 46 36

2 1 1 1 1 1

3 1 1 1 1 0

5 3 3 3 3 3

29 6 6 6 6 4

30 3 3 3 3 2

33 9 9 9 9 6

36 3 3 3 3 2

43 2 2 2 2 2

44 1 1 1 1 1

49 1 1 1 1 1

50 2 2 2 2 2

53 6 6 6 6 6

54 2 2 2 2 1

Multiregion 6 6 6 6 5
TOTAL 863 863 861 861 639

* Sprint Nextel is the data source for this column. The figures have not been verified by the TA.
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Appendix 3B
Status of Reconfiguration for Canadian Border Region Licensees in Stage 2: Milestones Completed by Number of
Frequency Reconfiguration Agreements, Per Wave, Per Region, as of December 31, 2011

Sprint Nextel FRAs with
Sprint Nextel and Licensee FRAs FRAs Physical
. Number of Initiated Contact Reach Pre- Submitted to | Approved b Retunes
NPSPAC Region Stage 2 FRAs* with Licensee* Contract TA PP TA ’ Reported as
Agreement* Completed*
Number of Frequency Reconfiguration Agreements (FRAS)
19 1 1 1 1 1 0
21 23 23 23 20 20 3
22 1 1 1 1 1 1
25 1 1 1 1 1 1
30 9 6
33 38 38 38 34 34 8
36 2 2 2 2 2 2
43 22 22 22 21 21 7
55 11 11 11 10 10 7
Multiregion 10 10 10 10 10 3
TOTAL 118 118 118 108 108 38

* Sprint Nextel is the data source for this column. The figures have not been verified by the TA.
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Appendix 3C
Status of Reconfiguration for Licensees in the ESMR Band: Milestones Completed by Number of Frequency
Reconfiguration Agreements, Per Wave, Per Region, as of December 31, 2011

ensee Re RA D ed to RAs Approved
ber o = Re es Reported a
» P A .... Pre o) a A 0 A\
RA ompleted
A. aYa fa
ber o eque Reconfiguration Agreeme RA

Wave 2 1 1 1 1 0
4 1 1 1 1 0
Wave 3 8 8 7 7 2
47 7 7 6 6 1
48 1 1 1 1 1
TOTAL 9 9 8 8 2

* Sprint Nextel is the data source for this column. The figures have not been verified by the TA.
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Appendix 4

Entities Filing Expansion Band Elections, as of December 31, 2011

Licensee ST Call Sign Frequencies

Anchorage, Municipality of AK |KNNQ425 860.9875

Anchorage, Municipality of AK |WNQL400 |860.4875, 860.7125, 860.9875

Anchorage, Municipality of AK |[WPRG698 [860.7125

Anchorage, Municipality of AK |WPRR956 [860.7375

North Slope, Borough of AK |WNDX449 [860.7375

North Slope, Borough of AK |WPZW513 |860.7375

North Slope, Borough of AK |[WPZW653 [860.7375

Dothan, City of AL |WPQD755 |[858.4875

Houston, County of AL |WPQH284 |857.7625, 858.2625

Mobile, County of AL |WNUX634 |857.7625, 857.9875, 858.2375, 858.2625, 858.4375,
858.4625

Mobile, County of AL |WQHB877 |857.7625, 858.2375, 858.4375

Northport, City of AL |WNJD323 |857.7125

Bentonville, City of AR |WPPH830 |860.2625

Fayetteville, City of AR |WPJI661 860.2375, 860.7375

Hot Springs, City of AR |WPHP482 ]860.2625

Jefferson, County of AR |WNVR873 ]860.2375, 860.2625, 860.7375, 860.9625

Jefferson, County of AR |WPLY444 860.2125

Paragould, City of AR |WPFN317 |860.2875

Arizona, State of AZ |WNMY720 [860.2125, 860.9375

Flagstaff, City of AZ |WPWK889 [860.4375

Lake Havasu City, City of AZ |WPXB342 [860.4375, 860.9625

Paradise Valley, Town of AZ |WNMW364 |860.2375

Phoenix, City of AZ |WNMT600 |860.9875

Phoenix, City of AZ |WPNW554 ]860.9875

Phoenix, City of AZ |WPWR968 |860.9875

Phoenix, City of AZ |WPWS651 [860.9875

Phoenix, City of AZ |WPWS758 |860.9875

Phoenix, City of AZ |WPWT692 |860.9875

Phoenix, City of AZ |WPWX741 |860.9875

Phoenix, City of AZ |WPWY575 |860.9875

Phoenix, City of AZ |WPXD838 |860.9875

Phoenix, City of AZ |WPXE694 |860.9875

Phoenix, City of AZ |WPXE706 |860.9875

City of Palm Springs CA |WNZH770 |[860.7125

Contra Costa Community College District CA |WNMM865 ]860.2375

Contra Costa Community College District CA |WNMM866 |860.2375

Elk Grove Unified School District CA |WPJY405 860.7875, 860.8125

Lassen Union School District CA |WPEF987 860.7875

Lodi, City of CA |WNLH967 [860.2125

Long Beach, City of CA |KNCR530 860.2375

Los Angeles, County of CA |KNER447 860.2625

Los Angeles, County of CA |WPDV636 |[860.2625

Marin, County of CA |KNJH407 860.9375

Marin, County of CA |WPFQ266 ]860.4625

Merced, City of CA |WPPX706 |[860.4375

Monterey Salinas Transit Authority CA |WPRI8B66 860.2125

Mountain Valley Emergency Medical Services Agency CA |WNVJ731 860.9375

(Stanislaus County)

Orange, County of, CA CA |WNIB734 860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMX476 [860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMX750 [860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMX751 [860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMX752 [860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA

CA |WPMY325

860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMY330 [815.2125, 815.4625, 815.7125, 815.9625
Orange, County of, CA CA |WPMY335 ]815.2125, 815.4625, 815.7125, 815.9625
Orange, County of, CA CA |[WPMY394 [860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA |WPMZ774 1860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA |WPMZ776 ]860.2125, 860.4625, 860.7125, 860.9625
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Appendix 4
Entities Filing Expansion Band Elections, as of December 31, 2011

Licensee ST Call Sign Frequencies

Orange, County of, CA CA |WPNP991 ]860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WQz938 860.2125, 860.4625, 860.7125, 860.9625

Palo Alto, City of CA |WNFI750 860.7125

Placer, County of CA |WPIE742 860.9375

Pleasant Hill, City of CA |WNMP521 |860.4375

Sacramento City Unified School District CA |WNHX890 |860.4625

Sacramento, County of CA |WNBQ990 |860.7125

Sacramento, County of CA |WPDD467 |860.2125, 860.4375

Sacramento, County of CA |WPWV729 |860.4875

Sacramento, County of CA |WPXL514 860.4875

Sacramento, County of CA |WQDK496 |860.4875

Sacramento, County of CA |WQDK705 |860.4875

San Bernardino, County of CA |WNNB563 [860.2500, 860.4750

San Bernardino, County of CA |WNNB565 |860.2500

San Bernardino, County of CA |WNNB566 |[860.4500

San Bernardino, County of CA |WNNB567 |860.2500

San Bernardino, County of CA |WNNB568 |[860.2500

San Bernardino, County of CA |WNNB575 |860.2500

San Bernardino, County of CA |WNNB576 |[860.4500

San Bernardino, County of CA |[WNNB578 [860.2250, 860.9500

San Bernardino, County of CA |WPMC676 |[860.2500, 860.4250

San Bernardino, County of CA |[WPNW306 |860.2875, 860.8125, 860.8375

San Bernardino, County of CA |WPNZz337 |860.2875, 860.8375

San Bernardino, County of CA |WPYQ990 [860.8125

San Bernardino, County of CA |WQCW497 [860.8125

San Francisco, City and County of CA |KNGD851 860.4875

San Francisco, City and County of CA |WNMP411 |n/a*

San Francisco, City and County of CA |WNMP522 ]860.4625

San Francisco, City and County of CA |WNNF327 ]860.4375

San Francisco, City and County of CA |WPQA782 ]860.4875

San Francisco, City and County of CA |WPQF830 ]860.2125

San Rafael, City of CA |WNSS412 |860.9625

Sierra Community College District CA |WPIE754 860.9625

Ventura, County of CA |WPGV544 [860.4625

Ventura, County of CA |WPHY525 [860.4625, 860.9625

Watsonville, City of CA |WPKI847 860.2375

Arapahoe, County of CO |WNI1J887 860.3125

Aurora, City of CO |WNAU532 |860.7625, 860.9375, 860.9625, 860.9875

Baca, County of CO |WPNP223 |860.2125

Pueblo, City of CO |[WQAL936 [860.7125

Connecticut, State of CT |WPPF755 |860.4875

Cromwell, Town of CT |WNKR770 ]860.9625

District of Columbia DC |KNJU834 860.9875

District of Columbia DC |WPXT459 860.9875

City of West Palm Beach FL |KNER586 860.7125

City of West Palm Beach FL |WNKD520 [860.2125

Clay, County of FL |WPDC613 |860.4375, 860.9625

Collier, County of FL |WNLK955 |860.2625, 860.4375, 860.4875, 860.7625, 860.9375,
860.9625

Collier, County of FL |WNSK615 |860.4375, 860.4875, 860.7625, 860.9625

Indian River, County of FL |WNMZ770 |860.4875, 860.9875

Indian River, County of FL |[WQHR977 [860.9875

Jacksonville, City of FL |WNFP698 |860.2125, 860.2625, 860.4625, 860.4875, 860.9375

Jacksonville, City of FL |WNRE843 |860.9375

Jacksonville, City of FL |WNSC913 |860.2375, 860.7375

Jacksonville, City of FL |WPGY728 |860.9875

Jacksonville, City of FL |WPTF860 |860.4625, 860.7125, 860.9375

Miami, City of FL |KNGR376 |860.2125, 860.4625, 860.7125

Miami, City of FL |WNCE612 |860.2125, 860.4625, 860.7125

Palm Beach, County of FL |WNHE888 [860.3125, 860.3375
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Palm Beach, County of FL |WPRS827 860.3125, 860.3375

Reedy Creek Improvement District FL |WPTU288 |860.2625

Saint Lucie, County of FL |WPDV207 860.2375, 860.4625

The School Board of Broward County, Florida FL |KNJJ560 860.9375, 860.9625

Volusia, County of FL |WNHE867 [860.2625, 860.4875, 860.7125, 860.7375, 860.7625

Volusia, County of FL |WPFQ272 860.2625, 860.4875, 860.7125, 860.7375, 860.7625,
860.9375

Volusia, County of FL |WPPW666 |860.2125

DeKalb County Police Department GA |KNAN828 858.2625

Guam, Government of 860.2125, 860.2375, 860.2625, 860.4625, 860.7125,

GU |WPDA554 |860.7375, 860.7625, 860.9875

Northern Mariana Islands, Commonwealth of GU |WPCG201 |860.2625

Northern Mariana Islands, Commonwealth of GU |WPTY944 |860.9875

Honolulu, City and County of HI |WPQZ565 |[860.4625

Honolulu, City and County of HI |WPRG484 [860.4625

lowa City, City of IA |[WNXG714 |860.2625

lowa City, City of IA [WNXG746 |860.9875

Story, County of 1A |WPQI296 860.4375

The University of lowa Hospital & Clinics IA |WPKN529 ]860.2125

Boise, City of ID |WPII857 860.9375

Emmett Independent School District ID |WPYY420 |860.8875

Idaho, State of ID |WPIP622 860.7625

Idaho, State of ID |WPIP626 860.7625

Idaho, State of ID |WPIS652 860.7625

Nampa & Meridian Irrigation District ID |WPUD400 |860.7875

City Colleges of Chicago IL |WNMA681 ]860.2375

Decatur, City of IL  |WNKZ536 860.2625, 860.4625

Deerfield, Village of (Police Department) IL |[WNGC398 [860.7375

Effingham, County of IL |WPNY754 |860.4875

lllinois, State of IL |WQCT712 |860.9375

lllinois, State of (Department of Corrections) IL  |WPLR422 860.2625

lllinois, State of (Department of Corrections) IL |[WPMR362 [860.7375

lllinois, State of (Department of Corrections) IL |WPPD278 [860.9375

Jefferson, County of IL  |WPTX994 |860.4375

La Salle County of IL  |WPUK993 860.4875

Lansing, Village of IL  |WNNS478 ]860.7375

Marion County ETSB IL  |KNNT505 860.9875

Normal, Town of IL  |WPIX239 860.4875

Ogle County Sheriff's Office IL |WQCV211 |860.7125

Peoria County Sheriffs Department IL |WQAB235 |860.2625, 860.9625, 860.9875

Rolling Meadows, City of IL  |KNJU694 860.2125

Springfield, City of IL |WQAZ465 |860.4875

Tazewell, County of IL  |[WPNW387 [860.7125

Tazewell, County of IL |[WQCX272 |n/a*

Williamson, County of IL [WPKM918 [860.7625

Floyd, County of IN |WPNQ948 ]860.4875

Indiana University IN |[WPCW647 |860.8875

Steuben, County of IN [WPDU229 [860.2125

Tippecanoe, County of IN |WNQH693 ]860.7375

Garden City, City of KS |WPMI551 860.4375

Kansas City, City of KS |WNWF608 [860.7625, 860.9375

Kansas City, City of KS |WPGP232 [860.3125

Kentucky, Commonwealth of KY |[WQCP214 [860.2625

Madison, County of KY |[WNVN963 [860.4875, 860.7375

Powderly, City of KY [WQCD705 (860.4375

Richmond, City of KY [WQDE403 [860.2625

Caddo Parish Communications District No 1 LA |[WPMA320 [860.7125

Caddo Parish Communications District No 1 LA |WPSQ740 [860.7125

East Baton Rouge, Parish of LA [|KNJU727 860.7125

Iberia, Parish of LA [WPQY650 [860.7625
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Lafourche, Parish of LA |WPRX834 [860.9375

Lafourche, Parish of LA |[WQMI546 860.9375

Louisiana, State of LA |[WNII532 860.2375

Louisiana, State of LA |[WNII533 860.2375, 860.7625

Louisiana, State of LA [WNII534 860.7625

Louisiana, State of LA |[WNII535 860.4625, 860.9625

Louisiana, State of LA |[WNII536 860.4375, 860.9875

Louisiana, State of LA |WNMA687 [860.2625

Louisiana, State of LA |WPHE601 [860.7625

Louisiana, State of LA |WPHE605 |860.2375

Louisiana, State of LA |WPHE609 [860.9625

Louisiana, State of LA |WPHE617 |860.9875

Louisiana, State of LA |WPHE629 [860.9625

Louisiana, State of LA |WPHE633 |860.4375

Louisiana, State of LA |WPHE641 [860.7625

Louisiana, State of LA |WPHE657 |860.2375, 860.4375

Louisiana, State of LA |WPHE661 [860.4875

Louisiana, State of LA |WPHF287 860.9625

Louisiana, State of LA |WPHG955 [860.4625

Louisiana, State of LA |WPIB392 860.7125

Louisiana, State of LA |WPIR915 860.4625

Louisiana, State of LA |WPIR919 860.7125

Louisiana, State of LA |WPIR923 860.7625

Louisiana, State of LA |WPJI711 860.4625

Louisiana, State of LA |WPKD955 |860.4625, 860.9625

Louisiana, State of LA |WPMI999 860.2625

Louisiana, State of LA |WPMQA475 |860.4875

Louisiana, State of LA |WPNS672 |860.9875

Louisiana, State of LA |WPPE847 [860.2125

Louisiana, State of LA |WPPE848 860.9375

Madison, Parish of LA |WPMA348 [857.9625

Minden, City of LA |WPWJ531 [860.4875

New Orleans Convention Center LA |[WPJS469 860.2375

New Orleans Regional Transit Authority LA |WPAP726 ]860.2125, 860.4375

New Orleans, City of LA |WNCD880 |860.7875, 860.8125

Orleans Levee District LA |[WNQC758 [860.2625

Orleans Parish School Board LA |KNJU690 860.7125

Sterlington, Town of LA |WPNZzZ848 |860.7375

Allegany, County of MD |WPRS598 [860.4875

Baltimore, County of MD |[WNLM765 |860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD |[WNLM766 |860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD |[WNLM767 |860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD |[WNLM768 |860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD |[WNLM769 |860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD |[WNLM770 |860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD |[WNLM771 |860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD |[WNLM772 |860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD |[WNQK948 |860.2125, 860.4625, 860.7125, 860.9625
Garrett, County of (Board of Education) MD |WPRU936 [860.7375

Howard, County of MD |WPLU397 860.2375, 860.7375

Howard, County of MD |WPQX905 |[860.2375, 860.7375

Howard, County of MD |WPXJ396 860.7375

Salisbury, City of MD |WPHQ675 |[860.7625

Somerset, County of MD |[WPWR884 [860.9625

Worcester, County of MD [WPNW557 ]860.4625, 860.7125

Forest Hills Public Schools Ml |[WPUA724 |860.7625

Forest Hills Public Schools Ml |WQNG464 [860.7625

Grand Rapids Public Schools Ml [WPIP999 860.2125, 860.9875

Lansing Board of Water & Light Ml |[WPYH599 |860.3125

Walker, City of Ml [WPVP312 |860.4375
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Clay, County of MN |WPLS888 [860.7125

Dakota, County of MN |[WPEP246 |860.7375

Metropolitan Council/Metro Transit MN |WPQH695 [860.4375

Minnesota, State of MN |WPKG265 [815.2375, 815.2625, 815.4375, 815.9375, 815.9875

Minnesota, State of MN |WPKG266 [815.2625, 815.4375, 815.9375, 815.9875

Minnesota, State of MN |WPYS897 [860.2125, 860.2375, 860.4375, 860.7125, 860.7375,
860.9375, 860.9625

Minnesota, State of MN |WPYY636 [815.2125, 815.2375, 815.4375, 815.7125, 815.7375,
815.9375, 815.9625

Minnesota, State of MN |WPYY637 [860.2375, 860.7375, 860.9375, 860.9625

Minnesota, State of MN |WQDF219 |815.9375

Minnesota, State of MN |[WQDF220 |860.9375

Minnesota, State of MN |WQDG878 [860.4375, 860.9375, 860.9875

Minnesota, State of MN |WQDJ490 [860.2375, 860.2625, 860.7625, 860.9625

Minnesota, State of MN |WQDJ508 [860.2375, 860.4625, 860.4875, 860.7375, 860.7625

Minnesota, State of MN |WQDR523 [815.2375, 815.2625, 815.4375, 815.4625, 815.4875,
815.7375, 815.7625, 815.9375, 815.9625, 815.9875

Minnesota, State of MN |WQHF462 [860.2375, 860.7125, 860.9625

Minnesota, State of MN |WQHK535 [860.2375, 860.4375, 860.7125, 860.9625

Minnesota, State of MN |WPER943 |860.2375, 860.2625, 860.4375, 860.9375, 860.9875

Minnesota, State of MN |WPKG359 |860.9375

Minnesota, State of MN |WPKG360 [860.2625

Minnesota, State of MN |WPYM573 |860.9875

Moorhead, City of MN |WPHY859 [860.4625

Blue Springs, City of MO |WNDG561 [860.4875

Curators of the University of Missouri MO |WPJI572 860.2125

Saint Joseph, City of MO |WPDC582 [860.4875

State of Missouri, Department of Corrections MO |WPUK277 [860.9375

Bolivar County E911 MS |WPXA863 [860.2375

City of Columbus MS |WPNS534 [858.2125

De Soto, County of MS |WPCC361 |860.4875, 860.7625

Jackson-Evers International Airport Authority MS |[WQDD668 |857.9875

Meridian, City of MS |WQAP232 [858.2125

Mississippi, University of MS [WPJQ621 |860.7375

Smith, County of MS |WPKG621 |858.4375

South Mississippi State Hospital MS |WPQJ606 |[857.9875

Vicksburg, City of MS |KNNH519 857.7125, 858.2625

Asheville, City of NC |WNXR226 [860.7625, 860.9875

Guilford, County of NC |WPEM250 [860.7625

McDowell, County of NC |KNNP950 860.9625

Mecklenburg, County of NC |WNGU623 [860.2375, 860.4875, 860.7375, 860.7625, 860.9875

Mecklenburg, County of NC |WQGP564 [860.2375, 860.4875, 860.7375, 860.7625, 860.9875

North Carolina State Highway Patrol NC |[WNRU500 |860.4625, 860.4875

North Carolina State Highway Patrol NC |[WPHM257 [860.7125

North Carolina State Highway Patrol NC [WPHM264 |860.4375

North Carolina State Highway Patrol NC |WPJQ536 |860.2625, 860.4375

North Carolina State Highway Patrol NC [WPKN567 [860.4375

North Carolina State Highway Patrol NC |[WPKN591 [860.7375

North Carolina State Highway Patrol NC [WPKN594 |860.9875

North Carolina State Highway Patrol NC |WPMB804 [860.4375

North Carolina State Highway Patrol NC [WPOX341 [860.4375

North Carolina State Highway Patrol NC |WPOX343 [860.4375

North Carolina State Highway Patrol NC |WPOZz292 |[860.7125

North Carolina State Highway Patrol NC |WPPB719 [860.7125

North Carolina State Highway Patrol NC |WPRJ405 860.4375

North Carolina State Highway Patrol NC |WPSM605 [n/a*

North Carolina State Highway Patrol NC [WPYC603 [860.4375

North Carolina State Highway Patrol NC [WQCQ971 |860.4875

North Carolina State Highway Patrol NC [WQCS908 [860.9375
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Fargo, City of ND [KNNT448 860.2125
Omaha Public Power District NE |KNER503 860.4375, 860.4875, 860.9375
Omaha Public Power District NE |KNER504 860.4375, 860.4875, 860.9375
Omaha Public Power District NE |[WPPY921 |860.9375
Omaha Public Power District NE [WPSZ331 [860.3375
Omaha Public Power District NE |[WPTA210 |860.3375
Scotts Bluff, County of NE |WPKU672 [860.2125, 860.2375, 860.2625, 860.4875, 860.7375
Manchester, City of NH |WPDK444 [860.4875
Atlantic City, City of NJ |[WPRS952 [860.7625
Camden, City of NJ [WNWG6E55 [860.9875
Camden, City of NJ |[WQAF461 [860.9875
Delaware River Port Authority NJ |WPXY839 860.9875
New Jersey Department of Correction NJ |KNJH415 860.2625
New Jersey Department of Correction NJ |KNJH416 860.2625
New Jersey, State of NJ |WNDD570 [860.4625, 860.9625
New Jersey, State of NJ |WNDD571 [860.4625, 860.9625
New Jersey, State of NJ |WNDD572 [860.4625, 860.9625
New Jersey, State of NJ |WNDD573 [860.4625, 860.9625
New Jersey, State of NJ |WNDD574 [860.4625, 860.9625
New Jersey, State of NJ |WNDD575 [860.2125, 860.7125
New Jersey, State of NJ |WNDD576 [860.2125, 860.7125
New Jersey, State of NJ |[WNDD577 ]860.9375
New Jersey, State of NJ |WNDD578 |860.9375
New Jersey, State of NJ |[WNDD579 (860.9375
New Jersey, State of NJ |WNDD580 [860.2125, 860.7125
New Jersey, State of NJ |[WNHS409 [860.9375
New Jersey, State of NJ |WNHS410 [860.2125, 860.4625, 860.7125, 860.9625
New Jersey, State of NJ |[WNII538 860.9375
New Jersey, State of NJ |WNJI598 860.9375
New Jersey, State of NJ |WNPS351 [860.4625, 860.9625
New Jersey, State of NJ |WNXC890 [860.4625, 860.9625
New Jersey, State of NJ |WNXC891 [860.2125, 860.7125
New Jersey, State of NJ |WNXZ718 |860.9625
New Jersey, State of NJ |WNzz317 860.7125
New Jersey, State of NJ |WPSE858 [860.2125, 860.7125
New Jersey, State of NJ |[WPUH543 ]860.9375
New Jersey, State of NJ |WPYQ725 [860.4625, 860.9625
New Jersey, State of NJ |WQBY316 [860.4625, 860.9625
Vineland, City of NJ |WNXZ709 |860.4625, 860.9625
Bernalillo, County of NM |WNZW684 [n/a*
Bernalillo, County of NM [WPUW259 |860.4375, 860.9625
State of Nevada NV |[WNzB252 |860.7375
State of Nevada NV [WPKB391 [860.7375
State of Nevada NV |WPKJ524 860.2125, 860.7125, 860.9625
State of Nevada NV |WPKJ526 860.4625, 860.7375, 860.9625
State of Nevada NV [WPQD805 [860.2125, 860.9875
State of Nevada NV |[WPQD806 |860.2125, 860.9875
State of Nevada NV [WPQZ376 [860.2125, 860.4375
State of Nevada NV |[WPRY226 |860.2125, 860.9875
State of Nevada NV [WPRY297 ]860.2375, 860.7375
State of Nevada NV [WPST690 |860.7375
State of Nevada NV |[WPTR307 [860.2125
State of Nevada NV |WPZZ385 [860.2375
State of Nevada NV |[WQAV628 [860.2125
State of Nevada NV [WQAV634 [860.2125
University and Community College System NV |[WPWK236 [860.4625
Washoe, County of NV |WPRX312 [860.2125, 860.2375, 860.2625, 860.4375, 860.4625,
860.4875, 860.7625, 860.9375, 860.9875
Washoe, County of NV |WPRX313 [860.7625
Albany County Airport Authority NY |WPBD381 [860.7625
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Albany, County of NY [WPTC680 [860.7375
Chemung, County of NY |WPDT243 |860.2625
City of Albany NY |WPWW868 [860.2125, 860.4375
City of New York DolTT FCC Licensing Support NY |KNBX914 860.7375, 860.9875
City of New York DolTT FCC Licensing Support NY |KNER623 860.4375, 860.7625, 860.9375
City of New York DolTT FCC Licensing Support NY |WPML463 [860.7625
City of New York DolTT FCC Licensing Support NY |WPML524 |860.7625
City of New York DolTT FCC Licensing Support NY |WPML525 [860.7625
City of New York DolTT FCC Licensing Support NY |WPML526 |860.7625
City of New York DolTT FCC Licensing Support NY |WQCI937 860.4375
Colonie, Town of NY [WNRN976 [860.2625
Colonie, Town of NY |WPJS475 860.2375
New York City Transit Authority NY |KB23096 815.3875, 815.4125
New York City Transit Authority NY |KNEH690 860.3875, 860.4125
New York City Transit Authority NY |KNEH691 815.3875, 815.4125
New York City Transit Authority NY |WNUB684 [860.3875, 860.4125
New York City Transit Authority NY |WNUB732 [860.3875, 860.4125
Niskayuna, Town of NY |WPKY419 |860.9875
Rockland, County of NY |WPED556 [860.7250
Troy, City of NY [WPPC682 [860.9375
Columbus, City of OH |WNRJ541 [860.2125, 860.4875, 860.9375, 860.9875
Forest Park, City of OH |WNJH360 |[860.9875
Grove City, City of OH |WPBY922 [860.2375
Southwest Ohio Regional Transit Authority OH |WPGY687 ]860.4875, 860.9375
City of Norman OK |WPPC871 [860.7625, 860.9625
Edmond, City of OK |WPJT968 860.9375
Lincoln, County of OK |WPVM206 |[860.7375
Oklahoma, State of OK |KNBU457 860.2375, 860.2625, 860.4375, 860.4875
Oklahoma, State of OK |WPIP614 860.7125, 860.7375, 860.7625, 860.9875
Oklahoma, State of OK |WPIP618 860.2375, 860.4375, 860.4875, 860.7125
Oklahoma, State of OK |WQCQ850 [860.9875
Oklahoma, State of OK |[WQCQ878 [860.7125
Oklahoma, State of OK |WQFN465 [860.7125
Oklahoma, State of OK |WQFN466 [860.7375
Oklahoma, State of OK |WQFN467 |[860.2625
Oklahoma, State of OK |[WQFR618 [860.2125
Oklahoma, State of OK |WQFR886 |[860.4875
Oklahoma, State of OK |WQFR887 [860.7625
Oklahoma, State of OK |WQFR889 [860.9375
Oklahoma, State of OK |[WQFR890 [860.2375
Oklahoma, State of OK |WQFZz462 |[860.7125
Oklahoma, State of OK |[WQGF211 [860.4375
Oklahoma, State of OK |WQLH676 |[860.9875
Oklahoma, State of OK |WQLY685 [860.7625
Oklahoma, State of OK |WQLY686 |[860.4875
Oklahoma, State of OK |WQLY687 [860.2125
Oklahoma, State of OK |WQLY688 |[860.7375
Oklahoma, State of OK |WQLY689 [860.2375
Oklahoma, State of OK |WQLY690 [860.2625
Oklahoma, State of OK |WQLY691 [860.9375
Oklahoma, State of OK |WQLY692 [860.7125
Oklahoma, State of OK |[WQNE779 [860.2625, 860.4875
Shawnee, City of OK |WNWV280 [860.4625
Bend, City of OR |WNVN568 |[860.9625
City of Portland OR |WNVL283 |860.2625, 860.4375, 860.4625, 860.7125
City of Portland OR |WNZY850 [860.2625, 860.4375, 860.4625, 860.7125
City of Portland OR |WPFQ300 [860.8125, 860.8625
Deschutes, County of OR |WPHE354 [860.7375, 860.9875
Deschutes, County of OR |WPJR649 860.2125, 860.9375
Jackson County Juvenile Department OR |WQCC874 ]860.2375
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Redmond, City of OR |WQAY688 [860.7625
Salem, City of OR |WPKB609 |[860.4875
Washington County Consolidated Communications Agency |OR |[WNSK475 [860.2375, 860.7375
Washington County Consolidated Communications Agency |OR |WQES432 [860.2375, 860.7375
Washington County Consolidated Communications Agency |OR |[WQES436 [860.2375, 860.7375
Allegheny County Emergency Services PA |KNJH332 860.2625, 860.4375, 860.7625
Allegheny County Emergency Services PA |[WNWC473 |860.2125, 860.4875
Allegheny County Emergency Services PA |WPJG234 |860.2125, 860.4875
Allentown, City of PA |WPJK416 860.9375
Carlisle, Borough of PA |KNNK871 860.2375, 860.4875
Chester, County of PA |KNNM504 |860.2375, 860.4375, 860.4875, 860.9875
Chester, County of PA |WPAJ870 860.2625, 860.4375, 860.4875
Chester, County of PA |WPAJ871 860.2625, 860.4375
Chester, County of PA |WPCN956 |860.2375
Chester, County of PA |WPCN957 [860.2375
Chester, County of PA |WPHC513 |860.2625
Chester, County of PA |WPHC515 [860.2625
Chester, County of PA |WPHC705 [860.4375, 860.4875
Chester, County of PA |WPHC709 [860.4375, 860.4875
Chester, County of PA |WPHC717 |860.4375
Chester, County of PA |WPHK779 |[860.4875
Chester, County of PA |WPJR834 |860.2625
Chester, County of PA |WPKX415 |860.4625, 860.9625
Chester, County of PA |WPMJ468 |860.4375
Chester, County of PA |WPWE515 [860.4875
Chester, County of PA |WPWI590 |860.4875
Chester, County of PA |WPYE456 [860.2375, 860.4875
Chester, County of PA |WPYG324 [860.2375, 860.4375, 860.4875
Chester, County of PA |WPYH558 [860.2375, 860.4375, 860.4875
Commonwealth of Penna Bloomsburg University PA |WPGD607 |[860.8375
Cumberland County, Pennsylvania Department of PA |[WQAB589 [860.4375
Emergency Preparedness
Fayette, County of PA |WPDS263 |860.2375
Fayette, County of PA |WPDS263 [860.4625
Fayette, County of PA |WPDS263 |860.9875
Lower Allen, Township of PA |WPAP650 [860.9875
Luzerne, County of PA |[WPMZz512 |860.7375
Luzerne, County of PA |WPQD915 |860.9875
Luzerne, County of PA |WPYT624 860.7125, 860.9625
Philadelphia, City of PA |[WNGE384 [860.7375
Philadelphia, City of PA |WQLU480 [860.8375
Philadelphia, City of PA |[WQMB258 [860.7375
School District of Philadelphia PA |WNKV367 ]860.8125, 860.8375, 860.9125
Westmoreland, County of PA |WPFG220 [860.9375
Westmoreland, County of PA |WPWE776 |860.9375
Westmoreland, County of PA |WPZS814 |860.9375
Westmoreland, County of PA |WPZU942 860.9375
Whitehall, Borough of PA |WPRF753 [860.7125
Rhode Island, State of Rl |WNCX326 [860.3125
Charleston, County of SC |WNVH447 |860.2375, 860.4875, 860.7375, 860.9375
Charleston, County of SC |[WPRR560 |860.4625
Clemson, City of SC |WPKU649 [860.7375
Greenville, County of SC |WPDK619 ]860.7125
Greenwood, County of SC |WPOX642 |[857.7375
South Carolina State Ports Authority SC |WPLU704 ]860.7125
South Carolina, State of SC |WPWM262 |860.9875
Spartanburg, County of SC |WPGR361 ]860.4625, 860.9375

Page 8 of 10




Appendix 4
Entities Filing Expansion Band Elections, as of December 31, 2011

Licensee ST Call Sign Frequencies

Spartanburg, County of SC |WPKZzZ275 1860.2125

Spartanburg, County of SC |WPLZ536 860.2375, 860.2625

Spartanburg, County of SC |WQNC839 ]860.4625

Athens Utilities Board TN |WQDM490 |857.7375

Bartlett, City of TN |WNVF991 |860.7375

Clarksville, City of TN |WQCL650 |860.2375

Jackson Energy Authority TN |WQBJ748 ]860.7375

Jackson Energy Authority TN |WQBJ748 ]860.7375

Jackson, City of TN |WPEU965 [860.2625, 860.7625

Jackson, City of TN |WQBB501 ]860.9875

Memphis Shelby County Airport Authority TN |[WPUQ392 |[860.2625

Memphis, City of TN |WNRM943 [860.2625

Memphis, City of TN |WPAB818 |860.3375, 860.3875

Obion, County of TN |WPNS505 [860.7125

Obion, County of TN |[WQCW614 |860.9625

Shelby, County of TN |WNQU968 [860.2125

Tennessee, State of TN |[WPKH401 [860.9375

Tennessee, State of TN |WPZB947 ]858.4875

Tennessee, State of TN |WQBY860 [857.9875, 860.2375

Anderson County, Texas TX |WPYA801 |860.2375, 860.9875

Austin, City of TX |WNBZ704 |[860.2625, 860.4375

Austin, City of TX |WPYEG613 [860.2125, 860.2625, 860.4375

Austin, City of TX |WPYU318 |[860.4375

City Public Service TX |WNLI313 860.2875, 860.3375

Dallas, City of TX |WNBG573 ]860.7375, 860.9875

Harris, County of TX |WNBZ674 ]860.2125, 860.2375, 860.4625, 860.4875, 860.7125

Harris, County of TX |WPPF214 ]860.2125, 860.2375, 860.4625, 860.4875, 860.7125

Harris, County of TX [WQBM285 [860.7125

Houston, City of (Dept. of Aviation) TX |KNDH570 860.2875, 860.3125

Houston, City of (Dept. of Aviation) TX |WPNW558 [860.7375

Metropolitan Transit Authority of Harris County TX |KRX666 860.3875

Metropolitan Transit Authority of Harris County TX |WPTD745 |860.3875

Missouri City TX |WNAS493 ]860.9625

San Antonio, City of TX |WPBG238 ]860.3625

Texas Tech University TX |KNNJ876 860.9625

Travis County Emergency Service Dist #9 TX |KSP328 860.9375

Travis, County of TX |WPYE612 ]860.2125, 860.2625

Travis, County of TX |WPZR511 |860.4375

Wichita Falls, City of TX |[WQAW913 [860.4625, 860.9625

League City, City of TX |WNNL329 [860.9875

Murray, City of UT [WPSK554 [860.4375

Murray, City of UT |[WPWH838 [860.4375

Murray, City of UT [WPXK838 [860.4375

Salt Lake City, City of UT |KNJU695 860.7625, 860.9625

Salt Lake Department of Airports UT |WNYR765 |860.2375, 860.2625, 860.4875

Salt Lake Department of Airports UT |WQBM266 [860.2625

Salt Lake, County of UT [WPGJ689 |860.4625, 860.7125, 860.7375

Utah Communications Agency Network UT |KNIV722 860.2125, 860.2375, 860.2625, 860.4375, 860.4625,
860.4875, 860.7125, 860.7375, 860.7625, 860.9625,
860.9875

Utah Communications Agency Network UT |WQCE706 [860.7125

Utah, County of UT |[WPZV887 ]860.2125, 860.9375

Arlington, County of VA [KNIQ704 860.4375, 860.7625, 860.9375

Fairfax, County of VA |KNIH412 860.2625

Fairfax, County of VA |WNAJ365 860.2625

Virginia Beach, City of VA |WNAU439 ]860.4625, 860.4875, 860.7125, 860.7375

Virginia Beach, City of VA |WNSS359 |860.4875, 860.7375

Virginia, Commonwealth of (Department of Corrections) VA |WPIZ624 860.4875

Virginia, Commonwealth of (NVCC) VA |WPRR746 [860.4875

Chelan County Public Utility District No 1 WA |WPKP369 [860.4875, 860.7375, 860.7625, 860.9875
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Appendix 4
Entities Filing Expansion Band Elections, as of December 31, 2011

Licensee ST Call Sign Frequencies
Chelan County Public Utility District No 1 WA |WPKP374 [860.4875, 860.7375, 860.7625, 860.9875
Chelan County Public Utility District No 1 WA |WPKP377 [860.4875, 860.7375, 860.7625, 860.9875
Clark, County of WA |WPJY899 860.9875
Clark, County of WA |WPLR403 860.9625
Clark, County of WA |WPLX749 [860.7625, 860.9375
Clark, County of WA |[WQEQ542 ]860.9875
King, County of WA |WQBZ725 [860.4625, 860.9625
Public Utility District #2 of Grant County, WA WA |KNNJ860 860.2375, 860.2625, 860.4375
Public Utility District #2 of Grant County, WA WA |KNNJ862 860.2375
Public Utility District #2 of Grant County, WA WA |KNNJ865 860.2625
Public Utility District #2 of Grant County, WA WA |KNNJ866 860.2625
Public Utility District #2 of Grant County, WA WA |KNNJ867 860.4375
Valley Communications Center WA |[WQBD600 |[860.2625, 860.7125
East Troy, Town of WI |WNMD420 ]860.4375
Oregon Schools Wl |[WPMV532 ]860.8875
Ozaukee, County of WI [WNWS961 [860.7125, 860.7625
Sheboygan, County of WI |WPTS436 ]860.2625
Watertown Water, City of WI |WPFD727 |860.2375
Wisconsin, University of Wl |WPJH396 860.7875
Morgan, County of WV |[WPSD704 ]860.2125
Morgan, County of WV |WPTA421 860.2125
Morgan, County of WV |[WPTA470 |860.2125

* Licensee listed a Call Sign on their Expansion Band Election Form that does not have any frequencies within the Expansion Band located
at 860-861 MHz (857.5-858.5 MHz in the Southeastern U.S, except within a seventy-mile radius of Atlanta where it is located at 858-858.5
MHz).
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Appendix 5
Call Sign-Related Reconfiguration Information, as of December 31, 2011

Current Population of Call Signs, Per Wave, Per Region, as of December 31, 2011

. nels Expansion
NPSPAC B E ESMR B ESMR B
Public Safety PSR Name 1-120 Band SPAC Band |SE ES and S and

Region (PSR)

Number of Call Signs

Wave 1 Subtotal 790 304 1940 0 0 3034
6 CA - North 107 92 142 0 0 341
7 Colorado 27 15 224 0 0 266
8 NY - Metro (CT, NJ, NY, PA) 96 36 389 0 0 521
11 Hawaii 55 5 28 0 0 88
13 lllinois 40 12 139 0 0 191
14 Indiana 27 34 149 0 0 210
19 ME, NH, VT, MA, RI, CT 72 24 136 0 0 232
20 MD; DC; VA - Northern 66 5 99 0 0 170
27 Nevada 63 5 38 0 0 106
28 NJ, PA, DE 67 7 216 0 0 290
35 Oregon 48 1 39 0 0 88
41 Utah 21 3 146 0 0 170
42 Virginia 52 23 58 0 0 133
45 Wisconsin 13 10 3 0 0 26
54 Chicago 36 32 134 0 0 202

Wave 2 Subtotal 469 175 772 7 3 1426
4 Arkansas 38 45 95 0 3 181
12 Idaho 14 0 0 0 0 14
15 lowa 16 16 7 0 0 39
16 Kansas 33 6 280 0 0 319
17 Kentucky 16 13 18 0 0 47
22 Minnesota 74 10 50 0 0 134
24 Missouri 37 11 19 0 0 67
25 Montana 19 0 1 0 0 20
26 Nebraska 10 4 32 0 0 46
32 North Dakota 6 0 0 0 0 6
34 Oklahoma 25 3 39 0 0 67
38 South Dakota 1 0 0 0 0 1
39 Tennessee 43 28 56 7 0 134
40 TX - Dallas 38 21 45 0 0 104
44 West Virginia 1 10 0 0 14
46 Wyoming 1 2 7 0 0 10
49 TX - Austin 11 9 68 0 0 88
51 TX - Houston 42 5 43 0 0 90
52 TX - Lubbock 42 1 2 0 0 45

Wave 3 Subtotal 511 201 1041 239 41 2033
1 Alabama 9 28 32 56 0 125
9 Florida 216 61 330 32 0 639
10 Georgia 49 29 82 76 0 236
18 Louisiana 79 16 74 5 0 174
23 Mississippi 23 18 25 51 0 117
31 North Carolina 67 23 309 7 0 406
37 South Carolina 37 24 176 12 0 249
47 Puerto Rico 18 2 13 0 36 69
48 US Virgin Islands 13 0 0 0 5 18
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Appendix 5
Call Sign-Related Reconfiguration Information, as of December 31, 2011

Current Population of Call Signs, Per Wave, Per Region, as of December 31, 2011

. nels Expansion
NPSPAC B E ESMR B ESMR B
Public Safety PSR Name 1-120 Band SPAC Band |SE ES and S and

Region (PSR)

Number of Call Signs

Wave 4 Subtotal 830 285 1670 0 0 2785
2 Alaska 22 1 1 0 0 24
3 Arizona* 73 22 107 0 0 203
5 CA - South* 97 92 380 0 0 569
21 Michigan 58 0 323 0 0 381
29 New Mexico* 25 5 9 0 0 39
30 NY - Albany 90 62 189 0 0 341
33 Ohio 105 37 171 0 0 313
36 Pennsylvania 11 9 231 0 0 251
43 Washington 146 15 173 0 0 334
50 TX - El Paso* 10 4 3 0 0 17
53 TX - San Antonio* 16 18 33 0 0 67
54 MI portion of Chicago 9 5 24 0 0 38
55 New York - Buffalo 168 15 26 0 0 209
61 Gulf of Mexico 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0
Total for Waves 1-4 2600 965 5423 246 44 9279

* Public Safety Region includes call signs in the U.S.-Mexico border region. Data may change depending upon the border area band plan.
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Appendix 5
Call Sign-Related Reconfiguration Information for the Canadian Border Regions, as of December 31, 2011

Current Population of Canadian Border Region Call Signs, Per Wave, Per Region, as of December 31,

2011
Public Safety Region
(PSR) Number of Call Signs
Wave 1 Subtotal 16 4 20
19 ME, NH, VT, MA, RI, CT 16 2 18
35 Oregon 0 2 2
Wave 2 Subtotal 55 3 58
12 Idaho 0
15 lowa (a) 1 0 1
22 Minnesota 22 3 25
25 Montana 9 0 9
32 North Dakota 20 0 20
Wave 3 Subtotal 0 0 0
Wave 4 Subtotal 148 1176 1324
2 Alaska 21 0 21
21 Michigan 39 356 395
30 NY - Albany 13 25 38
33 Ohio 34 231 265
36 Pennsylvania 3 227 230
43 Washington 30 281 311
54 MI portion of Chicago 1 27 28
55 New York - Buffalo 7 29 36
Total for Waves 1-4 219 1183 1402
Note:

(a) For Non-Canadian Border PSR 15, a call sign has frequencies in both PSR 15 and PSR 22. The
reconfiguration of the frequencies on this call sign in PSR 22 necessitated the reconfiguration of the same
frequencies in PSR 15.
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Appendix 5
Call Sign-Related Reconfiguration Information, as of December 31, 2011

Frequency Proposal Reports for Waves 1-4, as of December 31, 2011

Status Wave 1 Wave 2 Wave 3 Wave 4

1-120 | Exp Band | NPSPAC | 1-120 | SE ESMR | Exp Band | NPSPAC [ 1-120 | SE ESMR | Exp Band | NPSPAC | 1-120 | Exp Band | NPSPAC

FPR Sent 100.0% 100.0%| 100.0%| 100.0% 100.0% 100.0%| 100.0%]| 100.0% 100.0% 100.0%| 100.0%| 80.3% 64.8% 70.1%
Under Prior Contract 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%
Affected by Border Zone 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%| 19.7% 35.2% 29.0%
EA/ESMR Related Call Signs 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%
Recent grants, revised or pending proposals 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.9%
FPRs in process 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%
Total| 100.0% 100.0%| 100.0%| 100.0% 100.0% 100.0%| 100.0%| 100.0% 100.0% 100.0%| 100.0%| 100.0% 100.0%| 100.0%

Notes:

a. Data for Channels 1-120 call signs excludes call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts are not going to be submitted to the TA for review
and approval for Sprint Nextel credit. Data for Expansion Band call signs excludes call signs under prior contract and call signs for which licensees have elected not to reconfigure.

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications.
Licensees may cancel licenses or let them expire without entering into an FRA.

c. Data for Channels 1-120 call signs includes call signs with at least one primary fixed location authorized for frequencies the 851-854 MHz range with adequate geographic data to determine a PSR.
Expansion Band data includes call signs with at least one primary fixed location in the Expansion Band, as the Expansion Band may be defined inside and outside the Southeast ESMR region, with adequate
geographic data to determine a PSR. NPSPAC data includes call signs with fixed locations in the 866-869 MHz range with adequate geographic data to determine a PSR. Southeast ESMR Band data includes
call signs with fixed locations in the 858.5-862 MHz range within the Southeast ESMR region and with adequate geographic data to determine a PSR. Call signs with locations in multiple PSRs are counted for
each PSR. Call signs are counted within every PSR for which they have a fixed primary location.
d. Data has been adjusted to reflect the change in the band plan in the Atlanta area pursuant to the FCC's October 5, 2005 Memorandum Opinion and Order.
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Appendix 6
Status of Frequency Reconfiguration Agreement Review for Non-Border and Canadian Border Region Stage 1,
Per Wave, Per Region, as of December 31, 2011

Da 6-10 Da Da 6-20 Days o
0 0 0 Da 0 ore fro
PSP A Recelp Recelp Recelp Recelp Recelp Ola
Regio PSPAC Regio ame ber o eque Reconfiguration Agreeme RA
Wave 1 Subtotal 287 52 15 0 0 354
MultiRegion 28 11 2 0 0 41
6 Northern California 35 6 3 0 0 44
7 Colorado 16 0 1 0 0 17
8 Metropolitan, NYC Area (NY, NJ, CT) 30 6 1 0 0 37
9 Florida 1 0 0 0 0 1
11 Hawaii 7 0 2 0 0 9
13 Illinois 20 2 1 0 0 23
14 Indiana 11 1 1 0 0 13
19 New England 24 2 0 0 0 26
20 DC, Maryland, Northern VA 16 7 0 0 0 23
27 Nevada 21 3 2 0 0 26
28 Eastern Pennsylvania 23 1 1 0 0 25
35 Oregon 15 1 0 0 0 16
41 Utah 5 2 0 0 0 7
42 Virginia 14 4 0 0 0 18
45 Wisconsin 7 1 0 0 0 8
54 Southern Lake Michigan 14 5 1 0 0 20
Wave 2 Subtotal 166 36 2 1 0 205
MultiRegion 22 8 2 0 0 32
4 Arkansas 8 3 0 0 0 11
12 Idaho 5 1 0 0 0 6
15 lowa 2 0 0 0 6
16 Kansas 9 2 0 1 0 12
17 Kentucky 10 2 0 0 0 12
22 Minnesota 31 3 0 0 0 34
24 Missouri 12 4 0 0 0 16
25 Montana 4 0 0 0 0 4
26 Nebraska 3 1 0 0 0 4
32 North Dakota 1 0 0 0 0 1
34 Oklahoma 0 2 0 0 0 2
38 South Dakota 1 0 0 0 0 1
39 Tennessee 22 3 0 0 0 25
40 Texas (Central & Northeast) 10 2 0 0 0 12
44 West Virginia 1 1 0 0 0 2
49 Texas - Central (Austin Area) 2 1 0 0 0 3
51 Texas - East (Houston Area) 13 1 0 0 0 14
52 Texas - Panhandle, High Plains & NW 8 0 0 0 0 8
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Appendix 6
Status of Frequency Reconfiguration Agreement Review for Non-Border and Canadian Border Region Stage 1,
Per Wave, Per Region, as of December 31, 2011

Da 6-10 Da Da 6-20 Days o
0 0 0 Da 0 ore fro
PSP A Recelp Recelp Recelp Recelp Recelp Ola
Regio PSPAC Regio ame ber o eque Reconfiguration Agreeme RA
Wave 3 Subtotal 215 20 5 0 0 240
MultiRegion 18 2 1 0 0 21
Alabama 14 1 0 0 0 15
Florida 75 9 4 0 0 88
10 Georgia 41 4 0 0 0 45
18 Louisiana 16 1 0 0 0 17
23 Mississippi 16 1 0 0 0 17
31 North Carolina 22 1 0 0 0 23
37 South Carolina 5 1 0 0 0 6
a7 Puerto Rico 5 0 0 0 0 5
48 US Virgin Islands 3 0 0 0 0 3
Wave 4 Subtotal 106 7 1 0 0 114
MultiRegion 8 0 1 0 0 9
2 Alaska 4 0 0 0 0 4
Arizona 24 0 0 0 0 24
5 Southern California 3 0 0 0 0 3
10 Georgia 1 0 0 0 0 1
18 Louisiana 11 4 0 0 0 15
21 Michigan 1 0 0 0 0 1
23 Mississippi 2 0 0 0 0 2
29 New Mexico 10 0 0 0 0 10
30 Eastern Upstate NY 4 1 0 0 0 5
33 Ohio 10 0 0 0 0 10
36 Western Pennsylvania 5 0 0 0 0 5
43 Washington 5 0 0 0 0 5
50 Texas - West & Central (Midland Area) 8 0 0 0 0 8
53 Texas - Southern (San Antonio) 4 2 0 0 0 6
54 Southern Lake Michigan 4 0 0 0 0 4
63 Guam 2 0 0 0 0 2
Canadian
Border Subtotal 53 17 4 0 0 74
MultiRegion 6 1 0 0 0 7
2 Alaska 1 1 0 0 0 2
12 Idaho 1 0 0 0 0 1
19 New England 5 2 0 0 0 7
21 Michigan 4 2 0 0 0 6
22 Minnesota 3 0 0 0 0 3
25 Montana 1 1 0 0 0 2
30 Eastern Upstate NY 2 1 1 0 0 4
32 North Dakota 4 0 0 0 0 4
33 Ohio 12 4 1 0 0 17
36 Western Pennsylvania 2 0 0 0 0 2
43 Washington 9 5 1 0 0 15
54 Southern Lake Michigan 1 0 0 0 0 1
55 Western Upstate NY 2 0 1 0 0 3
Totals for Waves 1-4 and Canadian Border 827 132 27 1 0 782
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Appendix 7
Status of Frequency Reconfiguration Agreement Review for Non-Border and Canadian Border Region Stage 2,
Per Wave, Per Region, as of December 31, 2011

1-5 Days | 6-10 Days 11-15 16-20 21 Days or

from from Days from | Days from | More from
NPSPAC Receipt Receipt Receipt Receipt Receipt
Region NPSPAC Region Name Number of Frequency Reconfiguration Agreements (FRAS)

Wave 1 Subtotal 272 69 12 0 0 353
MultiRegion 24 11 4 0 0 39
Northern California 33 7 0 0 0 40
Colorado 7 1 1 0 0 9
Metropolitan, NYC Area (NY, NJ, CT) 39 6 2 0 0 47

11 Hawaii 1 0 2 0 0 3
13 lllinois 2 0 0 0 8
14 Indiana 15 4 0 0 0 19
19 New England 40 13 0 0 0 53
20 DC, Maryland, Northern VA 21 11 1 0 0 33
27 Nevada 3 1 0 0 0 4
28 Eastern Pennsylvania 16 2 0 0 0 18
35 Oregon 5 0 0 0 0 5
41 Utah 8 1 0 0 0 9
42 Virginia 20 2 1 0 0 23
45 Wisconsin 3 1 0 0 0 4
54 Southern Lake Michigan 31 7 1 0 0 39

Wave 2 Subtotal 185 36 5 0 0 226

MultiRegion 18 6 0 0 0 24
4 Arkansas 9 0 0 0 0 9
15 lowa 15 1 0 0 0 16
16 Kansas 17 3 0 0 0 20
17 Kentucky 14 3 0 0 0 17
22 Minnesota 15 0 0 0 0 15
24 Missouri 12 1 0 0 0 13
26 Nebraska 13 4 0 0 0 17
34 Oklahoma 1 0 0 0 8
38 South Dakota 1 0 0 0 0 1
39 Tennessee 19 4 1 0 0 24
40 Texas (Central & Northeast) 28 5 0 0 0 33
44 West Virginia 1 0 0 0 0 1
46 Wyoming 1 0 1 0 0 2
49 Texas - Central (Austin Area) 9 4 1 0 0 14
51 Texas - East (Houston Area) 4 4 2 0 0 10
52 Texas - Panhandle, High Plains & NW 2 0 0 0 0 2
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Appendix 7
Status of Frequency Reconfiguration Agreement Review for Non-Border and Canadian Border Region Stage 2,
Per Wave, Per Region, as of December 31, 2011

1-5 Days | 6-10 Days 11-15 16-20 21 Days or

from from Days from | Days from | More from
NPSPAC Receipt Receipt Receipt Receipt Receipt
Region NPSPAC Region Name Number of Frequency Reconfiguration Agreements (FRAS)

Wave 3 Subtotal 168 64 4 0 0 236
MultiRegion 9 8 1 0 0 18
Alabama 12 5 1 0 0 18
Florida 41 16 1 0 0 58
10 Georgia 37 9 0 0 0 46
18 Louisiana 18 11 0 0 0 29
23 Mississippi 12 2 0 0 0 14
31 North Carolina 25 0 0 0 32
37 South Carolina 8 1 0 0 15
a7 Puerto Rico 6 0 0 0 0 6
Wave 4 Subtotal 36 10 0 0 0 46
MultiRegion 4 2 0 0 0 6
2 Alaska 0 1 0 0 0 1
Arizona 1 0 0 0 0 1
5 Southern California 2 1 0 0 0 3
29 New Mexico 4 2 0 0 0 6
30 Eastern Upstate NY 3 0 0 0 0 3
33 Ohio 8 1 0 0 0 9
36 Western Pennsylvania 3 0 0 0 0 3
43 Washington 2 0 0 0 0 2
44 West Virginia 1 0 0 0 0 1
49 Texas - Central (Austin Area) 1 0 0 0 0 1
50 Texas - West & Central (Midland Area) 1 1 0 0 0 2
53 Texas - Southern (San Antonio) 4 2 0 0 0 6
54 Southern Lake Michigan 2 0 0 0 0 2
Canadian
Border Subtotal 77 29 1 0 0 107
MultiRegion 4 0 0 0 9
19 New England 1 0 0 0 0 1
21 Michigan 15 5 0 0 0 20
22 Minnesota 1 0 0 0 1
25 Montana 1 0 0 0 0 1
30 Eastern Upstate NY 1 0 0 0 8
33 Ohio 24 9 1 0 0 34
36 Western Pennsylvania 1 1 0 0 0 2
43 Washington 18 3 0 0 0 21
55 Western Upstate NY 5 5 0 0 0 10
Totals for Waves 1-4 and Canadian Border 738 208 22 0 0 968
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of December 31, 2011

Stage 1 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
Wave 1

1|Lodi Unified School District 12/22/05

2|Oregon, State of 12/22/05

3|Slater, Stuart R 12/23/05

4|RA Comm Inc 1/10/06

5| Transit Mix Concrete Co 1/24/06

6|Wireless Market Source 2 1/26/06

7 |Firstview Communications 2 1/27/06

8|Billiou Ranch Inc. 2/7/06

9|Jokers, Lloyd L 2/7/06
10|Lowery, Nelda 2/15/06
11|Parrot Ranch Company 2/15/06
12|Stock, Marcia 2/15/06
13| Clifford Broman & Sons Trucking Inc 2/16/06
14|Coast Hotels and Casinos 2/27/06
15|Kuypers, John 2/27/06
16|Crader, R David 4/17/06
17|Herby, Clinton 4/17/06
18|Vico Construction Company 4/17/06
19|Gold Star FS INC 4/18/06
20|High Peak Communications, LLC 4/21/06
21|Taylor, Eugene J. 4/21/06
22|Ruffin Gaming LLC 4/23/06
23|Boyar, Adam 4/25/06
24|Plantings By the Sea 4/25/06
25|Binder Machinery Corporation 4/27/06
26|Espinoza, Raul 4/27/06
27|Marco Polo Rebanding 4/27/06
28|Ohio Valley Gas 4/27/06
29|Sunset Scavenger Corp 4/27/06
30| Taylor, Dorothy L 4/27/06
31|Albany, City of 5/3/06
32|Cunningham, Barbara 5/3/06
33| Salisbury, Town of 5/9/06
34|Tooele, County Of 5/9/06
35| Viking Land Mobile Communications, Inc. (2) 5/9/06
36|Emery, Connie R 5/10/06
37|Steg, Bernard (2) 5/10/06
38| Detweiler, Scott R. 5/15/06
39|ISG Indiana Harbor Inc. 5/16/06
40|Myers, Natalie 5/18/06
41|Smith, Alton 5/18/06
42|Gallagher Asphalt # 2 5/23/06
43|Access Ag, Inc. 5/24/06
44|Super Shuttle International 2 5/24/06
45|Chapin, Barbara A. 5/25/06
46|Yamaoka Bros Inc 5/25/06
47|Black, Daniel 6/1/06
48|Brandenburg, James: Brandenburg, Donald 6/6/06
49|Cupertino Union School District 6/6/06
50|Emery, Robert M 6/6/06
51|PK Smith Limousine Co., Inc.2 6/8/06
52|Bresnan Communications, LLC 6/9/06

Page 1 of 18



Appendix 8
Summary of Stage 1 FRAs that have Closed, as of December 31, 2011

Stage 1 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
53|Communications Systems Specialist, Inc. 6/9/06
54|Chicago, City of - Streets & Sanitation 6/14/06
55|Patel, Shailesh N #3 ( swap) 6/14/06
56|Ferrari, Julia (Plote) 6/16/06
57|Sobota, Carolyn 6/16/06
58|West County Transportation Agency 6/19/06
59|Storer, Donald B. 6/21/06
60|Underground Inc 6/21/06
61|Perdue Farms Inc. 6/23/06
62|Henderson, Henry 6/26/06
63|Estate of Rolland Gonsalves 6/30/06
64|Resorts USA Inc. 6/30/06
65|Dick Anderson and Sons, Inc 7/5/06
66841 Bishop, LLC 7/6/06
67|Brock, Harold: Samuel: Dorothy (Nevada) 7/6/06
68|Las Vegas Paving 7/6/06
69|Celco SND Comm Inc 717106
70|Casino Queen INC 7/10/06
71|Secom Communications 2 7/10/06
72|Wulf, Thomas 7/10/06
73|Commonwealth Repeater Services, Inc. 7/12/06
74|Lely, Gerald 7/12/06
75|Mammoth June Ski Resort, Inc. 7/12/06
76| Triangle Wireless Inc 7/12/06
77|Prentiss Properties (rebanding) 7/13/06
78|F & D Enterprises Inc. 7/17/06
79|Salvation Army Harrisburg 7117106
80|Wilbur Ellis Company DBA Helm Fertilizers 7/17/06
81|Denver Radio Electronics & Technology 7/19/06
82|Shledon Gwyneth A # 4 (swap) 7/20/06
83|Clean Water Services 7/21/06
84|Central Jersey lIrrigation 7/24/06
85|Rocky Mountain Motorists Inc. 7124106
86|M S Concrete 7/26/06
87|Radisson Hotel and Conference Center 7/26/06
88|San Jose Unified School District 7127106
89| Aluminium Company of America 1 7/28/06
90| Easton, Town of 7/28/06
91|Henry Nelch & Son Co 7/28/06
92|Irving Materials 7/28/06
93|A Teichert & Son Contract 8/1/06
94|Blankenbechler, Steve 8/1/06
95|Church of Jesus Christ of LDS 8/1/06
96 |Community Repeater Guidance CA 8/1/06
97|Mandalay Corp 8/3/06
98| Total Networks Communications Inc 8/3/06
99|Jeffersonville,City of 8/4/06

100|Lyon, Corey M 8/4/06
101|Sangamon, County of (Courthouse) 8/4/06
102|CU Radio Enterprises, Inc. 8/8/06
103|London Towncars Inc 8/8/06
104|CSI Communications d/b/a Day Wireless Systems 8/9/06
105|Lectro Communications Inc. 8/9/06
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Summary of Stage 1 FRAs that have Closed, as of December 31, 2011

Stage 1 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
106|Tilden, Robert 8/9/06
107|E&J Gallo Winery 8/14/06
108|Donald, C. Alger 8/15/06
109|Shearer Communications 8/15/06
110|Steuben County 3 8/15/06
111|Wheatridge, City of 8/15/06
112|Hardy Plumbing , Heating & Air Conditioning, Inc 8/16/06
113|Whitley County Consolidated Schools 8/16/06
114|Cook Dupage Transportation 8/21/06
115|Boston Properties limited Partnership 8/24/06
116|Excalibur Hotel Casino 8/28/06
117|Shuluk, Greg 8/28/06
118|Technology Associates, LLC 8/29/06
119|Fruit Belt Service Co. Inc 8/30/06
120|Levi Strauss & Co 8/30/06
121|The Boeing Company 8/30/06
122|Veach, Dorothy 8/30/06
123|Fowlkes, Edddie 8/31/06
124|Methvin, Madeline 9/5/06
125|Denver Public Schools 9/6/06
126|Waste Management Holdings Inc. (2) 9/6/06
127|Granite Contruction Company 9/8/06
128|Sangamon, County of (Mobile Data) 9/8/06
129|Upper Merion, Township of 9/8/06
130|Jung, Mark 9/11/06
131|Ferma Corp 9/20/06
132|State Farm Mutual Automobile Insurance Co (2) 9/26/06
133|State Farm Mutual Automobile Insurance Co (4) 9/27/06
134|Mobile Radio of Kokomo Inc. 10/5/06
135|Aeronautical Radio - NJ 10/6/06
136|Stamford Fire Department 10/6/06
137|NBC Telemundo License Company 10/9/06
138|New Star Fresh Foods LLC 10/9/06
139|lllinois, State of 10/12/06
140|Crane, Bert 10/16/06
141|Petry, Gay 10/17/06
142|Wireless Connections LLC 10/17/06
143|lhilani Rebanding 10/20/06
144|Wright Jr, Gary L 10/23/06
145|Waterbury, City of 10/24/06
146|Dorler Communications Company 11/1/06
147|Conley, George 11/2/06
148|Deere & Company 11/2/06
149|TKT INC 11/2/06
150|Morgan, County of (WV) 11/10/06
151|Rock County, WI 11/13/06
152|Globeground North America LLC 11/20/06
153|Windham, Town of 11/20/06
154|Duncan Gordon L 11/21/06
155|Baker Rock Crushing Company 11/27/06
156|Comcast of Connecticut, Inc. 11/27/06
157|G & G Communications Inc. Rebanding 11/27/06
158|Brooks, Janis 12/1/06
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Stage 1 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
159|Mountaire Farms 12/5/06
160|Mathews Ferderick and Chas 12/6/06
161|Triple C Communications 12/6/06
162|Wecom Inc. 12/6/06
163|Mid - State Mobile Radio Inc. 12/8/06
164|Hampden Communication Corp 12/12/06
165|Weleczki, Alan M 12/28/06
166|Connecticut State of , CCSU 1/8/07
167|Aggregate Inc. 1/17/07
168|Hartford Hospital 1/19/07
169|Mc Clatchy Newspaper Inc. 1/19/07
170|Willard Agri Svc 1/19/07
171|K & A Mutual Associates Inc. 1/23/07
172|K5 Contruction 1/24/07
173|Dole Fresh Fruit 1/25/07
174|New Haven, City of 1/25/07
175|Wille Brother Company 1/25/07
176|Baltimore Gas & Electric Company 1/26/07
177|Emergency Radio Services Inc. 2 1/29/07
178|KLL Wireless, INC 1/29/07
179|Adler, Philip 2/1/07
180|William A. Hazel 2/2/07
181|Stoller Construction 2/5/07
182|Frederick County, MD Board of Education 2/8/07
183|R. W. Miller & Sons Inc 2/8/07
184|Frederick County, MD 2/9/07
185|Frontier Radio 2/9/07
186|Caterpillar 2/15/07
187|Joseph J Albanese Inc 2/15/07
188|Brenner, Jerry 2/21/07
189|JTE Enterprises 2/21/07
190|Insight Communications Midwest LLC 2/26/07
191|Mary Ellen Brewer(Lundy) 2/26/07
192|Nevada Ready Mix Il 2127107
193|Sprague, Town of 2/27/07
194|Sonoma County, CA 3/1/07
195|WP Company LLC 3/2/07
196|Lockheed Martin Corporation 3/6/07
197|Chaney Enterprises (2) 3/8/07
198|County of Ocean New Jersey 3/15/07
199|Glastonbury Police Department 3/15/07
200|Praire Group Inc. 3/15/07
201|Radon - Norcom 3/15/07
202|Soundview Spectrum, LLC 3/15/07
203|Hawaii, State of 3/16/07
204|Metro Electronics 3/16/07
205|Rhode Island, State of 3/20/07
206|Meriden, City of 3/21/07
207|XW LLC #2 (swap) 3/21/07
208|Mirage Resorts Inc. 3/26/07
209|Gerawan Farming (Re-band) 3/27/07
210|Horizon Mobile Communications Inc. 3/29/07
211|Trenton, City of 4/6/07
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Stage 1 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
212|Montgomery Shuttle 4/11/07
213|Central Bucks School District 4/13/07
214|Motient (Deal | - L120) 4/17/07
215|First Student, Inc. 4/19/07
216|Motorola (2) 4/20/07
217]|0lde City Taxi Coach Association, Inc. 4/30/07
218|Durham School services - CHI, IL 5/1/07
219|Durham School services - PHI, PA 5/1/07
220|Durham Scool Services - North CA 5/1/07
221|Sun Cab Inc dba Nellis Cab Company 5/11/07
222|Pennington, Agnes 5/15/07
223|PG & E (Re-Band) 5/15/07
224|Adams, Don Jr. 5/17/07
225|Anderson, Glen 5/18/07
226|Durham School Services - Decatur, IL 5/23/07
227|Rheins, Joy 2 5/23/07
228|Townsend Booth 5/23/07
229|Hudson General -NY 5/24/07
230|Colorado, State of ( L-120) 5/30/07
231|Vectren Corporation/ Indiana Gas Co. Inc. 5/31/07
232|New York Communications Company Inc. 6/1/07
233|O'Hare Midway Limousine Svcs, Inc. 6/4/07
234|Cumberland, County of 6/5/07
235|Reilly, Phillip 6/5/07
236|Cohen, Eliahu 6/11/07
237|0rosz, Joseph Rebanding 6/11/07
238|Browning Ferris Industries, Inc. 2005 6/12/07
239|Hernandez, David A 6/12/07
240|RCMH Car Company, Inc. 2 6/14/07
241|Ragan Communications, Inc #3 (swap) 6/22/07
242|David Whiteside 6/26/07
243|Ready Mixed Concrete Company 6/26/07
244|Bethlehem, City of 6/27/07
245|Cure Brothers 6/28/07
246|Desilva Gates Const. 7/2/07
247|Mora, Albert 7/2/07
248|Academy Express 7/10/07
249|Thelen Sand & Gravel Inc 7/10/07
250/ llinois Power Company 7/12/07
251|RSK World, Inc. Rebanding 7117107
252|ANAT, LLC Rebanding 7/23/07
253|VCF Inc. 7/24/07
254|John E Sola Estate 7/25/07
255|Egg Harbor, Township of 9/7/07
256|PCS Communications 9/19/07
257|Atlantic, County of 10/3/07
258|Myers Brothers Inc 10/23/07
259|Montgomery, County of 2005 10/24/07
260|York Cable Televison 10/24/07
261|Union, County of 10/25/07
262|Craig Antenna Service 2 12/20/07
263|Ray's Radio #2 1/11/08
264|DuPage, County of 1/14/08
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TA Completion Certification

Deal Name Receipt Date Deal Count
265|Nevada Ready Mix 1/15/08
266|Johnson, County of 1/31/08
267|Peco Energy Company 2/1/08
268|MCMConstruction # 2 Swap 2/12/08
269|Township of Berkeley 3/10/08
270|Murray City Power Department 3/13/08
271|Redland Genstar Inc. 3/25/08
272|Peltzer Farm Management, Inc. 3/31/08
273|lllinois Cooperative Assoiciation, INV #4 4/11/08
274|Harris Communications / A-1-A TA Inc. 4/14/08
275|Hudson, County of 4/24/08
276|Hale, Robert 5/6/08
277|Chesterfield County, VA 5/9/08
278|Quicksilver Express Courier 5/19/08
279|Laidlaw Transit 5/20/08
280|Manassas, City of 5/27/08
281|Myers + Brown # 6 5/27/08
282|United Communications Co 5/27/08
283|Virginia Commonwealth of DMV 5/27/08
284|Virginia, Commonwealth of - CNU 5/27/08
285|Wireless US, LLC 6/10/08
286|Concord Body Repair LLC 6/11/08
287|La Rue Communications 6/23/08
288|Computer Car Inc. 6/30/08
289|Anheuser Busch Wave 1 7/16/08
290|Ocean City, Town of 10/1/08
291|Charter, Tom or Perry DBA - T&P Farms 10/3/08
292|United llluminating Company 10/14/08
293|State of Connecticut 12/4/08
294|Helms Brothers 1/22/09
295|Kuilima Resort Company Rebanding 1/22/09
296|SeabrookJoint Owners - Rebanding 1/26/09
297|Fresno Unified School District 1/30/09
298|Ameren Services Company 2/16/09
299|Regency Cab Inc. 2/25/09
300|Roanoke, County of (VA) 3/23/09
301|Essex, County of 3/24/09
302|Roy Street Enterprises Inc. 3/24/09
303|Sandwich, Town of 4/9/09
304|New Jersey Turnpike Authority 5/4/09
305|Chevron USA Inc 5/6/09
306|MARYLAND, STATE OF- MDOT- MAA 5/6/09
307|Mashpee, Town of 5/12/09
308|California State Auto Assn. 5/18/09
309|G & P Communications 6/12/09
310|Smith, Michael D 6/22/09
311|Susquehanna Township 6/24/09
312|Passaic, City of 6/29/09
313|Fresno Mobile Radio 7/16/09
314|Ledgemere- Maine 7/17/09
315|Lectracom, Inc. 2 8/4/09
316|FOB Inc. 9/1/09
317|Norfolk, City of 9/1/09
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Summary of Stage 1 FRAs that have Closed, as of December 31, 2011
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TA Completion Certification

Deal Name Receipt Date Deal Count
318|WCCCA 9/15/09
319|Maryland, State of - Rebanding 9/22/09
320|Bourne, Town of 10/2/09
321|Portland, City of 10/8/09
322|City Pic Corporation 10/20/09
323|Tarco Inc. 10/28/09
324|Radio Services Inc 11/11/09
325|Colmar Fire Company 1/6/10
326|Mobile Telephone & Paging #2 1/26/10
327|New Jersey, State of 4/14/10
328|Bristol, County of (MA) 5/3/10
329|Pataco, Nancy 2 5/11/10
330|Cambridge, City of (MA) 6/25/10
331|Industrial Communications Co 7/20/10
332|Consolidated Edison Company of New York, Inc. 12/9/10
333|Henrico County Public Schools VA 12/14/10
334|Island SMR # 4 ( re-band) 2/28/11
335|Telebeeper Continental US EA Swap 8/16/11

Subtotal FRA count for Wave 1 335

Wave 2

1|Lees Summit Board of Education 12/6/05

2|Maplewood, City of 1/3/06

3|Raft River Rural Electric Corp 1/5/06

4|Zenk, John 1/10/06

5|ldaho Supreme Potatoes 2/3/06

6[Nebco Inc. 2/27/06

7|Electronic Specialties, Inc 3/8/06

8|Champion Communications Services 3/14/06

9|Johnson, Christian 3/14/06
10|Lyondell Citgo 3/27/06
11|First Student, Inc. 4/17/06
12|McMahon, Eric 4/17/06
13|Fischer, Craig D 4/21/06
14|Steier, Tim 4/21/06
15|Metro Communications LLC 4/27/06
16|Seba Bros Farms Inc 4/27/06
17|Triple D Communications Inc 4/27/06
18|Hewlett Packard Company Inc. 5/5/06
19|Malavia, Jim 5/9/06
20|Mid Tennessee third Mobile 5/9/06
21|Battles Communications 2 5/15/06
22|Cox Communications - Wichita, KS 5/15/06
23|Minnesota, State of 5/15/06
24|Radioland Inc. 5/15/06
25|Best D & D 5/18/06
26|Smith, Eleanor (2) 5/18/06
27|Stinnett Heater Treater Repairs 5/24/06
28|Epperson, Jimmy A. 5/25/06
29| Graybill Electronics Inc. 5/25/06
30| Frontier El Dorado Refining 6/1/06
31|Telebeep Inc. 6/1/06
32|Myers, LE 6/2/06
33|J Lee Milligan 6/6/06
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Summary of Stage 1 FRAs that have Closed, as of December 31, 2011
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TA Completion Certification

Deal Name Receipt Date Deal Count
34|Melba School District 136 6/6/06
35|Roadrunner Transportation 6/6/06
36|Boyar, Chris 6/9/06
37|Holsum Bakers Inc DBA Caprock Communications 6/9/06
38|Pine Bluff, City of, AR 6/16/06
39|Kenton County Airport Board 6/19/06
40|Minneapolis, City of 6/19/06
41|Houston 900 Network 6/23/06
42|Hopkins, Terry 6/26/06
43|Balis, Gregory K 6/28/06
44|Wood Communications 2 6/28/06
45|Douglas E Morris Profit Sharing Trust 6/29/06
46|Scott Strouts DBA AMC Taxi 7/5/06
47|Ashland Construction Communications 7/6/06
48|Butler, Edward 7/6/06
49|West Central Communications 2 7/12/06
50|North Kansas City, City of ( School District) 7/13/06
51|TFM Comm Inc. 7/13/06
52|Fred Weber Inc. 7/19/06
53|Estate of Joseph C Thames 7/21/06
54|Allied Services LLC 7/26/06
55|Herby, John 7127106
56| Alperowitz, Francine 7/28/06
57|Leonardt, Bruno 8/1/06
58| Williamstown, City of 8/7/06
59|21st Century Wireless ( L120 Rebanding ) 8/9/06
60| Molitor Farms Inc 8/9/06
61|Bellar Communications Co 8/14/06
62|Ames Construction Inc. 8/15/06
63|Davis Jr, Clifton 8/15/06
64|Craighead, County of AR 8/16/06
65|Herby, Martha A 8/16/06
66|Stier Transportation Services Inc. 8/18/06
67|Co Op Agriculture Center 8/24/06
68|Miller, Cleo 8/24/06
69|Minnesota Mobile Telephone 8/24/06
70|Airtel Wireless, LLC 8/28/06
71|City of Dakota Dunes 8/28/06
72|Lehman Roberts 9/15/06
73|Watonwan Farm Service 9/27/06
74|Hearthstone Enterprises Inc 10/3/06
75|Gateway Wireless Services 3 10/4/06
76|AVR Inc. 10/6/06
77|Michael Howell 10/12/06
78|Action Radio & Communications INC 10/23/06
79|Aeronautical Radio Inc 10/27/06
80|Richardson, TX City of 10/30/06
81|Hopkins, City of 10/31/06
82|Crittenden County, AR 11/1/06
83| Schmidtke, Dave 11/1/06
84|Midwest City 11/2/06
85|Raabe, Richard 11/8/06
86|C & W Comm (Steve Gill) 11/9/06
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TA Completion Certification
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87|John Knox Village 11/10/06
88| Athens Utilities Board, TN 11/17/06
89|C S Leasing 11/27/06
90|Dallas Count, TX 11/27/06
91|Aeronautical Radio - MS 11/29/06
92|American Red Cross 12/1/06
93|Eastman Chemical Company 12/1/06
94|Union Carbide Corp 12/8/06
95|Mustang, City of, OK 12/15/06
96|Bismark, City of 12/27/06
97|Chattanooga SMR Inc 1/3/07
98|County Douglas - KS 1/3/07
99|Griffin, Bryan 1/3/07

100|Callahan Tower Joint Venture 1/5/07
101 |Curtis Well Servicing 1/10/07
102|Corey Seppmann Well Drilling 1/17/07
103|W G Block Co 1/17/07
104|Xcel Energy Services Inc 1/18/07
105|Brush,Peter 2/1/07
106|Anchorage, City of 2/5/07
107|Gem State 2/5/07
108|Cemstone Products Company 2/7/07
109|Snyder, Kenneth C. 2/8/07
110|Sater, Gary N. 2/12/07
111|Mattson Well Company 2/19/07
112|Crescent, The 2/26/07
113|Ebenhyoh, Daniel 2/26/07
114|Electronic Engineering Co. 3 2/26/07
115|Occidental Permiam LTD 2/26/07
116|Holes Inc 2127107
117|Gerbus Bros Contruction Co 2/28/07
118|Grant County, AR 3/5/07
119|SP100 South 5th Street LLC & SP150 South Street 3/5/07
120|SR Communications Associates 3/6/07
121|Alpha Wireless Communications Inc. 3/13/07
122|Wenner Farms 3/14/07
123|Hennepin County 3/15/07
124|Northwest Airlines 3/15/07
125|Young, Chris: Paschall, Larry A 3/15/07
126|Boulder AG 3/20/07
127|Charleston Housing 3/22/07
128|Green Isle Countryside Farms 3/28/07
129|JP Jenkins, Inc. 3/28/07
130{Comm Center /Phoenix Distributing 4/3/07
131|Atofina Petrochemicals Inc 4/9/07
132|W A Ellis Construction Company 4/9/07
133|MO ARK Communications Inc. 4/11/07
134|Sebastian, County of, AR 4/13/07
135|G & D Communications 4/19/07
136|Durham School Services - MO 5/1/07
137|Intermountain Communications of Southern Idaho Inc. #6 5/2/07
138|Berry Hill, City of 5/14/07
139|Chevron Phillips Chemical Co LP 5/17/07
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140|Raymer, Joe R 5/17/07
141|Minnesota, State of - Dept. of Corrections 5/18/07
142|Ford Communications 5/24/07
143|JRJ Paving 5/24/07
144|Leavenworth, County of, KS 6/4/07
145|Main Street Partners 6/7/07
146|Central Communications & Electronics 6/11/07
147|Challenger Construction INC. 6/11/07
148|A Communications LLC 6/12/07
149|Lexington Fayette Urban County Government 6/25/07
150|Aldredge, RW:Kay, AP:Weishuhn G 712107
151|Hertz Rent A Car 7/2/07
152|Airport Fast Park 7/23/07
153|Bass Enterprises Construction Company 7/23/07
154|Bridgeport Tank Trucks 8/15/07
155|Gladstone, City of 8/24/07
156|Peacock, John F 8/24/07
157 |Fayette, County of 9/13/07
158|Bliss, Robert D 10/10/07
159|Baptist Medical System 10/17/07
160|Grays Knob Coal Co 10/17/07
161|Hillard, Harold 2 10/17/07
162|Laidlaw (Wave 2 and 4) 10/18/07
163|Capital Aggregates Inc 10/23/07
164|Meek,Larry ( Rebanding) 10/23/07
165|City of Derby 11/16/07
166|Septran, Inc. 12/12/07
167|Denton, City of 1/14/08
168|Self Radio, Inc. and Self Brothers Oil Company 2/18/08
169|Sedgwick, County of, KS 2/19/08
170|Entergy 2/27/08
171|Kansas, State of 3/10/08
172|Mobil Oil Telcom LTD 3/21/08
173|Mid American Energy Company 4/29/08
174|Anheuser Busch 5/5/08
175|Covington, City of 5/27/08
176|Levake, Martin 2005 5/27/08
177|WASTE CONNECTIONS OF TENNESSEE 6/10/08
178|Quicksilver Express Courier 7/16/08
179|Burkhardt, Phillip 7/17/08
180|CenterPoint Energy Gas Transmission 8/7/08
181|ConocoPhillips Communications Inc. 9/29/08
182|Pitcock and Williams 10/1/08
183|First Digital Holdings LLC 10/20/08
184|Conway, City of, AR 10/21/08
185|Conduff, Archie 11/18/08
186|McClellan, Odis 4/7/09
187|Williamson, Bruce ( EA & Site License) 5/14/09
188|Hamilton, County of, TN 5/19/09
189|Adler, Susan 7/6/09
190|Duke Energy (rebanding) 7117109
191|Gulf Coast Electronics 7/17/09
192|Rainbow Taxi Corp 7/28/09
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193|Cincinnati, City Of, OH 10/20/09
194|Gossett, Ron and Barbara 11/9/09
195|CenterPoint Energy, Inc. 12/30/09
196|Morgan, William A 1/26/10
197|Houston ISD 2/18/10
198|Enogex 4/9/10
199|Brandywine 4/27/10
200]Aquila Inc 5/17/10
201|Hare, Gregory 10/21/10
202|Cartwright Communication Technology, Inc. 11/23/10
Subtotal FRA count for Wave 2 202
Wave 3

1|Cargill Juice North America, Inc. 1/3/06
2|Time Warner Engertainment-Advance/Nethouse Partnership 3/27/06
3|Curry and Company Plumbing 5/10/06
4|North Communications of PR 5/10/06
5(Wilemon, Jerry W 5/17/06
6|Highland Wireless Services, L.L.C. 5/23/06
7|Boulware, Winston 6/20/06
8|Rodd Electronics Contract 6/29/06
9|Modern Communications of Greenville Mississippi 717106
10|Ben Hill Griffin 7/11/06
11|Shreveport Communications 7/11/06
12|Quadratics Inc. 7114/06
13|Bright House Networks, LLC 7/19/06
14|Houston County of AL 7/21/06
15|Fulk, Gray L. 7/26/06
16|Lykes Brothers Inc 8/1/06
17|Byrd, Alan P 8/5/06
18|Ingram Grove Service Inc 8/9/06
19| Tri Co Communications 8/10/06
20|Gastonia, city of , NC 8/15/06
21|Louisburg, Town of, NC 8/15/06
22|Mears Destination Services 8/15/06
23|Morganton, City of, NC 8/28/06
24|Ashford, City of, AL 8/30/06
25|Supershuttle International 9/6/06
26|White, James 9/8/06
27|AFLAC 9/15/06
28|Waters Brothers Contracting 9/15/06
29|Buddys Phone Patching Inc. 9/20/06
30|State Farm Mutual Automobile Insurance Co (3) 9/27/06
31|Oxford, City of, NC 10/6/06
32|Rabalais Jr, Ronald J 10/11/06
33|BJM and Associated Inc 10/17/06
34|CellSMR South Inc 10/17/06
35|Saint Joseph Hospital INC 10/17/06
36|Wireless Technology Equipment Company Inc 10/27/06
37|Two Way Communications, Inc. LA 11/2/06
38|Woodard Communications Corporation 11/7/06
39|Madison, Parish of, LA 11/17/06
40|Waste Services of Florida 11/17/06
41|Everglades Communications Inc 11/20/06
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42|Charlotte, City of, NC 11/21/06
43| Tampa Electric Company 11/21/06
44| Action Community Center 11/27/06
45|Washington, County of, FL 11/27/06
46| Tallulah, City of, LA 11/29/06
47|Vestavia Hills, City Of, AL 12/6/06
48|CNF Tranportation Inc. 12/8/06
49|Patterson Communications & Electronics 12/11/06
50| Tallapoosa, County Of, AL 12/11/06
51|Haralson, County Of, GA 12/13/06
52|Jack M Berry Inc. 12/13/06
53|ARC TRANSIT INC 12/15/06
54|Electronic Maintenance Company 12/19/06
55|Hattiesburg-Laurel Regional Airport Authority, MS 12/27/06
56|Perry, County of 12/27/06
57|Florida, State of - Ranger Drainage District 12/28/06
58|S C Department Of Mental Health, SC 1/3/07
59|Columbus, City of, GA 1/17/07
60|FLOYD HEALTHCARE MANAGEMENT INC DBA FLOYD MEDICAL CENTER 1/17/07
61|Horn Lake, City of, MS 1/18/07
62|GWINNETT, COUNTY OF, GA 1/30/07
63|Louisiana Transit Company Inc. 1/30/07
64|Palm Beach County Solid Waste Authority 1/31/07
65|Donn Barr - Virigin Islands 2/2/07
66|North Carolina, State of - DOC 2/2/07
67|Neighborly Care Network, Inc. 2/12/07
68|Alpharetta, City of, GA 2/15/07
69|Sugar Cane Growers 2/15/07
70|United States Sugar Corporation 2/15/07
71|Gaston, County of, NC 2/21/07
72|Monroe - Southern 2/22/07
73|M. E. Diversified Electronics, Inc 2/23/07
74|Mountain Park, City of, GA 2/26/07
75|Purser, Mark 2/26/07
76|Florida Hospital 2/27/07
77|LAWRENCEVILLE, CITY OF, GA 2/27/07
78| Whitley's Communications Service 3/1/07
79|Anderson, City Of, SC 3/2/07
80|Sunstate Communications Inc 3/2/07
81|Lantana, Town of, FL 3/5/07
82|Micro Technology Southeast 3/5/07
83|Re Max Agents Realty Inc 3/5/07
84|SAINT PETERSBURG, CITY OF, FL 3/5/07
85|Pineville, Town of, NC 3/12/07
86|Federal Express Corporation 3/13/07
87|Palm Beach, County of, FL 3/15/07
88|High Tech Communications Services Inc 3/16/07
89|City of Wilson 3/20/07
90|Shaw Industries Inc 3/21/07
91|NORTH CAROLINA, STATE OF 3/23/07
92|Cameron, Parish Of, LA 3/26/07
93|Richland, City of, MS 3/26/07
94|Dothan City Schools 3/27/07
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of December 31, 2011

Stage 1 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
95|Huntsville Radio Service 3/27/07
96|Martha Herby - Virgin Islands 3/27/07
97|Mississippi DOT 3/27/07
98|State Farm Mutual Automobile Insurance Companies 3/27/07
99|Desoto, County of, Fl 3/28/07

100|Gainesville, City of, GA 3/30/07
101|Roswell, City of, GA 4/2/07
102|Communications Leasing Corp 4/3/07
103|HARDRIVES OF DELRAY INC 4/6/07
104|Lakeland, City Of, FL 4/6/07
105|Alabama, University of 4/16/07
106|Forest Park, City Of, GA 4/19/07
107|SNELLVILLE, CITY OF, GA 4/19/07
108|APM Terminals North America 5/14/07
109|Sea Coast Communications Inc 5/14/07
110|Central Florida Regional Transportation Authority 5/15/07
111|Chatco Communications 5/17/07
112|Consolidated Freightways Corporation 6/1/07
113|Carroll, County Of, GA 6/4/07
114|Palm Springs, Village of, FL 6/19/07
115|Columbus City of - Medical Center 712107
116|Decatur, City of, GA 7/10/07
117|BRUNS & MC KENNA 2 INC 7/12/07
118|North Sight Communications, INC. 7112/07
119|CONCRETE SUPPLY COMPANY 7/16/07
120|GLYNN, COUNTY OF, GA 7/18/07
121|COLUMBUS, CITY OF, MS 7/23/07
122|Chattaway, Paul S 7125107
123|Vincent, Perry 7125107
124|Tower Communications, Inc 7126/07
125|McDonald Construction Corporation 7/31/07
126|CORAL SPRINGS, CITY OF, FL 8/6/07
127|Orange City, Of, FL 8/6/07
128|South Sales Communications Inc 8/6/07
129|SUMITOMO LIFE REALTY NY INC 8/6/07
130|MECKLENBURG, COUNTY OF, NC 8/13/07
131|Rutherford Electric Membership Corp 8/13/07
132|Two Way Radio of Carolina 8/13/07
133|C & S Communications INC 8/15/07
134| TERREBONNE, PARISH OF, LA 8/15/07
135|OGLETHORPE POWER CORP 8/24/07
136|Gunby Communications Inc. 9/4/07
137|University of West Florida 9/4/07
138|VoiceLink Communications, Inc. 9/7/07
139|MIAMI SHORES, VILLAGE OF, FL 9/12/07
140|Amoco Oil Company 9/13/07
141|Miami Springs, City of, FL 9/14/07
142|Atlanta, City of, GA 9/18/07
143|BCW INC 9/18/07
144|Bushnell, City of FL / Bushnell Utility Company Inc 9/25/07
145|Carroll County Water Authority, GA 10/1/07
146|COLLINS, ROLAND 10/3/07
147|PINELLAS, COUNTY OF, FL 10/8/07
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of December 31, 2011

Stage 1 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
148|GAINESVILLE, CITY OF, FL 10/16/07
149|MEDLEY, TOWN OF, FL 10/16/07
150|Orange, County of, FL 10/23/07
151|PALM BEACH, TOWN OF, FL 10/25/07
152|Coastal SMR/ARC 11/16/07
153|Car Comm / End of Line 12/7/07
154|JACKSON INTERNATIONAL AIRPORT AUTHORITY, MS 2/11/08
155|GREATER ORLANDO AVIATION AUTHORITY, FL 2/27/08
156|DAPHNE, CITY OF, AL 3/11/08
157|Wireless Services of Puerto Rico Inc 3/11/08
158|TIFT, COUNTY OF, GA 3/13/08
159|Florida, State of - State Attorney 3/21/08
160|Targa Midstream Services Limited Partnership 3/24/08
161|Richard Raabe - Virgin Islands & PR 4/7/08
162|John Herby - VI 4/11/08
163|LAMAR, COUNTY OF, MS 4/14/08
164|LAUDERHILL, CITY OF, FL 4/14/08
165|Monsanto Company 4/18/08
166|Fayette, County of, GA 4/22/08
167|CHATHAM, COUNTY OF, GA 4/23/08
168|Mac Bee Harvesting Inc 5/5/08
169|Clyde W Sell - PR 5/19/08
170|CAPE CORAL, CITY OF, FL 5/27/08
171|MOSS POINT, CITY OF, MS 5/27/08
172|Mead Coated Board Inc 6/10/08
173|Wackenhut Corporation 6/10/08
174|Exxon Communications Company 6/23/08
175|Florida, State of - DOC 8/14/08
176|MERIDIAN, CITY OF, MS 9/2/08
177|Chevron USA Mississippi 10/7/08
178|George W Garland - Virgin Islands & PR 10/16/08
179|COCONUT CREEK, CITY OF, FL 10/31/08
180|Fulton, County of, GA 12/2/08
181|MACON, CITY OF, GA 12/2/08
182|FCCA LLC 12/15/08
183|Jupiter Town, of, FL 1/30/09
184|MIAMI, CITY OF, FL 2/17/09
185|THOMAS, COUNTY OF, GA 2/17/09
186|Carolina Telephone and Telegraph Company 2/23/09
187|Hillsborough, County Of, FL 3/23/09
188|WINTER GARDEN CITRUS GROWERS ASSN 3/23/09
189|FLORIDA MOBILE TELECOM INC 3/24/09
190|OPELOUSAS, CITY OF, LA 4/29/09
191|CONYERS, CITY OF, GA 5/13/09
192|MEMORIAL MEDICAL CENTER INC 6/12/09
193|BROWARD, COUNTY OF, FL 6/22/09
194|PEACHTREE CITY, CITY OF, GA 7/8/09
195|Solutia Reinstatement 7/28/09
196|Solutia 8/7/09
197|Durham City of 8/13/09
198|MIDFIELD, CITY OF, AL 9/8/09
199|RUCKERT, BRUCE 10/2/09
200|Miami-Dade, County of, FL 10/6/09
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of December 31, 2011

Stage 1 FRAs

TA Completion Certification
Deal Name Receipt Date Deal Count

201|CARY, TOWN OF, NC 11/3/09
202|JACKSONVILLE, CITY OF, FL 11/10/09
203|Duke Energy Company - Rebanding 1/19/10
204|CORAL GABLES, CITY OF, FL+B839 3/19/10
205|Baptist Hospital 4/6/10
206|HOUSTON, COUNTY OF, GA 4/27/10
207 |Florence-Lauderdale EMA, AL 5/13/10
208|GEORGIA, STATE OF 5/25/10
209|Ocala, City of, FI.Ph 1 7/15/10
210]Juno Beach, Town of, FL 7/16/10
211|HERNANDO, COUNTY OF, FL 8/17/10
212|Bigbie Electronics Inc 9/22/10
213|Santa Rosa, County of, FL 12/21/10
214|MARTIN, COUNTY OF, FL 1/19/11
215|Palm Beach County School Police 10/5/11
216|Putnam, County of, FL 11/11/11
Subtotal FRA count for Wave 3 216
Wave 4

1|J.R. Simplot Company 12/23/05
2|Johnson, Harold L #3 3/27/06
3|Keller, Mike L. 4/27/06
4]Josh Klassen Inc. 6/1/06
5|Wulf, Barbara J # 2 (swap) 6/2/06
6|Hopkins, Terry ( 800 Rebanding ) 6/6/06
7|Kronenfeld, Mark 7/12/06
8|Kronenfeld, Kurt #2 ( Swap) 7/25/06
9|Schatzlein, David A. #2 8/1/06
10|Sims, Vicki 9/15/06
11|Chingas, Joseph 9/18/06
12|Kuhn, Dale F:Kuhn, Trenton DBA Kuhns Network 9/19/06
13|Middlesex, Township of, PA 9/20/06
14|Rizzo, Alice P. 11/9/06
15|Rehoboth Mckinley Christian Hospital 12/6/06
16|Batelle Memorial Institute Inc, WA 1/2/07
17| Texas Communications Inc. 2/5/07
18|Waste Management Holdings, Inc. 2/9/07
19|Aksala Electronics Inc. 2/21/07
20|BRAUCHLE, JACK W 2/27/07
21|BLASDELL, JAMES A 3/5/07
22|ABRAHAM, KYE A 3/9/07
23|Pagel Partnership 3/20/07
24|NEW PENN MOTOR EXPRESS 3/27/07
25|SOUTHWEST WASHINGTON MEDICAL CENTER 3/27/07
26|GLEN J PETERSON AND SHIRLEY L PETERSON REVOCABLE TRUST 4/12/07
27|STELLER, JO ANN 4/12/07
28|RON MIEDEMA CEMENT CONTRACTOR INC 4/30/07
29|WELLMON, STEVE 4/30/07
30|B&M Enterprises 5/14/07
31|Brock, Harold:Samuel:Dorothy 5/14/07
32|SAMNADDA, TERRY 5/14/07
33|PETRIE, GLENN 5/17/07
34|Bumagarner, Jeffrey W 5/23/07
35|Gerhard, Stephen 5/23/07
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of December 31, 2011

Stage 1 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
36|SMITH, JOY L 5/25/07
37|Abilene, City of, TX 6/14/07
38|ARROW INDUSTRIES CORP 7/10/07
39|SPRAGUE, JO A 8/6/07
40|ELLIS COMPANY PARTNERSHIP 8/13/07
41|HAMILTON, COUNTY OF, OH 8/13/07
42|New York, State of - State Police/Albany Police 8/13/07
43|TUCKER, ALAN 8/13/07
44|Capital Digitronics, Inc. 8/28/07
45|KARY, LAVERNE E:KARY, EMIL J DBA KARY GROUP 9/14/07
46|Geter, Kim:Geter, Regina 10/17/07
47|Skitronics EA Swap 11/16/07
48|WHITE MOUNTAIN COMMUNICATIONS INC 11/16/07
49|GRAND TRAVERSE, COUNTY OF, MI 11/21/07
50|OTTAWA, COUNTY OF, MI 12/3/07
51|HUMBLE, GARY:LEEPER, DEBRA 12/7/07
52|HAMILTON, CITY OF, OH 1/9/08
53| Specialty Corporation--Gill 1/11/08
54|P & R Spectrum Resources, Inc. 3/10/08
55|SOMERSET, COUNTY OF, PA 3/10/08
56|WYCKOFF FARMS INC 3/21/08
57|PENN HILS, MUNICIPALITY OF, PA 3/25/08
58| JEFFERSON LEVEE BOARD, LA 4/14/08
59| CINCINNATI LIMOUSINE SERVICE INC 4/30/08
60|Kenneth and Eva Held Trust #2 Reband 800 4/30/08
61| Telebeeper Guam EA Swap 5/14/08
62|BOLTHOUSE FARMS INC 5/20/08
63|MORAINE MATERIALS CO INC 5/30/08
64|MESA UNIFIED SCHOOL DISTRICT NO 4, AZ 6/16/08
65|Anheuser Busch Wave 4 7/16/08
66|WESTMORELAND, COUNTY OF, PA 7/28/08
67|CELLSMR LICENSE HOLDINGS LLC 7/30/08
68|Durham School Services 8/1/08
69|GRAND RAPIDS, CITY OF, Mi 8/12/08
70| CONWAY SR, ROBERT J 9/23/08
71|Clark County, OR 10/30/08
72|KENT, COUNTY OF, MI 11/11/08
73|Santa Fe, City of 11/25/08
74|DAYTON, CITY OF, OH 12/8/08
75|Aeronautical Radio - Georgia 1/22/09
76|BAIRD, MICHAEL M 5/14/09
77|GUZZ0O, JOHN R 5/14/09
78| TRITON COMMUNICATIONS OF TEXAS LLC 6/4/09
79| COMMUNICATION PROFESSIONALS LTD 6/9/09
80|Creative Airtime Services, LLC 6/15/09
81|Rink, Francis 7/23/09
82|Rink, Michael E 7/23/09
83|Rink, William 7/23/09
84|THIRD DISTRICT VOLUNTEER FIRE DEPARTMENT, LA 7/27/09
85|KENNER, CITY OF, LA 8/25/09
86|MIAMI, TOWNSHIP OF, OH 8/25/09
87|Bibeau, Fernand 9/3/09
88|AAA ARIZONA INC 10/27/09
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Summary of Stage 1 FRAs that have Closed, as of December 31, 2011

Stage 1 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
89|CITY OF PUBLIC SERVICE, TX 10/28/09
90| TELEBEEPER OF NEW MEXICO INC 11/17/09
91|DHL WORLDWIDE EXPRESS B.V. 12/14/09
92|SAINT JAMES, PARISH OF, LA 1/19/10
93|Kennedy Associates, Inc. 1/26/10
94|Kneupper, Kevin 1/26/10
95|Kneupper, Urban 1/26/10
96|PAPATHEOFANIS, BILL J 1/26/10
97|Salgot Rebanding 3/26/10
98|UNIVERSITY OF NEW ORLEANS, LA 4/8/10
99|SLIDELL, CITY OF, LA 9/14/10

100|Allen Wireless Group - SoCo Territory 3/1/11

Subtotal FRA count for Wave 4 100

Canadian Border Region

1]|Atlantic Communications, Inc 10/23/09

2|Wibe, Gary 11/25/09

3|Saddle Butte Towers 12/17/09

4|S D Warren Company 12/30/09

5|Great Lakes Construction Company 1/19/10

6Waste Management Holdings Inc 1/19/10

7|Communications Source Inc 2/18/10

8|Longaberger Company Rebanding 2/24/10

9|Ruhlin Co 3/4/10
10|Port Orchard Sand and Gravel 3/10/10
11|Trunking Plus Inc 3/16/10
12|Cadman, Inc 3/24/10
13| Tatarka, Robert 3/25/10
14|American Electric Power 3/30/10
15|Crestwood School District, OH 3/31/10
16|Ravenna School System, OH 3/31/10
17|Bush Electronics Inc 4/6/10
18|Shuttle Express Inc 4/9/10
19|City Centre Associates 4/14/10
20|Occidental Chemical Corporation 5/6/10
21|Rumford Paper Company 5/6/10
22|Ratchenski, Walter 5/14/10
23|Midwest Energy Cooperative 6/7/10
24|Smart Link Communications 6/14/10
25|Goodyear Tire and Rubber Company 7/6/10
26|Domtar Industries Inc 7/13/10
27|Anheuser Busch Canadian Rebanding 8/23/10
28|Whicker, Stanley H Canadian Rebanding 9/13/10
29|Northern Border Pipeline Company 10/5/10
30|Lubrizol Corp 10/12/10
31|Key Center Properties, LP 10/19/10
32|Petes Communications Inc 10/19/10
33| Futronics Inc 10/27/10
34|Riverview School District 407, WA 10/29/10
35|Eastman Kodak 11/1/10
36|ProComm Alaska, LLC 11/9/10
37|Bahner, Spencer L 11/17/10
38|Earl Mondry & Sons 1/4/11
39|T & M Asphalt Paving Inc 1/5/11
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of December 31, 2011

Stage 1 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
40|Knutson, O R 1/6/11
41|Katahdin Paper Company LLC 2/2/11
42| JPJ Electronic Communications Inc 2/4/11
43|Gary Merlino Construction 2/28/11
44|North Kitsap School District 400, WA 3/15/11
45|Fraser Papers Limited 4/15/11
46|Bristol Myers Squibb Co 6/28/11
47|Miles Sand & Gravel Co Inc 7/8/11
48|APT Wireless 8/3/11
49|Portage Point Farms 8/29/11
50|Central Maine Power Company 10/7/11
51|Stones Mobile Radio Inc 10/7/11
52|Salmon Bay Sand and Gravel Co Inc 11/14/11
Subtotal FRA count for Canadian Border Region 52
Mexican Border Region
Subtotal FRA count for Mexican Border Region 0
Total FRAs 905
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Appendix 8
Summary of Stage 1 FRAs that are Pending TA Completion Certification Review, as of December 31, 2011

Stage 1 FRAs Pending TA Completion Certification Review

TA Completion Certification Deal

Deal Name Receipt Date Count
Wave 1

[subtotal FRA count for Wave 1 | 0
Wave 2
1|Allen Wireless Group Il - Wave 2 11/9/11
Subtotal FRA count for Wave 2 1
Wave 3
1|MYRTLE BEACH COMMUNICATIONS INC 9/17/09
2|Allen Wireless Group 11/9/11
Subtotal FRA count for Wave 3 2
Wave 4
1|HOOPER, STEVEN E 7/7/09
Subtotal FRA count for Wave 4 1
Canadian Border Region

|Subtotal FRA count for Canadian Border Region 0
Mexican Border Region

|Subtotal FRA count for Mexican Border Region 0
Total FRAs Pending TA Completion Certification Review 4
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Appendix 8

Summary of Stage 1 PFAs that have Closed, as of December 31, 2011

Stage 1 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count
Wave 1
1|Roanoke, County of (VA) 12/15/06
2|1llinois Power Company 7112/07
3[Chesterfield County, VA 1/15/08
4|Boston, City of - Police (MA) 5/12/08
5[Chevron USA Inc 5/6/09
6|DISTRICT OF COLUMBIA, DC (MW-COG) 2/18/10
7|Henrico County Public Schools VA 8/17/10
8[WCCCA 8/27/10
9[Reading, City of (2) 8/30/10
10|Baltimore, County of 6/16/11
Subtotal PFA count for Wave 1 10
Wave 2
1|Atofina Petrochemicals Inc 12/1/06
2|Duke Energy (rebanding) 7/17/09
3[CHATTANOOGA, CITY OF, TN 1/7/10
Subtotal PFA count for Wave 2 3
Wave 3
1|LAMAR, COUNTY OF, MS 9/28/07
2|HOUSTON, COUNTY OF, GA 10/15/07
3[JONES, COUNTY OF, MS 4/14/08
4[COCONUT CREEK, CITY OF, FL 4/17/08
5|Duke Energy Company - Rebanding 4/22/08
6|/|BOCA RATON, CITY OF, FL 4/23/08
7|DAPHNE, CITY OF, AL 4/29/08
8|TIFT, COUNTY OF, GA 5/12/08
9|Pasco, County OF, FL 7/7/08
10[{DeKalb County Police Department, GA 8/29/08
11|Chevron USA Mississippi 9/29/08
12[Rockdale County of, GA 11/10/08
13[HERNANDO, COUNTY OF, FL 8/7/09
14|BROWARD, COUNTY OF, FL 9/1/09
15{WALTON, COUNTY OF, GA 10/21/09
16|GEORGIA, STATE OF 7/13/10
17[PENSACOLA, CITY OF, FL 9/24/10
18|WEST PALM BEACH, CITY OF, FL 7/27/11
Subtotal PFA count for Wave 3 18
Wave 4
1|SLIDELL, CITY OF, LA 1/18/08
2|SOMERSET, COUNTY OF, PA 1/24/08
3[MIAMI, TOWNSHIP OF, OH 2/25/10
4[MISSISSIPPI, STATE OF 7/6/10
5[SAINT JAMES, PARISH OF, LA 7/29/10
6|Choice Phone ESMR rebanding 12/16/10
7|RANKIN, COUNTY OF, MS 5/23/11
Subtotal PFA count for Wave 4 7
Canadian Border Region
1|Central Maine Power Company 5/13/10
2|Chrysler Corporation 9/24/10
3[The Boeing Company 10/25/10
4[Ford Communications Inc 4/11/11
5[FELHC Inc 10/10/11
Subtotal PFA count for Canadian Border Region 5
Mexican Border Region
Subtotal PFA count for Mexican Border Region 0
Total PFAs 43
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Appendix 8
Summary of Stage 1 PFAs that are Pending TA Completion Certification Review, as of December 31, 2011

Stage 1 PFAs Pending TA Completion Certification Review

TA Completion Certification Deal
Deal Name Receipt Date Count
Wave 1

[subtotal PFA count for Wave 1 | 0
Wave 2

[subtotal PFA count for Wave 2 | 0
Wave 3
1{CITRUS, COUNTY OF, FL 12/19/11
2|GREENSBORO, CITY OF, NC 12/22/11
Subtotal PFA count for Wave 3 2
Wave 4

[Subtotal PFA count for Wave 4 | 0
Canadian Border Region

|Subtotal PFA count for Canadian Border Region | 0
Mexican Border Region

|Subtotal PFA count for Mexican Border Region
Total PFAs Pending TA Completion Certification Review 2
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Appendix 8
Summary of Stage 2 FRAs that have Closed, as of December 31, 2011

Stage 2 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
Wave 1

1|Milwaukee Area Tech College 9/15/06

2|New Albany, City Of 10/2/06

3|Bluffton, City Of, IN PH Il 1/17/07

4|Pendleton, Town Of, IN PH Il 1/17/07

5|Bloomington, City OF 3/15/07

6|WILMINGTON, CITY OF, DE PH Il 3/15/07

7|ELWOOD, CITY OF, INPH Il 5/17/07

8|WALWORTH, COUNTY OF, WI PH Il 7/2/07

9|ADAMS, COUNTY OF, PA PH II 7/10/07
10|Poughkeepsie, Town Of, NY 8/6/07
11|WISCONSIN CENTER DISTRICT, WI PH I 8/13/07
12|BRISTOL, CITY OF, CT PH Il 9/12/07
13|SOUTHWEST CENTRAL DISPATCH, IL PH Il 1/25/08
14|RIVERSIDE REGIONAL JAIL AUTHORITY, VA PH Il 2/19/08
15|WATERFORD, TOWN OF, CT PH Il 5/15/08
16|NEWTON, CITY OF, MA PH Il 6/11/08
17|Monterey, County of (CA) 6/27/08
18|PORTER, TOWN OF, IN PH Il 7/16/08
19|MIDDLETOWN, TOWNSHIP OF, NJ PH II 7/22/08
20|WHITE PLAINS, CITY OF, NY PH Il 7/22/08
21|HOWELL, TOWNSHIP OF, NJ PH Il 7/25/08
22|WESTPORT, TOWN OF, CT PH Il 8/4/08
23|Campbell, City of, CA 8/11/08
24|BLACKSBURG, TOWN OF, VA PH Il 8/19/08
25|New York, State of PH Il Metro 21 9/3/08
26|NORTON, TOWN OF, MA PH Il 9/3/08
27|Wilbraham, Town of, MA PH Il STA 9/8/08
28|Lagrange County Communications, IN 9/11/08
29|Emeryville, City of, CA 9/16/08
30| Fair Lawn, Boro of, NJ Ph Il 9/17/08
31|GURNEE, VILLAGE OF, IL PH II 9/29/08
32|MISHAWAKA, CITY OF, INPH Il 9/29/08
33|SOUTH HADLEY, TOWN OF, MA PH II 10/1/08
34|San Bruno, City of, CAPH Il 10/7/08
35|OREGON, STATE OF, OR PH II 10/9/08
36|New York, State of PH Il OCFS 10/23/08
37|SCARSDALE, VILLAGE OF, NY PH Il 10/27/08
38|WALLINGFORD, TOWN OF, CT PH Il 11/7/08
39|REDWOOD CITY, CITY OF, CAPH Il 11/21/08
40|CONTRA COSTA, COUNTY OF, CA PH Il 11/24/08
41|Bolingbrook, Village of, IL 12/3/08
42|LODI, CITY OF, CAPH Il 12/5/08
43|NORTH ANDOVER, TOWN OF, MA PH II 12/9/08
44|PACIFICA, CITY OF, CAPH I 12/9/08
45|PIEDMONT, CITY OF, CA PH Il 1/7/09
46|Burns Harbor, Town Of 1/9/09
47|Portage, City of 1/16/09
48|EASTON, TOWN OF, MA PH Il 1/22/09
49|KENOSHA, COUNTY OF, WI PH Il 1/22/09
50|SUNNYVALE, CITY OF, CAPH Il 1/30/09
51|ROCK, COUNTY OF, WI PH Il 2/17/09
52|WATERTOWN, TOWN OF, MA PH Il 2/17/09
53|CHICOPEE, CITY OF, MA PH II 2/19/09
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Appendix 8
Summary of Stage 2 FRAs that have Closed, as of December 31, 2011

Stage 2 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
54|HASBROUCK HEIGHTS, BOROUGH OF, NJ PH Il 3/9/09
55[Merced, County of, CA 3/9/09
56|GROTON, TOWN OF, CT PH Il 3/12/09
57|BERKSHIRE COUNTY OF, MA PH Il 3/13/09
58| ALLEGHANY, COUNTY OF, VA PH Il 3/18/09
59|WESTFIELD, TOWN OF, MA PH Il 4/1/09
60|REDDING, CITY OF, CA PH Il 4/15/09
61|AURORA, CITY OF, CO PH II 4/17/09
62|BOSTON, CITY OF, MA PH Il - Fire 5/4/09
63|MODESTO, CITY OF, CAPH Il 5/13/09
64|FRESNO, CITY OF, CA PH Il 6/1/09
65|ELK GROVE UNIFIED SCHOOL DISTRICT, CAPH Il 6/4/09
66|PARSIPPANY TROY HILLS, TOWNSHIP, NJ PH II 6/16/09
67|Fairfield, Town of 7/8/09
68|Dayville Fire District, CT 7/10/09
69|NEW CASTLE COUNTY OF, DE PH I 7/17/09
70|Hartford Hospital, PH Il STA 8/4/09
71|NEW HAVEN, CITY OF, CT PH II 8/11/09
72|HARRISONBURG-ROCKINGHAM EMER COMMS. CENTER PH || 8/25/09
73|CASS, COUNTY OF, INPH II 8/31/09
74|SPRINGFIELD, CITY OF, IL PH Il 9/17/09
75|WEST SPRINGFIELD, TOWN OF, MA PH Il 9/17/09
76|BRIGANTINE, CITY OF, NJ PH Il 9/22/09
77|WESTMONT, VILLAGE OF, IL PH Il 9/24/09
78|New Jersey Sports & Exposition Authority PH || 11/2/09
79|Champaign, City of, IL PH Il STA 11/4/09
80|COLLEGE OF WILLIAM AND MARY PH || 11/4/09
81|NEWARK HOUSING AUTHORITY, NJ PH Il 11/4/09
82|HOUSING AUTHORITY OF DENVER PH I 11/11/09
83|MADISON, CITY OF, WI PH Il 11/11/09
84|WALNUT CREEK, CITY OF, CAPH Il 11/19/09
85|STOCKTON, CITY OF, CAPH Il 12/1/09
86|NORTHWEST DISTRICT ATTORNEYS OFFICE, MA PH I 12/7/09
87|SOUTH BRUNSWICK, TOWNSHIP OF, NJ PH Il 12/14/09
88|MC LEAN, COUNTY OF, IL PH Il 12/15/09
89| YAMHILL COMMUNICATIONS AGENCY, OR PH Il 1/4/10
90| CUMBERLAND, COUNTY OF, NJ PH Il 1/26/10
91|COLORADO SPRINGS, CITY OF, CO PH Il 2/16/10
92|MARION, COUNTY OF, OR PH II 2/16/10
93|LAS VEGAS, CITY OF, NV PH II 2/23/10
94|Las Vegas Metropolitan Police 2/24/10
95|PALO ALTO, CITY OF, CAPH Il 3/9/10
96|FARMINGTON, TOWN OF, CT PH Il 3/11/10
97|BELLEVILLE, TOWNSHIP OF, NJ PH II 3/16/10
98|Hancock County of, IN 3/19/10
99|WESTMINSTER, CITY OF, CO PH Il 3/19/10

100|ORLAND PARK, VILLAGE OF, ILPH Il 4/9/10
101|Ceres, City of, CA PH Il 4/13/10
102|NORTH LAS VEGAS, CITY OF, NV PH Il 4/13/10
103|McHenry, County of, IL PH Il STA 4/21/10
104|WHEELING, VILLAGE OF, IL PH || 4/28/10
105|SAN JOAQUIN, COUNTY OF, CAPH Il 4/30/10
106|WOODCLIFF, BOROUGH OF, NJ PH Il 5/20/10
107|SAINT CLAIR COUNTY TRANSIT DISTRICT, IL PH II 6/7/10
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Appendix 8

Summary of Stage 2 FRAs that have Closed, as of December 31, 2011

Stage 2 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
108|LAKEWOOD, CITY OF, CO PH Il 6/8/10
109|TRAHOS, MICHAEL C PH II 7/1/10
110|AMERICAN RED CROSS BAY AREA PH I 7/13/10
111|SUDBURY, TOWN OF, MA PH I| 7/19/10
112|RHODE ISLAND, STATE OF PH Il 8/6/10
113|ROCKLAND, COUNTY OF, NY PH Il 8/17/10
114|TURLOCK, CITY OF, CAPH Il 8/17/10
115|OREGON DEPARTMENT OF CORRECTIONS PH I 8/27/10
116|STATE UNIVERSITY OF NY MARITIME COLLEGE PH I 9/3/10
117|OGDEN, CITY OF, UT PH II 9/14/10
118|LIVERMORE/AMADOR VALLEY TRANSIT AUTH PH I 10/12/10
119|STEUBEN, COUNTY OF, IN PH Il 10/12/10
120|METROPOLITAN EMERGENCY COMMUNICATIONS AGCY PH II 10/20/10
121|ROCK ISLAND, COUNTY OF, IL PH II 10/27/10
122|Brown, County of WI 11/11/10
123|ANDERSON, CITY OF, INPH Il 11/15/10
124[SAN JOSE, CITY OF, CAPH Il 12/6/10
125|BOONE, COUNTY OF, IN PH Il 12/9/10
126|Minnesota, State of PH Il - Wave 1 12/16/10
127|Maui, County of, HI PH Il 12/21/10
128|UCAN - DFCM Equipment Only 1/5/11
129|BETHLEHEM, CITY OF, PAPH Il 1/6/11
130|New York, State of, PH Il Wave 1 1/14/11
131|UCAN - IHC Equipment Only 2/18/11
132|LASALLE, COUNTY OF, IL PH Il 3/15/11
133|Bucks, County of, PA Ph Il 3/21/11
134|OCEAN CITY, CITY OF, NJ PH II 4/25/11
135|ATLANTIC CITY, CITY OF, NJ PH Il 4/29/11
136|Petersburg, City of, VA PH Il STA 5/23/11
137|GREENFIELD, CITY OF, WI PH Il 6/6/11
138|ROANOKE, COUNTY OF, VA PH II 6/13/11
139|New York State - Mobile Only 6/15/11
140|SHELTON, CITY OF, CT PH Il 6/27/11
141|NAPERVILLE, CITY OF, IL PH II 8/2/11
142|MERIDEN, CITY OF, CT PH II 8/3/11
143|IRVINGTON, TOWNSHIP OF, NJ PH II 8/23/11
144|TAZEWELL, COUNTY OF, IL PH Il 8/24/11
145|PEORIA COUNTY SHERIFFS DEPARTMENT, IL PH Il 8/31/11
146|UCAN - WVC Equipment Only 9/15/11
147|NEW BRITAIN, CITY OF, CT PH Il 10/31/11
148|PROVO, CITY OF, UT PH II 11/17/11
149|UCAN - UDOT Equipment Only 11/17/11
150|UCAN - Utah County Equipment Only 11/17/11
151|PACE SUBURBAN BUS SERVICE OF THE RTA, IL PH Il 11/30/11
152| TYNGSBOROUGH, TOWN OF, MA PH II 12/13/11

Subtotal FRA count for Wave 1 152

Wave 2
1|Lexington Fayette Urban County Government 1/3/07
2|Louisville, City of, KY 3/20/07
3|MADISONVILLE, CITY OF, KY PH I| 7/2/07
4|MOUNTAIN HOME, CITY OF, AR PH I 7/25/07
5[JONESBORO, CITY OF, AR PH II 7/31/07
6|BLOOMINGTON, CITY OF, MN PH II 9/28/07
7|LINN, COUNTY OF, IAPH Il 10/16/07
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Appendix 8

Summary of Stage 2 FRAs that have Closed, as of December 31, 2011

Stage 2 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
8|MOWER, COUNTY OF, MN PH I 12/10/07
9|BENTON, COUNTY OF, MN PH II 1/18/08

10|Sebastian, County of, AR PH Il 3/11/08
11|CONWAY, CITY OF, AR PH Il 4/11/08
12|SEVIER, COUNTY OF, TN PH Il 4/11/08
13|DUNCANVILLE, CITY OF, TX PH Il 5/9/08
14|KINGSPORT, CITY OF, TN PH Il 5/27/08
15|KENTON COUNTY AIRPORT BOARD, KY PH II 6/10/08
16|SCOTTSBLUFF, COUNTY OF, NE PH II 6/13/08
17|LIBERTY, CITY OF, MO PH II 7/8/08
18|SHERBURNE, COUNTY OF, MN PH I 7/9/08
19| TONGANOXIE, CITY OF, KS PH Il 7/9/08
20|GARFIELD, COUNTY OF, OK PH Il 7/14/08
21|COUNCIL BLUFFS, CITY OF, IA PH Il 7/16/08
22|Saline, County of, NE PH Il 7/21/08
23|CITY UTILITIES OF SPRINGFIELD, MO PH Il 7/30/08
24|CRAWFORD COUNTY OF, KS PH Il 8/5/08
25|KENTUCKY, COMMONWEALTH OF PH Il 8/8/08
26|BROWN, COUNTY OF, MN PH II 8/11/08
27|Nemaha, County of, NE PH I 8/20/08
28| CAMPBELL, COUNTY OF, KY PH Il 8/27/08
29|SHERMAN, CITY OF, TX PH Il 8/28/08
30|GREENVILLE, CITY OF, TXPH Il 9/9/08
31|LOUISVILLE METRO GOVERNMENT, KY PH II 9/9/08
32|PARKER, COUNTY OF, TX PH Il 9/9/08
33|Fremont, City of, NE PH Il 9/16/08
34|KENTUCKY STATE POLICE PH Il 9/16/08
35|WILLIAMSON, COUNTY OF, TN PH Il 9/22/08
36|ASHLAND, CITY OF, NE PH Il 9/29/08
37|York, County of, NE PH Il 9/29/08
38|Richardson, County of, NE PH I 10/1/08
39|Fillmore, County of, NE PH I 10/8/08
40|FINNEY, COUNTY OF, KS PH || 10/10/08
41|JEFFERSON, COUNTY OF, AR PH Il 11/3/08
42|York, City of, NE PH Il 11/10/08
43|Middle TN State Univ PH Il 11/11/08
44|LEXINGTON FAYETTE URBAN CTY GOVERNMENT PH I 12/2/08
A5|WATERLOO, CITY OF, IAPH Il 1/7/09
46|CEDAR PARK, CITY OF, TXPH Il 1/12/09
47 |Franklin, City of, TN PH Il 1/26/09
48| City of Hendersonville Fire Department, TN PH | 2/6/09
49|STEARNS, COUNTY OF, MN PH Il 2/13/09
50|GLADSTONE, CITY OF, MO PH Il 3/13/09
51|UNIVERSITY OF NORTHERN IOWA, IA PH I 3/17/09
52|COVINGTON, CITY OF, KY PH I| 3/18/09
53|KENTON, COUNTY OF, KY PH II 3/18/09
54|Brentwood, City of, TN 3/23/09
55|WRIGHT, COUNTY OF, MN PH I 4/1/09
56|BUFFALO, COUNTY OF, NE PH Il 4/6/09
57|CHEYENNE, CITY OF, WY PH Il 4/8/09
58| Dakota, County of, MN PH Il STA 4/8/09
59|UNIVERSITY OF TEXAS MEDICAL BRANCH POLICE PH | 4/15/09
60|CASPER, CITY OF, WY PH Il 4/29/09
61|WEST HELENA, CITY OF, AR PH II 4/29/09
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Appendix 8
Summary of Stage 2 FRAs that have Closed, as of December 31, 2011

Stage 2 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
62|PRARIE BAND OF POTAWATOMI NATION, KS PH Il 5/6/09
63|PARKERSBURG, CITY OF, WV PH I 5/14/09
64|SAUNDERS, COUNTY OF, NE PH II 6/3/09
65|lowa State Police PH Il FB2T 6/4/09
66| MINNESOTA, STATE OF PH II 6/9/09
67|OLMSTED, COUNTY OF, MN PH II 6/9/09
68|DALLAS, COUNTY OF, TXPH I 6/29/09
69|GEORGETOWN, CITY OF, KY PH II 6/29/09
70|AMERICAS CENTER, MO PH I 7/31/09
71|City of North Richland Hills, TX PH Il 9/3/09
72|Wyoming, State of PH I 9/17/09
73|SAINT CLOUD, CITY OF, MN PH Il 9/22/09
74|MINNEAPOLIS, CITY OF, MN PH Il 10/5/09
75|IOWA STATE FAIR, IAPH I| 10/6/09
76|BAPTIST MEMORIAL HEALTH CARE CORPORATION PH II 11/2/09
77|HENNEPIN, COUNTY OF, MN PH Il 12/2/09
78|RICE & STEELE, COUNTY OF, MN PH I 12/2/09
79|KENTON, COUNTY OF, KY PH II_Sanitation 12/9/09
80|RAMSEY, COUNTY OF, MN PH | 2/25/10
81|DOUGLAS, COUNTY OF, KS PH I 3/2/10
82|SAINT LOUIS, CITY OF, MO Airport PH I 3/10/10
83|Rockwall, City of, TX PH Il STA 3/25/10
84|BUCHANAN, COUNTY OF, MO PH I 6/29/10
85|Knox County Sheriff TN PH I 10/19/10
86|CEDAR RAPIDS, CITY OF, IAPH Il 11/1/10
87|Fort Dodge Correctional Facility, IA PH 11 11/16/10
88|MATAGORDA, COUNTY OF, TX PH Il 11/16/10
89|Saint PETERS, CITY OF, MO PH Il 1/14/11
90|Western Communications ESMR EA Swap 1/21/11
91|GOODLETTSVILLE, CITY OF, TN PH || 2/2/11
92|BELMONT, COUNTY OF, OH PH II 2/14/11
93|MARSHALL, COUNTY OF, IAPH Il 5/5/11
94|CASS, COUNTY OF, NE PH || 6/1/11
95|DALLAS AREA RAPID TRANSIT AUTHORITY, TX PH II 8/2/11
96|SAPULPA, CITY OF, OK PH Il 9/15/11
97|DYERSBURG, CITY OF, TN PH II 10/7/11

Subtotal FRA count for Wave 2 97

Wave 3
1|HATTIESBURG, CITY OF, MS 7/23/07
2|Crisp County School System, GA 9/4/07
3|WASHINGTON, COUNTY OF, MS PH Il 1/14/08
4|GRANVILLE, COUNTY OF, NC PH Il 3/10/08
5|PICKENS, COUNTY OF, SC PH II 3/20/08
6|ROCK HILL, CITY OF, SC PH Il 7/3/08
7|AVENTURA, CITY OF, FL PH || 7/10/08
8|TAMPA, CITY OF, FL PH II 7/23/08
9|HUNTSVILLE MADISON COUNTY AIRPORT AUTHORITY, AL 10/21/08
10|SIMPSON, COUNTY OF E911 COMMUNICATION, MS PH | 11/3/08
11|Columbia, County of, GA PH I| 11/10/08
12|FOREST PARK, CITY OF, GA PH I| 11/10/08
13|NORTH CAROLINA DEPT OF CORRECTIONS PH Il 3/9/09
14|Catoosa, County of, GA PH Il STA 3/12/09
15|ROME, CITY OF, GAPH Il 3/18/09
16| CHEROKEE, COUNTY OF, GAPH II 5/13/09
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Appendix 8

Summary of Stage 2 FRAs that have Closed, as of December 31, 2011

Stage 2 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
17|JACKSONVILLE BEACH, CITY OF, FL PH Il 5/14/09
18| STONE MOUNTAIN PARK PH II 5/21/09
19|WALTON, COUNTY OF, GAPH Il 5/27/09
20| TALLADEGA COUNTY EMA, AL PH II 5/29/09
21|RCS Communications EA Swap 6/15/09
22|COWETA, COUNTY OF, GA PH II 7/22/09
23|Marshall, County of, AL PH Il 7122109
24|EMORY UNIVERSITY, GA PH II 9/8/09
25|Rossville, City of, GA PH Il 9/14/09
26|CLEVELAND, COUNTY OF, NC PH II 11/25/09
27|Charleston, City of PH Il mobile only 12/7/09
28| Thomasville Fire Rescue, GA PH Il 12/9/09
29|FedEx Atlanta Expansion Band 1/4/10
30|Western Area Regional RSA PH Il STA 2/15/10
31|Walton EMC Atlanta Expansion Band 2/18/10
32|TARBORO, TOWN OF, NC PH II 3/26/10
33|DALLAS, CITY OF, GAPH II 4/20/10
34|Hall, County of 4/21/10
35|CRISP, COUNTY OF, GA 4/23/10
36|FORSYTH, COUNTY OF, GAPH II 6/10/10
37|DUKE UNIVERSITY PH Il 8/9/10
38|EMERGENCY MANAGEMENT DISTRICT, MS 8/18/10
39|Scana PH Il EA swap 8/19/10
40|ALBANY, CITY OF, GA 10/12/10
41|OPELIKA, CITY OF, AL PH Il 10/25/10
42|PALM COAST, CITY OF, FL PH II 11/1/10
43|ARINC Atlanta Expansion Band 11/8/10
44| Carroll EMC Atlanta Expansion Band 11/16/10
45|Florida, State of - House & Senate PH I 12/16/10
46|Augusta Richmond, County of, GA PH Il SED 1/25/11
47|DOTHAN, CITY OF, AL 2/8/11
48|JOHNSTON, COUNTY OF, NC PH Il 2/16/11
49|LAFOURCHE, PARISH OF, LA PH Il 3/30/11
50|ALBERTVILLE, CITY OF, AL 4/15/11
51|Hancock, County of, MS PH I 4/25/11
52|Rockdale, County of, GA PH Il 4/25/11
53|Hardee, County of, FL PH Il 6/7/11
54|Anheuser Busch Atlanta Expansion Band 8/16/11
55|Apopka, City of, FL PH Il Interop Only 11/14/11
56|Saint Johns, County of, FL PH Il 11/21/11
57|Madison, City of, AL 12/12/11
58|Putnam, County of, FL PH Il MA 12/13/11
59|American Beeper Company LLC 12/14/11

Subtotal FRA count for Wave 3 59

Wave 4
1|VANCOUVER HOUSING AUTHORITY, WA PH II 1/25/08
2|AUGLAIZE, COUNTY OF, OH PH II 7/25/08
3|COLONIE, TOWN OF, NY PH Il 8/8/08
4|LONG BEACH, CITY OF, CA PH Il 10/20/08
5|ALLEN, COUNTY OF, OH PH II 11/17/08
6|VICTORIA, CITY OF, TXPH II 11/24/08
7|CARLSBAD, CITY OF, NM PH Il 2/6/09
8|WESTERN MICHIGAN UNIVERSITY, MI PH Il 4/1/09
9|ALASKA, STATE OF PH Il 5/12/09
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Appendix 8

Summary of Stage 2 FRAs that have Closed, as of December 31, 2011

Stage 2 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
10|SAN ANGELO, CITY OF, TXPH Il 10/23/09
11|GLENVILLE, TOWN OF, NY PH Il 2/24/10
12|SAN JUAN, COUNTY OF, NM PH Il 3/2/10
13|YAKIMA, CITY OF, WA PH Il 3/26/10
14|New York, State of PH Il 4/7/10
15|BEVERLY HILLS, CITY OF, CA PH Il 8/24/10
16|HARRISON, COUNTY OF, OH PH I 9/2/10
17|VIA METROPOLITAN TRANSIT, TX PH Il 2/2/11
18|Signal Hill, City of, CA PH Il 3/28/11
19|BENTON, COUNTY OF, WA PH Il 3/30/11

Subtotal FRA count for Wave 4 19

Canadian Border Region
1|Jefferson Transit Authority, WA 12/22/09
2[Minnesota, State of Canadian Rebanding 2/16/10
3|Midland, County of, Ml 2/25/10
4|Eaton, County of, Ml 5/20/10
5[Cuyahoga, County of, OH 6/15/10
6|CHELAN, COUNTY OF, WA PH I| 6/25/10
7|SPOKANE TRANSIT AUTHORITY, WA PH II 8/6/10
8| Trumbull, County of, OH PH Il 8/17/10
9|SAGINAW COUNTY 911 COMMUNICATIONS AUTHORITY, MI 8/23/10
10|Erie County Water Authority, NY 9/22/10
11|Oneida, County of, NY 11/8/10
12|Millcreek, Township of, PA 11/16/10
13|MAHONING, COUNTY OF, OH PH I 12/7/10
14|Newstead, Town of, NY 12/10/10
15|Syracuse, City of, NY 1/5/11
16|Kitsap,County of, WA PH Il 2/4/11
17|New York, State of, OCFS 2/15/11
18|Niagra, County of, NY 2/23/11
19|Dublin, City of, OH 5/20/11
20|Saratoga, County of, NY PH Il 5/23/11
21|City of Spokane, WA 6/7/11
22|Erie, City of, PA 7/19/11
23|BUFFALO, CITY OF, NY PH II 8/15/11
24|Spokane, County of, WA 8/16/11
Subtotal FRA count for Canadian Border Region 24
Mexican Border Region
Subtotal FRA count for Mexican Border Region 0
Total FRAs 351
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Appendix 8
Summary of Stage 2 FRAs Pending TA Completion Certification Review, as of December 31, 2011

Stage 2 FRAs Pending TA Completion Certification Review

TA Completion Certification Deal

Deal Name Receipt Date Count
Wave 1
1]UCAN - Tooele [ 12/20/11
Subtotal FRA count for Wave 1 1
Wave 2
1|Johnson City, City of 6/14/11
2|Houston, City of, TX Fire PH Il 12/20/11
Subtotal FRA count for Wave 2 2
Wave 3
1|Coweta Fayette EMC Atlanta Expansion Band 12/13/11
Subtotal FRA count for Wave 3 1
Wave 4

Subtotal FRA count for Wave 4 0
Canadian Border Region
1|MARION, COUNTY OF, OH PH Il 3/23/10
Subtotal FRA count for Canadian Border Region 1
Mexican Border Region

Subtotal FRA count for Mexican Border Region 0
Total FRAs Pending TA Completion Certification Review 5
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Appendix 8
Summary of Stage 2 PFAs that have Closed, as of December 31, 2011

Stage 2 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count
Wave 1

1|Monterey, County of (CA) 5/11/07

2|ROCK, COUNTY OF, WI PH Il 6/11/07

3|VACAVILLE, CITY OF, CAPH II 1/14/08

4[Colorado, State of PH Il 3/10/08

5|ALLEN, COUNTY OF, IN PH || 3/12/08

6|EAGLE, COUNTY OF, CO PH II 3/20/08

7|SHEBOYGAN, COUNTY OF, WI PH Il 3/20/08

8|SPRINGFIELD, CITY OF, IL PH Il 4/7/08

9|Nashua, City of 4/11/08
10|PORTSMOUTH, CITY OF, VA PH Il 4/11/08
11|UNIVERSITY OF CONNECTICUT, CT PH Il 4/11/08
12|Brown, County of WI 4/14/08
13|NORTHWEST CENTRAL DISPATCH SYSTEM, IL PH Il 4/21/08
14|ELK GROVE UNIFIED SCHOOL DISTRICT, CA PH Il 4/29/08
15|LA CROSSE, CITY OF, WI PH Il 4/29/08
16|Maui, County of, HI PH I| 5/21/08
17|EAST CHICAGO, CITY OF, IN PH Il 6/9/08
18|SALEM, CITY OF, OR PH II 6/11/08
19| University of California - Berkeley 6/11/08
20{HOPEWELL, CITY OF, VAPH Il 7/2/08
21|WALLINGFORD, TOWN OF, CT PH Il 7/9/08
22[Cook, County of, IL PH II 8/1/08
23|DAVIS, CITY OF, CAPH II 8/18/08
24|WAUKESHA, COUNTY OF, WI PH I 8/19/08
25| University of California - Santa Cruz 9/17/08
26|ROANOKE, COUNTY OF, VA PH Il 11/11/08
27|University of California - Merced 11/24/08
28|ALEXANDRIA, CITY OF, VAPH Il 12/19/08
29|EAST HAMPTON, TOWN OF, NY PH Il 1/14/09
30]ILLINOIS, STATE OF PH || 2/12/09
31|KANKAKEE, CITY OF, IL PH Il 2/12/09
32|UPPER MARYLAND EASTERN SHORE CONSORTIUM, MD PH II 2/25/09
33|MASSACHUSETTS BAY TRANS AUTHORITY PH I 3/17/09
34|WILL, COUNTY OF, IL PH II 3/24/09
35|CENTRAL VA PLANNING DISTRICT COMMISSION, VA PH Il 5/18/09
36|SALT LAKE CITY, CITY OF, UT PH II 5/18/09
37|MC LEAN, COUNTY OF, IL PH Il 5/20/09
38|CAPITAL REGION AIRPORT COMMISSION, VA PH Il 7/17/09
39|PORTLAND, CITY OF, ME PH Il 7/22/09
40|CLARK, COUNTY OF, NV PH Il 9/14/09
41|Fairfield, Town of 9/25/09
42|SAINT CLAIR, COUNTY OF, IL PH II 9/29/09
43|HANOVER, COUNTY OF, VA PH Il 10/20/09
44|GREENFIELD, CITY OF, WI PH Il 10/26/09
45|NORFOLK, COUNTY OF, MA PH Il 11/6/09
46|HONOLULU, CITY AND COUNTY OF, HI PH Il 11/20/09
47|SCHAUMBURG, VILLAGE OF, IL PH Il 1/19/10
48|WICOMICO, COUNTY OF, MD PH Il 3/2/10
49|CARROLL, COUNTY OF, MD PH Il 3/19/10
50[{NASSAU, COUNTY OF, NY PH Il 4/2/10
51|NAPERVILLE, CITY OF, ILPH II 4/6/10
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Summary of Stage 2 PFAs that have Closed, as of December 31, 2011

Stage 2 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count
52| University of Maryland PH Il 4/19/10
53|SANTA CLARA, CITY OF, CAPH Il 4/20/10
54[UCAN 5/4/10
55|GRUNDY E-911, COUNTY OF, IL PH Il 5/5/10
56[STAMFORD, CITY OF, CT PH Il 5/5/10
57|STOCKTON, CITY OF, CAPH Il 5/7/10
58 METRO WASHINGTON AIRPORTS AUTH (MWAA) PH I 6/10/10
59|SAN FRANCISCO, CITY & COUNTY OF, CA PH Il 6/17/10
60{WARRENTON FAUQUIER JOINT COMM CTR PH || 7/6/10
61|HOWARD, COUNTY OF, MD PH I 7/7/10
62|Bluffton, City of 7/19/10
63[JOLIET, CITY OF, IL PH II 7/22/10
64|RICHMOND, CITY OF, CAPH Il 7/22/10
65|FREDERICK, COUNTY OF, MD PH Il 8/25/10
66| MASSACHUSETTS WATER RESOURCES AUTHORITY, MA PH Il 8/30/10
67| TIPPECANOE, COUNTY OF, IN PH II 9/2/10
68[UNION, COUNTY OF, NJ PH II 9/2/10
69| YORK, COUNTY OF, VA PH Il 9/22/10
70[{MILWAUKEE, COUNTY OF, WI PH Il 10/5/10
71|HARFORD COUNTY, MD, MD PH II 11/15/10
72[HOWARD, COUNTY OF, IN PH Il 11/17/10
73|OAKLAND, CITY OF, CAPH Il 12/16/10
74|CALVERT, COUNTY OF, MD PH Il 1/19/11
75|HAMILTON, COUNTY OF, IN PH II 2/24/11
76| CULPEPER, COUNTY OF, VA PH Il 2/28/11
77|GREENWICH, TOWN OF, CT PH II 3/3/11
78|ATLANTIC CITY, CITY OF, NJ PH || 4/27/11
79|HARTFORD, City of, CT PH Il 5/2/11
80|WISCONSIN, STATE OF PH Il 6/13/11
81|NEW YORK, CITY OF, NY PH Il 6/23/11
82|BALTIMORE, CITY OF, MD PH II 7/7/11
83|DELAWARE, COUNTY OF, IN PH Il 7/12/11
84|PACE SUBURBAN BUS SERVICE OF THE RTA, IL PH II 8/5/11
85|University of California - Davis 10/20/11
86|WETHERSFIELD, TOWN OF, CT PH Il 11/4/11
87|CHESTER, COUNTY OF, PAPH II 12/12/11
Subtotal PFA count for Wave 1 87
Wave 2

1|DYERSBURG, CITY OF, TN PH Il 7/30/07

2|CARROLLTON, CITY OF, TXPH Il 3/26/08

3|Middle TN State Univ PH Il 3/27/08

4|RAMSEY, COUNTY OF, MN PH Il 3/31/08

5|BlI STATE INFORMATION CENTER, TX PH Il 4/18/08

6|Knox County Sheriff TN PH Il 4/29/08

7|AUSTIN, CITY OF, TXPH Il 5/1/08

8|PLANO, CITY OF, TX PH Il 5/5/08

9|MINNESOTA, STATE OF PH Il 5/9/08
10|North Kansas City Police 5/9/08
11|RICHARDSON, CITY OF, TX PH Il 5/9/08
12|COLLIN, COUNTY OF, TXPH Il 5/14/08
13|East Texas Medical Center, TX PH Il 5/14/08
14|LONGVIEW, CITY OF, TXPH II 5/14/08
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Summary of Stage 2 PFAs that have Closed, as of December 31, 2011

Stage 2 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count
15|JEFFERSON, COUNTY OF, OH PH || 5/15/08
16|JACKSONVILLE, CITY OF, AR PH Il 6/10/08
17|BUCHANAN, COUNTY OF, MO PH Il 6/11/08
18|BOWLING GREEN, CITY OF, KY PH Il 6/13/08
19|DALLAS AREA RAPID TRANSIT AUTHORITY, TX PH Il 6/17/08
20|Sullivan, County of, TN 6/17/08
21|WASHINGTON COUNTY SHERIFF DEPARTMENT, NE PH Il 6/17/08
22|LEE, COUNTY OF, TX PH Il 6/23/08
23[BELMONT, COUNTY OF, OH PH Il 6/24/08
24[LOUISVILLE METRO GOVERNMENT, KY PH II 6/24/08
25[BEAUMONT, CITY OF, TX PH Il 6/30/08
26|Franklin, City of, TN PH Il 7/10/08
27|STEARNS, COUNTY OF, MN PH Il 8/11/08
28| OMAHA PUBLIC POWER DISTRICT, NE PH I 8/12/08
29[METRO GVT OF NASHVILLE AND DAVIDSON CTY PH Il 8/14/08
30|WEST DES MOINES, CITY OF, IAPH Il 10/8/08
31|Prairie Village, City of, KS PH Il 11/11/08
32|CEDAR PARK, CITY OF, TXPH II 11/20/08
33|HENNEPIN, COUNTY OF, MN PH I 1/7/09
34|CEDAR RAPIDS, CITY OF, IAPH Il 1/22/09
35|DOUGLAS, COUNTY OF, NE PH Il 2/3/09
36|DALLAS, CITY OF, TXPH II 2/19/09
37|LITTLE ROCK, CITY OF, AR PH Il 3/9/09
38|DENTON, CITY OF, TXPH Il 3/24/09
39|COPPERAS COVE, CITY OF, TXPH Il 3/31/09
40|FORT WORTH, CITY OF, TXPH Il 5/18/09
41|BEDFORD, CITY OF, TX PH Il 5/21/09
42|GRAND PRAIRIE, CITY OF, TXPH II 6/15/09
43|Johnson City, City of 8/17/09
44|CHEYENNE, CITY OF, WY PH Il 9/14/09
45|SAINT CLOUD, CITY OF, MN PH Il 9/22/09
46|CONWAY, CITY OF, AR PH Il 9/24/09
47|Saint PETERS, CITY OF, MO PH || 9/25/09
48|VANDERBILT UNIVERSITY MEDICAL CENTER, TN PH || 9/25/09
49|NORMAN, CITY OF, OK PH II 11/3/09
50|UNIVERSITY PARK, CITY OF, TXPH Il 11/20/09
51|OWASSO, CITY OF, OK PH Il 12/1/09
52|WICHITA FALLS, CITY OF, TXPH Il 12/15/09
53[RAYTOWN, CITY OF, MO PH Il 12/23/09
54|LUBBOCK, CITY OF, TX PH II 2/15/10
55[CASPER, CITY OF, WY PH Il 2/24/10
56|SAINT LOUIS, CITY OF, MO Airport PH I 3/5/10
57|HOUSTON INDEPENDENT SCHOOL DISTRICT, TX PH Il 3/26/10
58|Knox County Schools, TN PH I 4/20/10
59|GOODLETTSVILLE, CITY OF, TN PH Il 4/26/10
60|Bastrop, County of, Texas, TX PH Il 4/28/10
61|HARRIS, COUNTY OF, TXPH Il 6/21/10
62| TEXAS, STATE OF TEXAS A&M UNIVERSITY, TX PH Il 7/19/10
63[SAINT CHARLES, CITY OF, MO PH I 7/30/10
64| Tennessee DOC PH Il 8/3/10
65|ORANGE, CITY OF, TX PH Il 8/5/10
66|OVERLAND PARK, CITY OF, KS PH II 8/6/10
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Appendix 8

Summary of Stage 2 PFAs that have Closed, as of December 31, 2011

Stage 2 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count
67|BELL, COUNTY OF, TXPH II 9/2/10
68|HUTCHINSON-RENO COUNTY EMER COMM PH Il 10/5/10
69[SUMNER COUNTY OF, KS PH II 10/21/10
70| COLLEGE STATION, CITY OF, TXPH Il 12/7/10
71|Russell, County of, KS PH Il 2/15/11
72|SAINT LOUIS, CITY OF, MO PH Il 6/13/11
73|SEDGWICK, COUNTY OF, KS PH I 6/16/11
74|ELLSWORTH, COUNTY OF, KS PH II 6/27/11
75[JOHNSON, COUNTY OF, KS PH Il 7/7/11
76[LINCOLN, COUNTY OF, KS PH Il 7/7/11
77|PADUCAH, CITY OF, KY PH II 7/28/11
78|ELLIS, COUNTY OF, KS PH Il 8/17/11
79|KANSAS, STATE OF PH Il 9/15/11
80|HAYSVILLE, CITY OF, KS PH II 9/19/11
81|WILLIAMSON, COUNTY OF,TX PH Il 9/19/11
82|WHEELING, CITY OF, WV PH Il 11/14/11
83|PORT NECHES, CITY OF, TXPH || 12/12/11

Subtotal PFA count for Wave 2 83

Wave 3

1|EMERGENCY MANAGEMENT DISTRICT, MS 3/11/08

2|JACKSONVILLE BEACH, CITY OF, FL PH Il 3/21/08

3|LAKELAND, CITY OF, FL PH II 4/4/08

4[CHARLOTTE, COUNTY OF, FL PH || 4/14/08

5|CONCORD, CITY OF, NC PH II 4/14/08

6|FORSYTH, COUNTY OF, GA PH I| 4/14/08

7|ALBANY, CITY OF, GA 4/18/08

8|BAY COUNTY COMMISSIONERS, FL PH II 4/18/08

9|SARASOTA, COUNTY OF, FL PH Il 4/18/08
10|ALBERTVILLE, CITY OF, AL 4/21/08
11|OPELIKA, CITY OF, AL PH II 4/21/08
12|PANAMA CITY, CITY OF, FL 4/21/08
13|IBERVILLE, PARISH OF, LA PH Il 4/23/08
14|FAYETTE, COUNTY OF, GAPH Il 5/5/08
15|FLORENCE, COUNTY OF, SC PH II 5/9/08
16|MARION, COUNTY OF, FL PH II 5/15/08
17|HINDS, COUNTY OF, MS PH Il 5/19/08
18|MINT HILL, TOWN OF, NC PH II 6/2/08
19|STONE MOUNTAIN PARK PH I 6/4/08
20[CALCASIEU PARISH COMMUNICATIONS DISTRICT PH II 6/11/08
21|GAINESVILLE, CITY OF, FL PH Il 6/11/08
22|CLEVELAND, COUNTY OF, NC PH I 6/30/08
23|SULPHUR, CITY OF, LA PH Il 7/1/08
24|MOORESVILLE, TOWN OF, NC PH Il 7/9/08
25|TARBORO, TOWN OF, NC PH Il 7/10/08
26(DUKE UNIVERSITY PH II 7/16/08
27|KERNERSVILLE, TOWN OF, NC PH I 7/24/08
28|MYRTLE BEACH, CITY OF, SC PH Il 7/25/08
29|SHELBY, CITY OF, NC PH Il 9/3/08
30|SCHOOL BOARD OF BROWARD COUNTY, FLORIDA PH II 9/25/08
31|LEE, COUNTY OF, FL PH II 9/29/08
32|DELRAY BEACH, CITY OF, FL PH || 10/16/08
33|CADDO PARISH COMMUNICATIONS DIST1, LAPH II 10/17/08
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Appendix 8

Summary of Stage 2 PFAs that have Closed, as of December 31, 2011

Stage 2 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count
34|SAINT CHARLES, PARISH OF, LA PH II 11/19/08
35|PITT, COUNTY OF, NC PH Il 11/24/08
36|CALCASIEU, PARISH OF, LAPH II 11/26/08
37|CHARLESTON, CITY OF, SC PH Il 11/26/08
38|DESOTO, COUNTY OF, FL PH Il 12/2/08
39|LENOIR, COUNTY OF, NC PH II 12/2/08
40|GWINNETT, COUNTY OF, GAPH Il 12/8/08
41|HORRY, COUNTY OF, SC PH II 12/8/08
42|EMORY UNIVERSITY, GA PH Il 12/15/08
43|Hall, County of 12/15/08
44|PINEVILLE, TOWN OF, NC PH Il 12/15/08
45|MECKLENBURG, COUNTY OF, NC PH Il 1/6/09
46|PALM BEACH, COUNTY OF, FL PH Il 1/14/09
47|BOSSIER, PARISH OF, LAPH Il 1/30/09
48| Atlanta, City of, GA PH Il 2/3/09
49|SALISBURY, CITY OF, NC PH Il 2/3/09
50|Athens-Clarke County, GA PH Il MA 6/15/09
51[New Hanover, County of, NC PH || 6/29/09
52[HOLLYWOQOOD, CITY OF, FL PH Il 7/29/09
53|FULTON, COUNTY OF, GA PH Il 7/30/09
54[JACKSONVILLE, CITY OF, FL PH || 8/7/09
55|HICKORY, CITY OF, NC PH II 8/12/09
56|FAYETTEVILLE, CITY OF, NC PH Il 8/25/09
57|LAFOURCHE, PARISH OF, LA PH Il 9/14/09
58| CHARLESTON, COUNTY OF, SC PH Il 10/2/09
59|AVOYELLES PARISH COMMUNICATIONS DISTRICT, LA PH II 10/19/09
60[BOSSIER, CITY OF, LA PH Il 10/23/09
61[GLYNN, COUNTY OF, GA PH Il 10/28/09
62[SAINT TAMMANY, PARISH OF, LA PH Il 11/11/09
63|HIALEAH, CITY OF, FL PH Il 11/20/09
64[CRISP, COUNTY OF, GA 11/25/09
65[CORAL SPRINGS, CITY OF, FL PH II 12/10/09
66|Orange, County of, FL PH Il 1/12/10
67|Hillsborough, County Of, FL PH I 1/26/10
68| THOMASVILLE, CITY OF, NC PH Il 2/24/10
69|Rocky Mount, City of, NC PH Il 2/25/10
70[MARION, COUNTY OF, SC PH I 3/1/10
71|City of Sumter and Sumter County, SC PH I 4/7/10
72|HARRISON, COUNTY OF, MS PH Il 4/9/10
73|Cary, Town of, NC PH Il 4/21/10
74(BIRMINGHAM, CITY OF, AL PH || 4/23/10
75[YORK, COUNTY OF, SC PH II 4/28/10
76|WINTER PARK, CITY OF, FL PH II 5/4/10
77|GREATER ORLANDO PUBLIC SAFETY COOP, FL PH Il 5/6/10
78|LAKE CHARLES, CITY OF, LAPH II 5/20/10
79|CALHOUN, COUNTY OF, AL PH Il 5/27/10
80|OSCEOLA, COUNTY OF, FL PH II 6/7/10
81|PINELLAS, COUNTY OF, FL PH II 6/7/10
82|West Baton Rouge Parish Comm Dist PH Il 6/15/10
83|JACKSON, COUNTY OF, MS PH Il 7/6/10
84|LA GRANGE, CITY OF, GA PH Il 7/22/10
85|MONTGOMERY, CITY OF, AL PH Il 7/23/10
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Appendix 8

Summary of Stage 2 PFAs that have Closed, as of December 31, 2011

Stage 2 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count
86|Hancock, County of, MS PH Il 7/29/10
87|REEDY CREEK IMPROVEMENT DISTRICT, FL PH 1I 8/18/10
88|RALEIGH DURHAM AIRPORT AUTHORITY, NC PH I 8/23/10
89|BOYNTON BEACH, CITY OF, FL PH Il 8/27/10
90|OCALA, CITY OF, FL PH II 9/2/10
91|RAPIDES, PARISH OF, LAPH 1I 9/22/10
92|WINSTON SALEM, CITY OF, NC PH Il 10/22/10
93|GADSDEN, CITY OF, AL PH 1l 1/20/11
94|FORT LAUDERDALE, CITY OF, FL PH II 3/14/11
95|SAINT LUCIE, COUNTY OF, FL PH II 5/4/11
96|MOBILE, CITY OF, AL PH Il 6/6/11
97|JEFFERSON, PARISH OF, LA PH 1I 717111
98|HARTSELLE, CITY OF, AL PH Il 8/18/11
99|BROWARD, COUNTY OF, FL PH II 9/15/11

100|JACKSONVILLE, CITY OF, NC PH I 10/5/11
101|Maitland, City of, FL PH Il 10/6/11
102|HENRY, COUNTY OF, GA PH Il 10/7/11
103|PUERTO RICO, COMMONWEALTH OF PH Il 10/31/11
104 |Washington, County of, AL PH Il 11/2/11
105|ALABAMA, STATE OF, AL PH 1l 11/17/11
106|MIAMI-DADE, COUNTY OF, FL PH Il 11/17/11
107|CLAY, COUNTY OF, FL PH 1I 12/13/11

Subtotal PFA count for Wave 3 107
Wave 4
1|WESTERN MICHIGAN UNIVERSITY, MI PH II 3/21/08
2|CLARK, COUNTY OF, WA PH Il 4/29/08
3|LIVE OAK, CITY OF, TXPH Il 11/25/08
4|HARRISON, COUNTY OF, OH PH I 11/26/08
5[YAKIMA, CITY OF, WA PH II 12/8/08
6|/HOBBS, CITY OF, NM PH Il 12/19/08
7|CLERMONT, COUNTY OF, OH PH Il 1/5/09
8|VIA METROPOLITAN TRANSIT, TXPH II 3/20/09
9[BENTON, COUNTY OF, WA PH II 10/5/09
10|SAN ANGELO, CITY OF, TXPH Il 10/20/09
11{CUMBERLAND, COUNTY OF, PA PH Il 1/4/10
12|Signal Hill, City of, CA PH Il 1/7/10
13[|CORPUS CHRISTI, CITY OF, TXPH Il 2/25/10
14|BEXAR METROPOLITAN WATER DISTRICT, TX PH Il 3/16/10
15[CINCINNATI, CITY OF, OH PH Il 5/19/10
16|ALBUQUERQUE, CITY OF, NM PH II 5/27/10
17{NEW MEXICO, STATE OF, NM PH Il 7/29/10
18|WARREN, COUNTY OF, OH PH II 2/25/11
19[{HAMILTON, COUNTY OF, OH PH II 5/31/11
20|PENNSYLVANIA STATE UNIVERSITY, PA PH II 11/21/11
Subtotal PFA count for Wave 4 20
Canadian Border Region

1|Canton, City of OH 1/7/10
2|SAGINAW COUNTY 911 COMMUNICATIONS AUTHORITY, MI 3/22/10
3|PUYALLUP, CITY OF, WA PH Il 4/9/10
4|STARK, COUNTY OF, OH PH 1l 4/9/10
5|Grand Isle County Emer SvcsAssoc PH Il 4/19/10
6/|SPOKANE TRANSIT AUTHORITY, WA PH Il 6/14/10
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Appendix 8
Summary of Stage 2 PFAs that have Closed, as of December 31, 2011

Stage 2 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count

7|Regents of University of Michigan, Ml 8/23/10
8|Dublin, City of, OH 8/27/10
9|Port of Seattle, WA 9/1/10
10|WORTHINGTON, CITY OF PH Il 9/20/10
11|Huron County 911, MI 9/27/10
12|Lansing School District, Ml 10/22/10
13|Warren, City of, Ml 11/17/10
14|CUYAHOGA FALLS, CITY OF, OH PH II 12/14/10
15|TACOMA, CITY OF, WA PH II 1/14/11
16|Niagara Frontier Transportation Authority, NY 1/31/11
17|FINDLAY, CITY OF, OH PH Il 2/28/11
18|DELAWARE, COUNTY OF, OH PH II 6/6/11
19|Onondaga, County Of, NY PH Il 6/27/11
20[{LAKE, COUNTY OF, OH PH Il 7/6/11
21|Kitsap County Transit, WA 8/17/11
22|Bellingham, City of, WA 9/19/11
23|DOWNRIVER MUTUAL AID, MI PH II 10/28/11
24|Bath, Township of, OH 11/15/11
25|State of Ohio - Ohio State University PH I 11/17/11
26|Warren, City of, OH 12/9/11

Subtotal PFA count for Canadian Border Region 26

Mexican Border Region

1|CALIFORNIA, STATE OF PH Il 3/10/11

Subtotal PFA count for Mexican Border Region 1

Total PFAs 324
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Appendix 8
Summary of Stage 2 PFAs Pending TA Completion Certification Review, as of December 31, 2011

Stage 2 PFAs Pending TA Completion Certification Review

TA Completion Certification Deal

Deal Name Receipt Date Count
Wave 1

[subtotal PFA count for Wave 1 | 0
Wave 2

[subtotal PFA count for Wave 2 | 0
Wave 3
1|PLANTATION, CITY OF, FL PH Il 12/22/11
Subtotal PFA count for Wave 3 1
Wave 4

[Subtotal PFA count for Wave 4 | 0
Canadian Border Region

|Subtotal PFA count for Canadian Border Region | 0
Mexican Border Region

|Subtotal PFA count for Mexican Border Region
Total PFAs Pending TA Completion Certification Review 1
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Appendix 9
Summary of Stage 1 FRAs that have not Closed, as of December 31, 2011

Stage 1 FRAs with Physical Reconfiguration Activities Complete that have not Closed
Aging from Completion of

Physical Reconfiguration

Deal Name Actvities (In Months)
Wave 1
1|Allen Wireless Group 1 63.77
2|Baltimore, County of 36.77
3|Boston, City of - Police (MA) 7.77
4|Chicago, City of(PAWS DATA) 47.90
5[Commonwealth of Massachusetts 64.43
6|DelLasaux Thomas 69.13
7|Mobile Relay Associates 62.33
8|Montgomery, County of 2.07
9[Newport News, City of 68.03
10|Reading, City of N/A 60.93
11|Richmond, City of VA 52.33
12|Slater Communication & Electronic # 2 62.23
13| Suffolk, City of 68.03
14|WASHINGTON, STATE OF 52.17
15|Western Messenger Service Inc. 71.10
16|Worcester, City of 64.33
Subtotal FRA count for Wave 1 16
Wave 2
1|Arlington ISD 65.90
2|CHATTANOOGA, CITY OF, TN 9.64
Subtotal FRA count for Wave 2 2
Wave 3
1|BIBB, COUNTY OF, GA 37.23
2|BOCA RATON, CITY OF, FL 31.53
3|BREVARD, COUNTY OF, FL 27.40
4|CITRUS, COUNTY OF, FL 39.23
5[Consolidated Government of Columbus, GA 25.93
6|Florida, State of 5.03
7|Florida, State of - Channel 96 35.37
8|GREENSBORO, CITY OF, NC 55.80
9[JONES, COUNTY OF, MS 6.11
10| Liberty Communications, Inc. 16.90
11{MANATEE, COUNTY OF, FL 35.37
12|Pasco, County OF, FL 1.24
13|Rockdale County of, GA 43.73
14{SANIBEL, CITY OF, FL 54.13
15[SEMINOLE, COUNTY OF, FL 4.73
16{VAUGHAN, RAY J 61.53
17|WALTON, COUNTY OF, GA 51.50
18|WEST PALM BEACH, CITY OF, FL 38.87
Subtotal FRA count for Wave 3 18
Wave 4
1|BATON ROUGE, CITY OF, LA 12.63
2|EAST BATON ROUGE, PARISH OF, LA 15.77
3|GOULD VOLUNTEER FIRE DEPARTMENT, LA 8.27
4|LOUISIANA, STATE OF 25.13
5[MAYS, MYRON 52.83
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Appendix 9
Summary of Stage 1 FRAs that have not Closed, as of December 31, 2011

Stage 1 FRAs with Physical Reconfiguration Activities Complete that have not Closed
Aging from Completion of

Physical Reconfiguration

Deal Name Actvities (In Months)
6|MISSISSIPPI, STATE OF 3.40
7[NEW ORLEANS, CITY OF, LA 52.43
8|ORLEANS PARISH SCHOOL BOARD, LA 8.93
9|Plaquemines Parish Government, LA 48.33
Subtotal FRA count for Wave 4 9
Canadian Border Region
1|Federal Express Canadian Rebanding 0.87
2|Hazelton Industries Inc. 6.90
3|Information Transfer Systems 22.20
4[{KIRO-TV, Inc. 17.30
5|Miller, Judith & Wayne A 29.83
6|Plymouth Canton Community School Dist, Ml 28.60
7|Professional Communications Messaging Service Inc 4.07
8|Spectrum Communications Inc 16.97
9|United Telephone Company of Ohio 6.33
Subtotal FRA count for Canadian Border Region 9
Mexican Border Region
Subtotal FRA count for Mexican Border Region 0
Total FRAs 54
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Appendix 9
Summary of Stage 1 PFAs that have not Closed, as of December 31, 2011

Stage 1 PFAs that have not Closed

Deal Name
Wave 1
Boston, City of
Rhode Island, State of - Pre Planning
Richmond, City of VA
Seabrook - Planning Funding
Virginia Beach, County of
WASHINGTON, STATE OF
Subtotal PFA count for Wave 1 6
Wave 2

Subtotal PFA count for Wave 2 | 0|
Wave 3
1|BIBB, COUNTY OF, GA
2|MANATEE, COUNTY OF, FL
3|MIAMI BEACH, CITY OF, FL
4[MORGAN, COUNTY OF, AL
Subtotal PFA count for Wave 3 4
Wave 4
EAST BATON ROUGE, PARISH OF, LA
JEFFERSON, PARISH OF, LA
LOUISIANA, STATE OF
SAINT JOHN THE BAPTIST, PARISH OF, LA
Subtotal PFA count for Wave 4 4
Canadian Border Region
1|Consumers Energy Company
United Telephone Company of Ohio
Subtotal PFA count for Canadian Border Region 2
Mexican Border Region
1|ORANGE, COUNTY OF, CA
Subtotal PFA count for Mexican Border Region 1
Total PFAs 17
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Appendix 9

Summary of Stage 2 FRASs that have not Closed, as of December 31, 2011

Stage 2 FRAs with Physical Reconfiguration Activities Complete that have not Closed
Aging from Completion of

Physical Reconfiguration Deal
Deal Name Activities (In Months) Count
Wave 1

1|ADAMS TWELVE FIVE STAR SCHOOL DISTRICT, CO PH Il 30.93

2|ALAMEDA, COUNTY OF, CAPH Il 14.50

3|ALLEN, COUNTY OF, IN PH || 30.20

A|ATLANTIC, COUNTY OF, NJ PH Il 20.31

5|AURORA, CITY OF, IL PH Il 12.77

6/BABYLON, TOWN OF, NY PH II 41.23

7|BERGEN, COUNTY OF, NJ PH Il 13.70

8|BOSTON, CITY OF, MA PH Il - POLICE 7.77

9|CAMDEN, CITY OF, NJ PH II 37.41
10|CAPITAL REGION AIRPORT COMMISSION, VA PH II 43.70
11|CENTRAL VA PLANNING DISTRICT COMMISSION, VA PH II 16.87
12|CHERRY HILL, TOWNSHIP OF, NJ PH Il 0.63
13|CLARK, COUNTY OF, NV PH II 29.50
14|Colorado, State of PH Il 19.67
15|Connecticut DOC PH Il MA Only 3.07
16|Cook, County of, IL PH Il 5.61
17|DENVER, CITY AND COUNTY OF, CO PH Il 19.27
18| Department of Correction, Massachusetts PH I 12.73
19|EAGLE, COUNTY OF, CO PH I 43.54
20|EAST CHICAGO, CITY OF, IN PH Il 37.17
21|EAST HAMPTON, TOWN OF, NY PH Il 40.07
22|East Hartford, Town of, CT PH Il MA only 3.33
23|EGG HARBOR, TOWNSHIP OF, NJ PH Il 34.84
24|FAIRFIELD, TOWNSHIP OF, NJ PH Il 15.01
25|FALL RIVER, CITY OF, MA PH Il 59.80
26|GALLOWAY, TOWNSHIP OF, NJ PH 1l 34.84
27[{HAMILTON, COUNTY OF, IN PH II 14.24
28|HANOVER, COUNTY OF, VA PH II 4.97
29|HARTFORD, City of, CT PH Il 14.73
30|HOBOKEN, CITY OF, NJ PH Il 42.87
31|HONOLULU, CITY AND COUNTY OF, HI PH Il 9.81
32|HOWARD, COUNTY OF, IN PH II 41.43
33|HYANNIS, TOWN OF, MA PH || 44.13
34|JERSEY CITY, CITY OF, NJ PH Il 39.47
35|JOLIET, CITY OF, IL PH Il 23.81
36|KANKAKEE, CITY OF, IL PH Il 41.93
37|KAUAI, COUNTY OF, HI PH II 37.87
38|Kent County of, MD 5.70
39|LA CROSSE, CITY OF, WI PH II 37.40
40|LANCASTER COUNTY OF, PAPH II 9.03
41|LIVERMORE, CITY OF, CA PH Il 3.10
42|Mashantucket Pequot Tribal Nation, CT PH Il 5.43
43|MIDDLESEX, COUNTY OF, NJ PH || 26.38
44|MILFORD, CITY OF, CT PH Il 0.83
45|MILWAUKEE, CITY OF, WI PH Il 13.83
46 |Milwaukee, County of, Wl - MCTS CAD/AVL System 23.60
47|MILWAUKEE, COUNTY OF, WI PH I 12.70
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Appendix 9

Summary of Stage 2 FRASs that have not Closed, as of December 31, 2011

Stage 2 FRAs with Physical Reconfiguration Activities Complete that have not Closed

Deal Name

Aging from Completion of

Physical Reconfiguration Deal
Activities (In Months) Count

48|MONTGOMERY, VILLAGE OF, IL PH II 8.33
49|Nashua, City of 33.51
50|NASSAU, COUNTY OF, NY PH II 17.78
51|NEW JERSEY, STATE OF PH II 19.07
52|NEW YORK, CITY OF, NY PH Il 12.67
53|NORTHWEST CENTRAL DISPATCH SYSTEM, IL PH Il 36.53
54|0LD BRIDGE, TOWNSHIP OF, NJ PH I 18.28
55|ORANGE COUNTY SHERIFF, NY PH Il 13.54
56|OZAUKEE, COUNTY OF, WI PH Il 12.13
57|Passaic, County of, Office of Emergency Mgmt PH Il 19.41
58|PORT AUTH OF NY AND NJ PH Il 18.80
59|PORTLAND, CITY OF, ME PH II 13.33
60|PRINCE GEORGES, COUNTY OF, MD PH I 22.33
61|Quincy, City Of, MA PH I 25.73
62|Rampart Search and Rescue PH Il MA only 40.87
63|RHODE ISLAND PUBLIC TRANSIT AUTHORITY, RI PH Il 6.20
64|ROSEVILLE, CITY OF, CAPH Il 21.10
65|SACRAMENTO, COUNTY OF, CA PH Il 1.03
66|SAINT CLAIR, COUNTY OF, IL PH II 12.61
67|SALEM, CITY OF, OR PH Il 32.83
68| Salisbury, City of, MD PH I 9.43
69|SALT LAKE CITY, CITY OF, UT PH II 44.17
70|SANTA CLARA VALLEY WATER DISTRICT, CAPH Il 32.83
71|SANTA CLARA, CITY OF, CA PH II 13.13
72|SANTA CLARA, COUNTY OF, CAPH II 40.23
73|SCHAUMBURG, VILLAGE OF, IL PH II 34.60
74|SHEBOYGAN, COUNTY OF, WI PH II 28.80
75|South Windsor, Town of, CT PH Il MA 47.50
76|Southern Nevada, RTC of 35.63
77|SPOTSYLVANIA, COUNTY OF, VA PH II 22.10
78|STAMFORD, CITY OF, CT PH Il 3.33
79|SUFFOLK, COUNTY OF, NY PH I 14.73
80| TERRE HAUTE, IN PH II 13.14
81| TIPPECANOE, COUNTY OF, IN PH Il 26.43
82|TRENTON, CITY OF, NJPH Il 13.90
83| TRUMBULL, TOWN OF, CT PH II 1.64
84|UNION, COUNTY OF, NJ PH II 27.38
85|University of California - Berkeley 35.33
86| University of California - Merced 42.77
87|University of California - Santa Cruz 37.90
88|UNIVERSITY OF CONNECTICUT, CT PH II 37.93
89|UTAH COMMUNICATIONS AGENCY NETWORK, UT PH Il 31.43
90|VACAVILLE, CITY OF, CAPH Il 46.93
91|VANDERBURGH, COUNTY OF, IN PH I 6.20
92|WASHINGTON COUNTY CONSONSOLIDATED COMM AGY PH II 18.53
93|WASHOE, COUNTY OF, NV PH Il 19.28
94|WAUKESHA, COUNTY OF, WIPH Il 11.70
95|WEST HARTFORD, TOWN OF, CT PH Il 24.33
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Appendix 9
Summary of Stage 2 FRASs that have not Closed, as of December 31, 2011

Stage 2 FRAs with Physical Reconfiguration Activities Complete that have not Closed
Aging from Completion of

Physical Reconfiguration Deal
Deal Name Activities (In Months) Count
96|WEST ORANGE, TOWNSHIP OF, NJ PH II 46.33
97|WETHERSFIELD, TOWN OF, CT PH Il 6.23
98|WILL, COUNTY OF, ILPH II 4.21
99(WISCONSIN, STATE OF PH Il 7.80
100|Woodridge, Village of, IL PH 1l MA only 16.67
Subtotal FRA count for Wave 1 100
Wave 2

1|Arkansas Children's Hospital 6.37
2|ARLINGTON, CITY OF, TXPH Il 5.20
3|BARTLETT, CITY OF, TN PH Il 14.77
4|BAYLOR HEALTH CARE SYSTEM PH I 47.00
5|BEAUMONT, CITY OF, TX PH Il 4.08
6|BELL, COUNTY OF, TXPH II 8.57
7|BlI STATE INFORMATION CENTER, TX PH Il 21.54
8|BIXBY, CITY OF, OK PH Il 1.93
9|BLACK HAWK, COUNTY OF, IA PH Il 18.04
10|BOWLING GREEN, CITY OF, KY PH Il 24.60
11|CARROLLTON, CITY OF, TX PH Il 19.07
12|CLARKSVILLE, CITY OF, TN PH Il 16.23
13|COLLEGE STATION, CITY OF, TXPH || 25.37
14|Conroe, City of, TX PH Il 2.68
15|CREEK, COUNTY OF, OK PH Il 14.33
16|DUBUQUE, COUNTY OF, IA PH Il 18.04
17|EDEN PRAIRIE, CITY OF, MN PH II 45.28
18|Ellis, County of, TX PH Il 0.63
19|ELLSWORTH, COUNTY OF, KS PH Il 2.01
20|GRANDVIEW, CITY OF, MO PH Il 5.87
21|GRUNDY COUNTY OF, IA PH Il 18.04
22|HOUSTON, CITY OF, TXPH Il 1.03
23[JACKSON, CITY OF, TN PH Il 2.63
24[JACKSONVILLE, CITY OF, AR PH Il 1.54
25[JEFFERSON, COUNTY OF, OH PH II 30.93
26[JOPLIN, CITY OF, MO PH Il 17.97
27|KANSAS CITY, CITY OF, KS PH Il 42.73
28|Knox County Schools, TN PH Il 16.38
29[KNOX, COUNTY OF, TN PH II 8.64
30|LINCOLN, CITY OF, NE PH Il 11.93
31|LINCOLN, COUNTY OF, KS PH I| 1.50
32|LONGVIEW, CITY OF, TX PH Il 8.53
33|LUBBOCK, CITY OF, TXPH || 29.77
34|MC KINNEY, CITY OF, TXPH Il 10.07
35|MC PHERSON, COUNTY OF, KS PH II 47.40
36[McCracken, County of, KY PH Il STA 27.83
37|METRO GVT OF NASHVILLE AND DAVIDSON CTY PH I| 24.67
38|METROPOLITAN NASHVILLE AIRPORT AUTHORITY, TN PH II 9.81
39|MID AMERICA REGIONAL COUNCIL PH I 14.63
40|MONTGOMERY, COUNTY OF, TX PH II 3.18
41|OAK RIDGE, CITY OF, TN PH Il 7.57
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Appendix 9

Summary of Stage 2 FRASs that have not Closed, as of December 31, 2011

Stage 2 FRAs with Physical Reconfiguration Activities Complete that have not Closed

Deal Name

Aging from Completion of

Physical Reconfiguration
Activities (In Months)

Deal
Count

42|OELWEIN, CITY OF, IAPH Il 18.04
43|ORANGE, CITY OF, TXPH Il 18.30
44|PADUCAH, CITY OF, KY PH II 1.08
45|PLANO, CITY OF, TXPH Il 5.93
46|POLK, COUNTY OF, IAPH Il 13.68
47|PORT NECHES, CITY OF, TX PH Il 2.70
48|Prairie Village, City of, KS PH Il 13.78
49]|Riley, County of, KS PH I 8.20
50|Russell, County of, KS PH Il 0.63
51|SAINT CHARLES, CITY OF, MO PH II 41.37
52|SAINT LOUIS, CITY OF, MO PH Il 13.57
53|SAINT LOUIS, COUNTY OF, MN PH Il 42.03
54|SARPY, COUNTY OF, NE PH II 1.70
55|SCOTT, COUNTY OF, IAPH Il 18.01
56|SIOUX CITY, City of, IA PH Il 10.54
57|SMYRNA, TOWN OF, TN PH Il 12.24
58|Southern Methodist Univ PH Il 42.57
59[Sullivan, County of, TN 23.13
60| Tennessee DOC PH Il 16.21
61| TENNESSEE, STATE OF PH II 10.58
62| TEXAS, STATE OF TEXAS A&M UNIVERSITY, TX PH Il 32.07
63|UNIVERSITY PARK, CITY OF, TX PH Il 32.37
64|VANDERBILT UNIVERSITY MEDICAL CENTER, TN PH II 42.53
65|WABAUNSEE, COUNTY OF, KS PH Il 20.23
66|WACO, CITY OF, TXPH Il 25.83
67|WASHINGTON COUNTY SHERIFF DEPARTMENT, NE PH I 0.10
68|WEST DES MOINES, CITY OF, IAPH II 23.14
69|WHEELING, CITY OF, WV PH Il 6.10
Subtotal FRA count for Wave 2 69
Wave 3

1|Athens-Clarke County, GA PH Il MA 1.08

2|Atlanta, City of, GA (APS) PH Il 32.83

3|Atlanta, City of, GA PH Il 27.84

4|AVOYELLES PARISH COMMUNICATIONS DISTRICT, LA PH I 31.57

5[BATON ROUGE, CITY OF, LAPH Il 8.03

6(BAY COUNTY COMMISSIONERS, FL PH Il 40.77

7|Boca Raton, City of, FL PH Il MO 6.63

8|BOSSIER, CITY OF, LA PH II 1.41

9|BOSSIER, PARISH OF, LA PH Il 5.94
10{BOYNTON BEACH, CITY OF, FL PH Il 0.94
11{BREVARD, COUNTY OF, FL PH Il 8.70
12{BULLOCH, COUNTY OF, GA 25.91
13[CALHOUN, COUNTY OF, AL PH Il 23.34
14|Canto, Lazaro J 3.33
15|Cary, Town of, NC PH I 23.20
16|CHARLESTON, CITY OF, SC PH Il 13.81
17|CHARLESTON, COUNTY OF, SC PH Il 12.18
18|CLAY, COUNTY OF, FL PH II 30.78
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Appendix 9

Summary of Stage 2 FRASs that have not Closed, as of December 31, 2011

Stage 2 FRAs with Physical Reconfiguration Activities Complete that have not Closed

Deal Name

Aging from Completion of

Physical Reconfiguration Deal
Activities (In Months) Count

19|CLEARWATER, CITY OF, FL PH II 46.03
20[Cobb, County of, GA PH Il MA only 8.43
21{CONCORD, CITY OF, NC PH II 0.60
22|CONSOLIDATED GOVERNMENT OF COLUMBUS, GA PH Il 20.91
23|CORAL GABLES, CITY OF, FLPH II 18.21
24[COVINGTON, CITY OF, GA PH I| 28.13
25|DELRAY BEACH, CITY OF, FLPH II 17.18
26|DESOTO, COUNTY OF, FL PH Il 5.14
27|Flagler, County of, FL PH Il 41.54
28|Florida, State of, DOC PH II 12.53
29|GADSDEN, CITY OF, AL PH Il 18.60
30|GEORGIA, STATE OF PH Il 12.38
31|Georgia, State of, PH Il Metro 0.61
32|GLYNN, COUNTY OF, GAPH Il 36.10
33|GREATER ORLANDO PUBLIC SAFETY COOP, FL PH Il 0.30
34|GWINNETT, COUNTY OF, GAPH Il 11.34
35|Harnett County of, NC PH Il 16.11
36|HERNANDO, COUNTY OF, FL PH Il 2.87
37|Hillsborough, County Of, FL PH Il 23.17
38|Houma, City of LA, PH Il STA 3.20
39|IBERVILLE, PARISH OF, LA PH Il 10.33
40]lberville, Parish of, LA PH Il OEP 18.48
41]INDIAN RIVER, COUNTY OF, FL PH II 28.34
42|JACKSON, COUNTY OF, MS PH Il 7.80
43|JACKSONVILLE, CITY OF, FL PH Il 17.30
44|JUNO BEACH, TOWN OF, FL PH Il 29.03
45|LA GRANGE, CITY OF, GA PH Il 12.94
46|LAKELAND, CITY OF, FL PH Il 48.47
47|LEE, COUNTY OF, MS 21.80
48|Lexington, County of, SC PH Il SED 15.90
49|LOWNDES, COUNTY OF, GA PH Il 19.24
50[Maitland, City of, FL PH Il 5.91
51|MANATEE, COUNTY OF, FL PH Il 0.63
52[MARTIN, COUNTY OF, FL PH Il 2.20
53|MINT HILL, TOWN OF, NC PH Il 6.18
54[MISSISSIPPI, STATE OF, DOC PH II 0.81
55|MONROE, COUNTY OF, FL PH Il 3.64
56|MOORESVILLE, TOWN OF, NC PH Il 0.87
57|NOXUBEE, COUNTY OF, MS PH Il 9.03
58[OCEAN RIDGE, TOWN OF, FL PH I 36.20
59|Orange, County of, FL PH Il 0.78
60|Palm Beach Cty Solid Waste Auth PH Il 8.41
61|PALM BEACH GARDENS, CITY OF, FL PH Il 7.11
62|Palm Beach, County of, FL School PD PH I 10.18
63|PINEVILLE, TOWN OF, NC PH Il 14.71
64|PITT, COUNTY OF, NC PH Il 23.20
65|PUERTO RICO, COMMONWEALTH OF PH II 5.77
66|REEDY CREEK IMPROVEMENT DISTRICT, FL PH Il 11.10
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Appendix 9

Summary of Stage 2 FRASs that have not Closed, as of December 31, 2011

Stage 2 FRAs with Physical Reconfiguration Activities Complete that have not Closed

Deal Name

Aging from Completion of

Physical Reconfiguration
Activities (In Months)

Deal
Count

67|Rocky Mount, City of, NC PH Il 25.93
68[SAINT JAMES, PARISH OF, LA PH Il 7.77
69|SAINT LUCIE, COUNTY OF, FL PH II 33.17
70[SAINT TAMMANY, PARISH OF, LA PH Il 11.21
71|SARASOTA, COUNTY OF, FL PH Il 2.58
72| SCANA-REDI-equip only 9.43
73|SHELBY, CITY OF, NC PH Il 28.83
74|SHERIFF, PARISH OF POINTE COUPEE, LA PH I| 5.88
75|SPALDING, COUNTY OF, GA PH Il 0.87
76|St Martin Parish Sherrif, LA PH 1l MA only 12.53
77|TALLAHASSEE, CITY OF, FL PH Il 3.04
78| TERREBONNE, PARISH OF, LA PH Il 3.20
79|Washington, County of, AL PH I 15.73
80|West Baton Rouge Parish Comm Dist PH Il 13.43
81|WINTER PARK, CITY OF, FL PH Il 5.14
Subtotal FRA count for Wave 3 81
Wave 4
1|ALBUQUERQUE, CITY OF, NM PH I| 24.64
2|Allegheny County Dept of Emerg Svcs PH Il 43.67
3|BEXAR METROPOLITAN WATER DISTRICT, TX PH Il 33.40
4[BUTLER, COUNTY OF, OH PH II 45.67
5|CALDWELL, COUNTY OF, TXPH Il 1.73
6|CINCINNATI, CITY OF, OH PH Il 12.53
7|CLARK, COUNTY OF, WA PH Il 31.17
8|CLERMONT, COUNTY OF, OH PH II 5.47
9|Clinton County Sheriff Office, OH PH Il 30.38
10|CORPUS CHRISTI, CITY OF, TX PH Il 21.28
11|CUMBERLAND, COUNTY OF, PA PH Il 5.44
12|HAMILTON, COUNTY OF, OH PH II 6.40
13|HOBBS, CITY OF, NM PH Il 31.37
14|LIVE OAK, CITY OF, TXPH Il 25.21
15|MIDLAND, CITY OF, TX PH Il 31.54
16|PENNSYLVANIA STATE UNIVERSITY, PA PH II 16.50
17|SAN ANTONIO, CITY OF, TX PH || 7.81
Subtotal FRA count for Wave 4 17
Canadian Border Region
1|Anacortes, City of, WA 22.90
2|AUBURN, CITY OF, NY PH Il 0.40
3|Austintown, Township of, OH 15.10
4(Billings, City of, MT 10.20
5|FAYETTE, COUNTY OF, OH PH II 8.01
6|Lancaster, Town of, NY 19.97
7|Lansing School District, MI 8.03
8|Monroe, County of, NY 13.10
9|New York, State of Canadian Rebanding 1.50
10|Onondaga, County Of, NY PH Il 16.73
11|Ontario, County of, NY 17.87
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Appendix 9
Summary of Stage 2 FRASs that have not Closed, as of December 31, 2011

Stage 2 FRAs with Physical Reconfiguration Activities Complete that have not Closed
Aging from Completion of

Physical Reconfiguration Deal
Deal Name Activities (In Months) Count
12|Rome, City of, NY 1.33
Subtotal FRA count for Canadian Border Region 12
Mexican Border Region
Subtotal FRA count for Mexican Border Region 0
Total FRAs 279
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Appendix 9
Summary of Stage 2 PFAs that have not Closed, as of December 31, 2011

Deal Name 0
Wave 1

ALAMEDA, COUNTY OF, CAPH I

ALBEMARLE, COUNTY OF, VA PH Il

ANNE ARUNDEL, COUNTY OF, MD PH Il
AURORA, CITY OF, IL PH II

Baltimore Washington Int'l Airport PH I

Boston Public Health Commission, City of, MA PH Il
CAMBRIDGE, CITY OF, MA PH 1l

CHARLES, COUNTY OF, MD PH I
CHESAPEAKE, CITY OF, VA PH Il

Chesterfield, County of, VA PH Il

CHICAGO, CITY OF, IL PH II

Chicago, City of, IL PH Il Aviation

13|Colorado CallComm EA Swap
14|CONNECTICUT, STATE OF PH II
15|DELAWARE, STATE OF PH Il

16|Department of Correction, Massachusetts PH ||
17|ELGIN, CITY OF, ILPH II

18[FAIRFAX, COUNTY OF, VA PH Il

19|HENRICO, COUNTY OF, VA PH Il

20]lllinais, State of, PH Il Criminal Justice Auth
21|Indiana, State of

22|KAUAI, COUNTY OF, HI PH II

23|LANCASTER COUNTY OF, PAPH II
24|LOUDOUN, COUNTY OF, VA PH II
25|MANASSAS, CITY OF, VA PH II
26|MASSACHUSETTS PORT AUTHORITY, MA PH Il
27|MASSACHUSETTS, COMMONWEALTH OF PH Il
28|MONTGOMERY, COUNTY OF, MD PH II
29|MONTGOMERY, COUNTY OF, PAPH II

30[{New Jersey Transit

31|NEW JERSEY, STATE OF PH Il

32|NEWPORT NEWS, CITY OF, VA PH II
33|NORWALK, CITY OF, CT PH Il

34|0LD BRIDGE, TOWNSHIP OF, NJ PH I
35|PHILADELPHIA, CITY OF, PAPH Il
36|PORTLAND, CITY OF, OR PH II

37|PRINCE GEORGES, COUNTY OF, MD PH I
38|PRINCE WILLIAM, COUNTY OF, VA PH Il
39|RHODE ISLAND PUBLIC TRANSIT AUTHORITY, RI PH Il
40|RICHMOND, CITY OF, VA PH II

41|ROSEVILLE, CITY OF, CAPH I

42|Sacramento County, CA Regional PFA only
43|SACRAMENTO, COUNTY OF, CAPH Il

44|1SAN FRANCISCO BART PH I

45|SANTA CLARA VALLEY WATER DISTRICT, CAPH Il
46|Southern Nevada

47|SPOTSYLVANIA, COUNTY OF, VA PH Il
48|SUFFOLK, CITY OF, VA PH Il
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Appendix 9
Summary of Stage 2 PFAs that have not Closed, as of December 31, 2011

Stage 2 PFAs that have not Closed

Deal Name
49|SUFFOLK, COUNTY OF PH Il
50|SUFFOLK, COUNTY OF, NY PH Il
51|TRENTON, CITY OF, NJ PH I
52|UNION CITY, CITY OF, NJ PH Il
53|VANDERBURGH, COUNTY OF, IN PH I
54|VIRGINIA, COMMONWEALTH OF, VA PH 1l
55|WATERBURY, CITY OF, CT PH II
56|WEST HARTFORD, TOWN OF, CT PH I
Subtotal PFA count for Wave 1 56
Wave 2
ARKANSAS, STATE OF PH I
ARLINGTON, CITY OF, TXPH Il
BIXBY, CITY OF, OK PH II
BRYAN, CITY OF, TXPH Il
CLARKSVILLE, CITY OF, TN PH Il
DALLAS-FORT WORTH INTERNATIONAL AIRPORT, TX PH 1l
DENTON, COUNTY OF, TX PH Il
EDMOND, CITY OF, OK PH Il
GARLAND, CITY OF, TX PH I
10|GRANDVIEW, CITY OF, MO PH II
11{HOUSTON, CITY OF, TX PH Il
12|IRVING, CITY OF, TXPH II
13[|KNOX, COUNTY OF, TN PH II
14|LAKE QUIVIRA, CITY OF, KS PH 1l
15|Lewisville, City of, TX PH Il
16|MC KINNEY, CITY OF, TXPH II
17|MEMPHIS, CITY OF, TN PH I
18|MESQUITE, CITY OF, TXPH Il
19|METROPOLITAN NASHVILLE AIRPORT AUTHORITY, TN PH II
20|MONTGOMERY, COUNTY OF, TXPH II
21|OAK RIDGE, CITY OF, TN PH Il
22|0OBION, COUNTY OF - SHERIFF DEPT, TN PH II
23|OKLAHOMA, STATE OF PH Il
24|SARPY, COUNTY OF, NE PH 1l
25|SMYRNA, TOWN OF, TN PH Il
26| TENNESSEE, STATE OF PH Il
27|TULSA, CITY OF, OK PH Il
28|WACO, CITY OF, TXPH 1l
Subtotal PFA count for Wave 2 28
Wave 3
BATON ROUGE, CITY OF, LAPH Il
BEAUFORT, COUNTY OF, SCPH I
BULLOCH, COUNTY OF, GA
COBB, COUNTY OF, GAPH I
CONSOLIDATED GOVERNMENT OF COLUMBUS, GA PH I
CORAL GABLES, CITY OF, FL PH 1l
DURHAM, CITY OF, NC
FLORIDA, STATE OF PH II
GEORGIA, STATE OF PH Il
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Appendix 9
Summary of Stage 2 PFAs that have not Closed, as of December 31, 2011

Stage 2 PFAs that have not Closed

Deal Name
10{GUILFORD, COUNTY OF, NC PH II
11|{HIGH POINT, CITY OF, NC PH Il
12[HUNTSVILLE, CITY OF, AL PH Il
13[JACKSON, CITY OF, MS PH Il
14|Jefferson Parish SO, LA PH Il Region 1
15|LAFAYETTE, PARISH OF, LA PH Il
16[LEE, COUNTY OF, MS
17|LOWNDES, COUNTY OF, GA PH II
18[{MARTIN, COUNTY OF, FL PH Il
19|Metropolitan Atlanta Rapid Transit Authority, GA P
20| Mississippi, State of, PH I
21|MOBILE, COUNTY OF, AL PH Il
22|MONROE, COUNTY OF, FL PH Il
23|NEW BERN, CITY OF, NC PH II
24INEW ORLEANS, CITY OF, LA PH Il
25|NEW ORLEANS, PORT OF PH Il
26|NORTH CAROLINA, STATE OF PH Il
27|ONSLOW COUNTY OF, NC PH II
28|OPELOUSAS, CITY OF, LAPH Il
29|POLK, COUNTY OF, FL PH II
30|Puerto Rico State Police, PR PH I
31|R A Electronics & Communications
32|Salado, Freddy
33|SAVANNAH, CITY OF, GA
34|SEMINOLE, COUNTY OF, FL PH Il
35|SHERIFF, PARISH OF POINTE COUPEE, LA PH II
36|/SOUTH CAROLINA, STATE OF PH Il
37|SPARTANBURG, COUNTY OF, SC PH Il
38| TALLAHASSEE, CITY OF, FL PH Il
39|VICKSBURG, CITY OF, MS PH Il
40|WAKE, COUNTY OF, NC PH I
Subtotal PFA count for Wave 3 40
Wave 4
CALDWELL, COUNTY OF, TXPH Il
Clinton, County of, NY
DAYTON, CITY OF, OH PH Il
MIDLAND, CITY OF, TX PH Il
SAN ANTONIO, CITY OF, TXPH Il
Sante Fe, City of, NM PH I
SOUTHWEST OHIO REGIONAL TRANSIT AUTH PH Il
WESTMORELAND, COUNTY OF, PA PH I
Subtotal PFA count for Wave 4 8
Canadian Border Region
1|MICHIGAN STATE UNIVERSITY, MI PH II
2|ANN ARBOR, CITY OF, Ml
3|AUBURN, CITY OF, NY PH II
4|BROOK PARK, CITY OF, OH PH II
5
6

N

Cleveland, City of, OH
CLINTON, COUNTY OF, MI PH ||

Page 3 of 4



Appendix 9
Summary of Stage 2 PFAs that have not Closed, as of December 31, 2011

Stage 2 PFAs that have not Closed

Deal Name

COLUMBUS, CITY OF, OH PH Il

EASTSIDE PUBLIC SAFETY COMM AGY, WA PH Il
FRANKLIN, COUNTY OF, OH PH Il

10|Geauga, County of, OH

11|Genesee, County of, NY

12|GROSSE POINTE FARMS CITY OF, MI PH Il

13[{JACKSON, COUNTY OF, Ml PH II

14|KING, COUNTY OF, WA PH Il

15(LAPEER, COUNTY OF, MI PH I

16|Lucas, County of, OH

17{MIAMI, COUNTY OF, OH PH I

18[MICHIGAN, STATE OF PH II

19|Monroe, County of, NY

20|MONTGOMERY, COUNTY OF, OH PH Il

21|OHIO, STATE OF

22|OSWEGO, COUNTY OF, NY PH II

23|Ottawa, County of, OH

24|Parma Heights, City of, OH PH Il

25|PARMA, CITY OF, OH PH Il

26|SEATTLE, CITY OF, WA PH Il

27|SNOHOMISH COUNTY EMERGENCY RADIO SYSTEM PH I
28|SNOHOMISH, COUNTY OF, WA PH I

29|Summit County Ohio, OH PH Il

30|TUSCOLA, COUNTY OF, Ml

31|VALLEY COMMUNICATIONS CENTER, WA PH I
32|Washington, State of PH I

33|Wayne, County of, Ml PH Il

34|WESTLAND, CITY OF, Ml PH II

Subtotal PFA count for Canadian Border Region 34
Mexican Border Region

1|CHANDLER, CITY OF, AZ

IRVINE, CITY OF, CA, CAPH Il

LOS ANGELES, CITY OF, CA

LOS ANGELES, CITY OF, CAPH II

LOS ANGELES, COUNTY OF, CAPH Il
MESA, CITY OF, AZPH Il

Phoenix, City of, AZ PH Il Data System

San Bernadino, County Of, CA PH ||

SAN DIEGO, CITY OF, CA PH Il

10| University of California - Riverside PH Il
11|University of California - Santa Barbara PH I
12]|Yuma, City of, AZ PH Il

Subtotal PFA count for Mexican Border Region 12
Total PFAs 178
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Appendix 10
800 MHz Transition Administrator, LLC
Fees and Expenses through December 31, 2011

Quarter Ending Quarter Ending Quarter Ending Quarter Ending

March 31, 2011 June 30, 2011 September 30, 2011 December 31, 2011 Year-to-Date
Fees
Reconfiguration Management $461,744 $401,380 $311,270 $414,155 $1,588,548
Frequency Management $607,746 $648,685 $622,037 $648,457 $2,526,925
Financial Management $1,154,186 $1,075,407 $1,175,239 $1,146,304 $4,551,137
General Counsel/Regulatory Management $1,293,352 $1,296,406 $1,054,159 $1,035,066 $4,678,983
Stakeholder Implementation Management $2,386,673 $2,304,374 $2,176,350 $2,129,691 $8,997,089
TA Systems Support $582,496 $557,278 $631,858 $538,171 $2,309,803
Program Management Support $469,462 $587,031 $524,042 $483,830 $2,064,365
Alternative Dispute Resolution $544,530 $471,783 $433,289 $380,344 $1,829,946

Fees Subtotal $7,500,189 $7,342,345 $6,928,245 $6,776,016( $28,546,796

Expenses $95,354 $114,543 $129,092 $129,981 $468,970
Total Fees and Expenses $7,595,543 $7,456,888 $7,057,337 $6,905,997| $29,015,766
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